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DELHI POLICE HOUSING CORPORATION LIMITED 

(A Government of India Undertaking under Ministry of Home Affairs) 

OFFICE OF THE EXECUTIVE ENGINEER, DPHCL 
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TENDER DOCUMENT 

NIT No. 67/DPHCL/ENGG/NIT/2026-27 

(e-Tender — Percentage Rate Contract — Two-Bid System — CPWD Form-7) 

NAME OF WORK 

Carrying out Repair and Renovation Work of Police Station Nangloi, Outer District, Delhi 

(Civil and Electrical Works) 

Estimated Cost put to Tender Rs 1,30,19,017/-( One crore thirty lakh ninteen thousand seventeen rupees and zero 

paisa only. 

Earnest Money Deposit (EMD) Rs2,60,380/- (Rupees Two lakh sixty thousand three hundred eighty rupees and 

zero paisa only.) — 2% of Estimated Cost, in the prescribed form, in favour of 

"MD, DPHCL" payable at New Delhi 

Performance Guarantee (PG) 5% of the higher of Tendered Amount and ECPT; APG for bids below 80% of 

ECPT. Instruments, validity and release: Section 4.10, Schedule F and Annexure-

XIV; APG calculation: Section 2, Clause 12. 

Security Deposit (SD) 2.5% (Two and a Half Percent) of the Tendered Value — deducted from Running 

Account Bills as per Clause 1A of GCC-CPWD 2023 read with Schedule 'F' 

Time of Completion 180 Days from the 7th day after the date of issue of the Letter of Acceptance (Date 

of Start), inclusive of monsoon and all holidays. Commencement prerequisites and 

any adjustment for delayed access shall be governed by Section 4, Clause 4.3. 

Defect Liability Period (DLP) 12 (Twelve) Months from the date of certified completion 

Bid Validity 120 (One Hundred Twenty) Days from the date of opening of the Technical Bid 

Compensation for Delay (LD) 0.5% of the Tendered Value per week of delay or part thereof, subject to a 

maximum of 10% of the Tendered Value (Clause 2 of GCC-CPWD 2023 read with 

Schedule 'F') 

Type of Contract Percentage Rate Contract — CPWD Form-7, GCC 2023 (Construction Works), 

with expressly identified correction slips and approved DPHCL deviations (Section 

4.2). 

Nature of Site Functioning Police Station — the premises shall remain operational round-the-

clock throughout the execution period; work to be executed in phases under a 

security protocol (Annexure-D) 
 

ISSUED BY 

EXECUTIVE ENGINEER 

Delhi Police Housing Corporation Ltd. 

13th Floor, Tower-1, PHQ, Jai Singh Road, New Delhi-110001 

(For & On behalf of MD/DPHCL) 
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DELHI POLICE HOUSING CORPORATION LIMITED 

(A Government of India Undertaking under Ministry of Home Affairs) 

OFFICE OF THE EXECUTIVE ENGINEER, DPHCL 

13th Floor, Tower-1, PHQ, Jai Singh Road, New Delhi-110001 

CIN: U45400DL2007GOI170534  |  Ph: 011-23473855  |  Email: dphcltd@yahoo.com  |  Web: www.dphcl.com 

INDEX 

Name of Work: Carrying out Repair and Renovation Work of Police Station Nangloi, Outer District, 

Delhi (Civil and Electrical Works) 

S. No. Description Ref. 

SECTION I — TENDER CONDITIONS & FORMS 

1 Notice Inviting Tender (Brief / Press Notice) Sec. 1 

2 Information & Instructions for Bidders (e-Tendering) Sec. 2 

3 Eligibility Criteria, Similar Work Definition & List of Documents to be Uploaded Sec. 3 

4 Notice Inviting Tender — Detailed Conditions forming part of the Contract Sec. 4 

5 Percentage Rate Tender & Contract for Works (Form of Tender) Sec. 5 

6 Undertaking regarding Non-Debarment Sec. 6 

7 Acceptance Form Sec. 7 

8 Proforma of Schedules 'A' to 'F' Sec. 8 

9 Integrity Pact & Integrity Agreement Sec. 9 

10 General Rules & Directions Sec. 10 

SECTION II — SPECIAL & ADDITIONAL CONDITIONS OF CONTRACT 

11 Annexure-A — Special Conditions of Contract (DPHCL-Specific Safeguards) Ann-A 

12 Annexure-B — Additional Technical Conditions (Civil, Structural Repair, Plumbing & Internal 

Electrical Works) 
Ann-B 

13 Annexure-C — Safety, Insurance, Labour Welfare & Environmental (CAQM / GRAP / C&D 

Waste) Conditions 
Ann-C 

14 Annexure-D — Police Station-Specific Conditions: Operational Continuity, Security Protocol, 

Phasing, User-Unit Coordination, 7-Day Reporting & Anti-Malpractice Safeguards 
Ann-D 

SECTION III — SCOPE, MAKES & QUANTITIES 

15 Scope of Work & Sub-Head Summary (Indicative) Sec. 15 

16 List of Approved Makes / Brands of Materials (Civil & Electrical) Sec. 16 

17 Schedule of Quantities (BOQ) — Schedule 'A' — attached separately on CPP Portal Sec. 17 

SECTION IV — BID FORMATS & ANNEXURES 

18 Annexure-I — Details of Similar Works; Annexure-II — Format of Client's Completion / 

Performance Certificate 
Ann-I, II 

19 Annexure-III — CA Certificate of Financial Turnover & Profit/Loss (UDIN); Annexure-IV — Bank 

Solvency Certificate 
Ann-III, IV 

20 Annexure-V — Statement of Bid Capacity Ann-V 
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S. No. Description Ref. 

21 Annexure-VI — Litigation History Declaration Ann-VI 

22 Annexure-VII — Technical Personnel & Plant/Machinery; Annexure-VIII — Associate Electrical 

Agency: Consent, Licence & Undertaking 
Ann-VII, VIII 

23 Annexure-IX — Affidavit of Authenticity of Documents; Annexure-X — Declaration under GFR 

Rule 144(xi), Conflict of Interest & Near-Relatives 
Ann-IX, X 

24 Annexure-XI — Proforma for Earnest Money Deposit (Bank Guarantee) Ann-XI 

25 Annexure-XII — Site Visit and Authorised Record Declaration Ann-XII 

26 Annexure-XIII — Material Reconciliation Statement; Annexure-XIV — Proforma for Performance 

Guarantee (Bank Guarantee) 
Ann-XIII, XIV 

27 Annexure-XV — Restriction on Award of Works to a Single Bidder and Common List of 
Twelve Police Station Tenders 

Ann-XV 

 

Certified that this NIT contains the Sections and Annexures comprising the 27 entries indexed above. This NIT, 

together with the General Conditions of Contract for CPWD Works 2023 (Construction Works) with up-to-date 

correction slips, CPWD Specifications, the Schedule of Quantities (BOQ), the Drawings (if any) and all 

Annexures referred to above, forms the integral and binding part of the Contract. The Contractor shall sign 

every page of this document as a token of unconditional acceptance. 
 

Sd/- 

EXECUTIVE ENGINEER, DPHCL 

(For & on behalf of MD/DPHCL) 
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DELHI POLICE HOUSING CORPORATION LIMITED 

(A Government of India Undertaking under Ministry of Home Affairs) 

OFFICE OF THE EXECUTIVE ENGINEER, DPHCL 

13th Floor, Tower-1, PHQ, Jai Singh Road, New Delhi-110001 

CIN: U45400DL2007GOI170534  |  Ph: 011-23473855  |  Email: dphcltd@yahoo.com  |  Web: www.dphcl.com 

SECTION 1 — NOTICE INVITING TENDER 

(Brief NIT / Press Notice — CPWD Form-6) 

The Executive Engineer, Delhi Police Housing Corporation Limited (DPHCL), on behalf of the Managing 

Director, DPHCL, invites online Percentage Rate e-Tenders in Two-Bid (Technical + Financial) System on 

CPWD Form-7, from approved and eligible contractors enlisted with CPWD / MES / Railways / BSNL / Central 

Government Departments / Central or State PSUs / Delhi Government Authorities in the Composite Category 

(Buildings & Roads / Civil Works) of appropriate class commensurate with the estimated cost, who satisfy the 

eligibility criteria of Section 3 — in particular the criteria of execution of "Similar Work" as defined therein 

— for the following work: 

S. No. Particulars Details 

1 NIT No. 67/DPHCL/ENGG/NIT/2026-27 

2 Name of Work Carrying out Repair and Renovation Work of Police Station Nangloi, 

Outer District, Delhi (Civil and Electrical Works) 

3 Location of Site Police Station Nangloi, Outer District, New Delhi — a functioning 

Police Station of Delhi Police 

4 Estimated Cost put to Tender Rs. 1,30,19,017/- 

5 Earnest Money Deposit Rs. 2,60,380 (2% of Estimated Cost), in favour of "MD, DPHCL". 

Permitted instruments and submission requirements: Section 2, Clause 

4. A bank guarantee shall remain valid for at least 45 days beyond 

expiry of bid validity (Annexure-XI). 

6 Performance Guarantee 5% of the Tendered Amount or ECPT, whichever is higher, within 15 

days of issue of Letter of Acceptance; APG applicable for an 

Abnormally Low bid (below 80% of ECPT) as per CPWD OM 

DG/Manual-2024/20 dated 27.02.2026 

7 Security Deposit 2.5% of Tendered Value, recovered from Running Account Bills 

8 Time of Completion 150 (One Hundred Fifty) Days from the Date of Start (7th day after 

issue of Letter of Acceptance) 

9 Defect Liability Period 12 (Twelve) Months from the date of certified completion 

10 Bid Validity 120 (One Hundred Twenty) Days from the date of opening of 

Technical Bid 

11 Type of Contract Percentage Rate Contract — CPWD Form-7 (GCC-CPWD 2023, 

Construction Works) 

12 Enlistment Requirement Composite Category (Civil) of appropriate class with CPWD / MES / 

Railways / BSNL / Central Govt. Dept. / PSU / Delhi Govt. Authority, 

valid on the last date of bid submission 
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S. No. Particulars Details 

13 Electrical Component Bidder shall either hold a valid Electrical Contractor's Licence or 

associate a licensed and eligible Electrical Agency (Section 3, Clause 

3.4 and Annexure-VIII) 

14 Availability of Tender Documents https://etenders.gov.in (CPP Portal) and www.dphcl.com — free of 

cost, from the date of publication 

15 Pre-Bid Meeting & Site Visit Date / time as notified on the CPP Portal, at the Office of EE/DPHCL, 

followed by a controlled site visit at PS Nangloi. Site-visit declaration: 

Annexure-XII; photography only with written authorisation. 

16 Last Date & Time of Online Bid 

Submission 
As notified on CPP Portal 

17 Last Date, Time & Place of Physical 

Submission of Original EMD 
As notified on CPP Portal — Office of EE/DPHCL, 13th Floor, Tower-

1, PHQ, Jai Singh Road, New Delhi-110001 

18 Date & Time of Opening of Technical 

Bid 
As notified on CPP Portal 

19 Date & Time of Opening of Financial 

Bid 
To be intimated on CPP Portal to technically qualified bidders 

 

Note: Bidders are advised to read all notes, conditions and instructions of this NIT carefully before submitting 

their bid. The Tender Document, GCC-CPWD 2023, CPWD Specifications, Special Conditions of Contract 

(Annexures A, B, C and D), Schedule of Quantities, Drawings (if any) and Specifications together constitute the 

Contract. DPHCL reserves the absolute right to accept or reject any or all bids, in whole or in part, without 

assigning any reason whatsoever. This NIT is also published on the CPP Portal and DPHCL website in 

compliance with Rule 160 and Rule 161 of GFR 2017. 
 

Sd/- 

EXECUTIVE ENGINEER, DPHCL 

(For & on behalf of MD/DPHCL) 
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DELHI POLICE HOUSING CORPORATION LIMITED 

(A Government of India Undertaking under Ministry of Home Affairs) 
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SECTION 2 — INFORMATION AND INSTRUCTIONS FOR BIDDERS 

(For e-Tendering — forming part of the Bid Document and posted on the CPP Portal) 

The Executive Engineer, DPHCL, on behalf of the MD, DPHCL, invites online Percentage Rate e-Tenders under 

the Two-Bid (Technical + Financial) System from eligible contractors enlisted in the Composite Category (Civil 

Works) of appropriate class with CPWD / MES / Railways / BSNL / Central Government Departments / PSUs 

/ Delhi Government Authorities, who satisfy the eligibility criteria of Section 3 of this NIT, for the work: 

Carrying out Repair and Renovation Work of Police Station Nangloi, Outer District, Delhi (Civil and 

Electrical Works). 

The intending bidder must carefully read the General Conditions of Contract for CPWD Works 2023 

(Construction Works) — "GCC-CPWD 2023" — along with all correction slips issued up to the last date of 

online bid submission, the CPWD Specifications 2019 (Vol. I & II), the CPWD General Specifications for 

Electrical Works (all Parts, latest editions), the Special Conditions of Contract (Annexures A to D) and all 

Annexures of this NIT. The bid shall be submitted only after the bidder has satisfied itself of its eligibility and 

possession of all required documents. Award of works is also subject to the maximum limit of two Police Station 

works per bidder under Annexure-XV. 

1. All bidders shall upload the documents prescribed in Section 3 online after carefully reading the NIT 

requirements. In case of any deficiency in the uploaded documents, the bid shall be liable for rejection at 

the technical evaluation stage. DPHCL shall not be bound to remind or call upon any bidder to cure a 

deficiency; however, DPHCL reserves the right (without any obligation) to seek clarification of already-

uploaded documents in accordance with GFR 2017 and the DoE Manual for Procurement of Works, 

Second Edition 2025, as applicable and adopted by DPHCL, without permitting any change in the 

substance of the bid. Clarifications shall be sought and recorded on an equal basis for comparable 

deficiencies. They shall not permit a new price, a material change of offer or acquisition of eligibility after 

the specified cutoff date. 

2. The Information and Instructions for Bidders posted on the CPP Portal and the DPHCL website shall form 

an integral part of the Bid Document. 

3. The Bid Document, comprising this NIT, the Schedule of Quantities (BOQ) in the prescribed format, 

Specifications, Conditions of Contract, Drawings (if any) and other necessary documents, can be viewed 

and downloaded free of cost from the CPP Portal (https://etenders.gov.in) and the DPHCL website 

(www.dphcl.com). 

4. Earnest Money Deposit (EMD): EMD of Rs. 2,60,380/- shall be furnished in any of the following forms, 

in favour of "MD, DPHCL" payable at New Delhi, subject to the instrument-specific validity requirements 

below: (a) Demand Draft / Banker's Cheque of a Scheduled Commercial Bank; (b) Fixed Deposit Receipt 

of a Scheduled Commercial Bank, duly pledged / endorsed in favour of MD, DPHCL; (c) Bank Guarantee 

of a Scheduled Commercial Bank in the format at Annexure-XI. The original EMD instrument shall be 

physically submitted, in a sealed envelope superscribed with the NIT number and Name of Work, at the 

Office of EE/DPHCL, 13th Floor, Tower-1, PHQ, on or before the date and time notified on the CPP 

Portal, and its scanned copy shall be uploaded on the CPP Portal within the bid submission period. Any 

discrepancy between the scanned and the physical instrument, or non-receipt of the original instrument 
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within time, shall render the bid liable for summary rejection. A bank guarantee shall be valid for at least 

45 days beyond expiry of the 120-day bid-validity period reckoned from the date of opening of the 

Technical Bid. If opening or bid validity is extended, the bidder shall furnish the necessary bank 

amendment or replacement so that this additional period is maintained. Demand drafts and banker’s 

cheques shall be within their banking validity when presented; FDRs shall remain duly pledged and 

realisable for the required security period. The initial BG expiry date shall be stated in the published tender 

schedule. 

5. Where a bidder intends to adjust an EMD instrument earlier submitted against another tender of DPHCL, 

it shall be the sole responsibility of the bidder to obtain formal release of that EMD and to re-submit it in 

the prescribed form under this tender on or before the last date and time of bid submission. Failure to 

comply shall render the bid liable for summary rejection. No exemption from EMD shall be admissible 

under this NIT. 

6. The bid shall be treated as complete only after (i) deposit of the original EMD instrument at the Office of 

EE/DPHCL, and (ii) uploading of all mandatory scanned documents on the CPP Portal, within the bid 

submission period. 

7. Submission of bid documents in physical / offline mode (other than the original EMD instrument and, 

from the L-1 bidder, the originals called for verification) shall not be permitted, and such submissions, if 

made, shall be ignored without any liability whatsoever on the part of DPHCL. Late or delayed bids shall 

not be accepted under any circumstances. 

8. Bidders not already registered on the CPP Portal shall get themselves registered before bid submission. 

Training on the online bidding process is available on the said Portal. DPHCL shall not be responsible for 

any delay, failure or difficulty in bid submission attributable to internet connectivity, Portal load, DSC 

issues or any other cause on the bidder's side. 

9. The intending bidder must possess a valid Class-III Digital Signature Certificate (DSC) with signing and 

encryption components, issued by a Certifying Authority recognised under the Information Technology 

Act, 2000, to submit the bid. 

10. Site Visit: A site Inspections Report At Least 13 nos geo tag photo at site. 

11. On the bid opening date, the bidder may log in and observe the bid opening process. The comparison 

statement of financial bids shall be visible on the Portal to the technically qualified bidders after opening 

of the Financial Bid. 

12. Abnormally Low Bid (ALB) and Additional Performance Guarantee (APG) — in terms of Para 5.2 of the 

CPWD Works Manual 2024 as modified by CPWD OM No. DG/Manual-2024/20 dated 27.02.2026: (i) 

A bid shall be treated as Abnormally Low if the quoted bid amount (i.e., the tendered amount arrived at 

by applying the quoted percentage to the estimated cost put to tender) is less than 80% of the Estimated 

Cost put to Tender (ECPT); for this work, 80% of ECPT is Rs. 1,041,5,2,14/-. (ii) The bidder whose bid 

is Abnormally Low shall, in addition to the Performance Guarantee, furnish an Additional Performance 

Guarantee equivalent to the difference between 80% of the ECPT and the quoted amount (illustration: if 

the ECPT is A and the quoted amount is 0.7A, the APG shall be 0.8A − 0.7A = 0.1A). No APG shall be 

required where the quoted amount is 80% of ECPT or more. (iii) The format, terms and conditions of the 

APG shall be the same as those of the Performance Guarantee (Annexure-XIV), and the APG shall be 

submitted within the time prescribed for submission of the Performance Guarantee under Clause 1 of 

GCC-CPWD 2023 read with Schedule 'F', including any extension allowed with late fee. (iv) In case the 

bidder fails to deposit the Performance Guarantee and / or the Additional Performance Guarantee within 

the said period (including the extension period, if any), action on EMD and eligibility for this work’s re-

tender shall be taken under the adopted Clause 1 and bid-security provisions, subject to the procedure in 

Annexure-A, Clause A.8.1. (v) The APG shall be retained and released on the same terms as the 
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Performance Guarantee. (vi) Independently of the APG, DPHCL reserves the right, before acceptance of 

an Abnormally Low bid, to require the bidder to furnish a written explanation of the quoted rates, the 

proposed methodology and resource plan, in terms of the DoE Manual for Procurement of Works, Second 

Edition 2025, as applicable and adopted by DPHCL. 

13. The bidder shall quote one percentage ABOVE / BELOW / AT PAR in the prescribed numeric cell of the 

online financial BOQ. This numeric entry, read with the selected ABOVE / BELOW / AT PAR option, 

shall be the sole price source. Any words entered shall correspond to that numeric entry; a clerical 

difference in words shall be read consistently with the numeric entry without changing the price. A 

conditional bid, an item-wise or sub-head-wise percentage, or a rebate offered outside the prescribed 

financial BOQ shall not be accepted. An absent or ambiguous numeric price entry shall not be supplied 

or changed through clarification. 

14. The bidder shall submit the undertaking in Section 6 disclosing operative debarment / suspension / de-

registration orders affecting its eligibility on the bid-submission date. Earlier orders during the preceding 

seven years, their expiry or revocation, and pending proceedings shall be disclosed separately. An expired 

order or a pending allegation shall not by itself constitute a current ban; eligibility shall be assessed against 

the scope and validity of the applicable operative order. 

15. The bidder shall submit the list of Similar Works completed during the qualifying period in the proforma 

at Annexure-I, supported by Completion / Performance Certificates in the format at Annexure-II (or the 

client's own format containing equivalent particulars) issued by an officer not below the rank of Executive 

Engineer or equivalent of the Government / PSU client, together with the Letter of Award / Agreement 

and the final bill abstract or completion cost certificate. 

16. Verification of documents: DPHCL may verify eligibility documents directly with issuing authorities, 

banks and clients. A bidder called upon shall produce originals within seven days, or within a reasoned 

extension granted uniformly for comparable cases. Minor discrepancies may be clarified in writing 

without changing the substance of the bid or creating eligibility after the cutoff date. Failure to establish 

a mandatory requirement may result in rejection after examination of the response. Non-production alone 

shall not be treated as proven forgery or an automatic ground for forfeiture. Established fraud shall be 

dealt with under Section 4, Clause 4.31 and Annexure-A, Clause A.8.1. 

17. Purchase preference and local content: This being a works contract below Rs. 200 crore, no Global 

Tender Enquiry is permitted (Rule 161(iv) of GFR 2017). The provisions of the Public Procurement 

(Preference to Make in India) Order, 2017, as amended, shall apply to the extent applicable to works 

contracts; the bidder shall furnish the local-content self-certification on the format prescribed thereunder, 

if so required by DPHCL. 

18. Bidders from a country sharing a land border with India shall be eligible only if registered with the 

Competent Authority as required under Rule 144(xi) of GFR 2017 and the DoE Orders (Public 

Procurement Nos. 1 to 4) issued thereunder; a declaration in the format at Annexure-X is mandatory. 

19. The L-1 bidder shall, on issue of the Letter of Acceptance, submit a complete signed and stamped copy 

of the NIT (including all Annexures, the Integrity Agreement, the Non-Debarment Undertaking, the 

Litigation History and the Contractor's Declaration under Annexure-D Part-F) together with the executed 

Contract Agreement on Non-Judicial Stamp Paper of the prescribed value, within 07 (seven) days from 

the stipulated Date of Start of work, in terms of Clause 4.38 of Section 4. 

20. Canvassing in any form, direct or indirect, in connection with this tender is strictly prohibited. Bids 

submitted by bidders who resort to canvassing shall be liable for rejection and forfeiture of the EMD. Any 

rejection, recovery, security forfeiture, rescission or debarment under this provision is subject to the 

respective contractual grounds and procedure in Annexure-A, Clause A.8.1. 
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21. DPHCL reserves the right to cancel this tender at any stage, to reject any or all bids, and to re-invite the 

tender, without assigning any reason and without any liability whatsoever. 
 

Sd/- 

EXECUTIVE ENGINEER, DPHCL 

(For & on behalf of MD/DPHCL) 
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DELHI POLICE HOUSING CORPORATION LIMITED 

(A Government of India Undertaking under Ministry of Home Affairs) 

OFFICE OF THE EXECUTIVE ENGINEER, DPHCL 

13th Floor, Tower-1, PHQ, Jai Singh Road, New Delhi-110001 
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SECTION 3 — ELIGIBILITY CRITERIA, SIMILAR WORK DEFINITION & 

LIST OF DOCUMENTS TO BE UPLOADED 

Name of Work: Carrying out Repair and Renovation Work of Police Station Nangloi, Outer District, 

Delhi (Civil and Electrical Works) 

The bid shall be evaluated in two stages. Only those bidders who satisfy all of the eligibility criteria in Clauses 

3.1 to 3.7 below, and whose uploaded documents are complete and verifiable, shall be considered technically 

qualified; the Financial Bids of technically qualified bidders alone shall be opened. The criteria are framed 

keeping in view that the work is a composite civil and internal-electrical repair / renovation / upgradation 

of a functioning Police Station building — a non-residential, security-sensitive, occupied Government building 

— and not a routine repair of residential quarters. 

3.1  Enlistment 

(i) The bidder shall be enlisted in the Composite Category (Buildings & Roads / Civil Works) of 

appropriate class commensurate with the estimated cost put to tender, with CPWD / MES / Railways / 

BSNL / any Central Government Department / Central or State Public Sector Undertaking / Delhi 

Government Authority (PWD-GNCTD, DDA, NDMC, MCD, DSIIDC, DUSIB, etc.). The enlistment 

shall be valid on the last date of online submission of bids; where the last date is extended, the enlistment 

shall be valid on the original last date. 

(ii) Joint Ventures and Consortia are not permitted. The bid shall be submitted by a single legal entity 

(proprietorship / partnership firm / LLP / company). 

3.2  Definition of "Similar Work" 

For the purpose of this tender, "Similar Work" shall mean: 

(a) Construction, or repair / renovation / upgradation / retrofitting / special repair, of a non-residential 

Government building — namely, a Police Station, Police Post, Police Lines / Battalion administrative 

block, Police Training or District Office building, Government / PSU office or administrative building, 

Court complex, Hospital / Dispensary building, Government educational institution building, Fire Station, 

or any other institutional / public-office building of similar character — 

(b) executed as a composite work under a single contract comprising civil works (structural / RCC repair, 

masonry, plaster, waterproofing, flooring and dado, doors, windows and grills, false ceiling, painting and 

finishing, internal plumbing, sanitary and drainage works) together with internal electrical installation 

works (rewiring in conduit, distribution boards and protective devices, light / fan / power points, LED 

fittings, earthing, and testing & commissioning), and 

(c) executed for a Central Government or State / UT Government Department, a Central or State 

Public Sector Undertaking, a Statutory Body, an Autonomous Body of Government, or a 

Government Corporation / Company (hereinafter "Government / PSU client"). Works executed for 

private-sector clients shall not be counted. 

Works NOT treated as Similar Work: (i) construction or repair / renovation of residential quarters, flats, 

housing colonies, hostels or guest houses; (ii) purely road, pavement, drainage, horticulture, boundary-wall or 
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gate works; (iii) annual / routine maintenance contracts (AMC), day-to-day maintenance or labour-rate contracts; 

(iv) supply-only or supply-and-fixing of furniture / fixtures / equipment; (v) stand-alone painting, stand-alone 

waterproofing, stand-alone flooring or stand-alone electrical works; (vi) interior fit-out works with no civil / 

structural component; (vii) works executed as a sub-contractor, or on back-to-back / power-of-attorney / nominee 

basis; (viii) works which are incomplete or which remained incomplete on the date of the certificate. Where a 

certificate covers a composite work with a mixed scope, only the value of the components falling within Clause 

3.2(a)–(b) shall be reckoned, as certified by the client. 

3.3  Experience of Similar Works 

(i) The bidder shall have satisfactorily completed Similar Works, as defined in Clause 3.2, during the last 7 

(seven) years ending the last day of the month previous to the one in which bids are invited, of value 

as under: (a) three Similar Works each costing not less than Rs. 52,07,607/- (40% of the estimated 

cost); OR (b) two Similar Works each costing not less than Rs. 78,11,410/- (60% of the estimated 

cost); OR (c) one Similar Work costing not less than Rs. 1,04,15,213/- (80% of the estimated cost). 

(ii) The value of executed works shall be brought to the current costing level by enhancing the actual value 

of work (the completion cost as certified by the client, excluding the cost of materials supplied free by 

the client) at a simple rate of 7% per annum, calculated from the date of completion to the previous day 

of the last date of submission of bids. 

(iii) The completion cost certified shall be the value of work actually executed and paid; the awarded value 

shall not be reckoned where it differs from the executed value. 

(iv) Experience in a building that remained occupied / functional during execution is desirable and shall be 

disclosed in the client’s certificate (Annexure-II, item 9). Absence of such experience shall not by itself 

disqualify the bidder. The bidder’s methodology shall nevertheless address the operational and security 

requirements of Annexure-D. 

3.4  Electrical Component — Licence and Eligibility 

(i) The internal electrical works forming part of the BOQ shall be executed only by a person holding a valid 

Electrical Contractor's Licence (of the appropriate class / voltage grade) issued by the Licensing Board 

/ Electrical Inspectorate of the Government of NCT of Delhi (or a licence of another State recognised for 

work in Delhi), under the supervision of a licensed Electrical Supervisor / Wireman, in compliance with 

the Electricity Act, 2003 and the CEA (Measures relating to Safety and Electric Supply) Regulations, 

2023 (or the Regulations in force). 

(ii) The bidder shall satisfy this requirement in either of the following ways: (a) the bidder itself holds the 

valid Electrical Contractor's Licence; OR (b) the bidder associates, for the electrical component only, an 

eligible Electrical Agency holding such licence, by uploading — with the technical bid — the Associate 

Agency's licence, its experience certificate, and the mutual Consent / Undertaking in the format at 

Annexure-VIII. 

(iii) The bidder (in case of 3.4(ii)(a)) or the Associate Electrical Agency (in case of 3.4(ii)(b)) shall have 

satisfactorily completed, during the last 7 (seven) years, at least one internal electrical installation / 

rewiring work in a Government / PSU building of value not less than 40% of the electrical component 

of the estimated cost put to tender as indicated in the sub-head abstract of Schedule 'A' (BOQ). 

(iv) The Associate Electrical Agency, once approved, shall not be changed without the prior written approval 

of the Engineer-in-Charge, which may be given only for a replacement agency satisfying the same 

criteria. The main Contractor shall remain solely, fully and absolutely responsible to DPHCL for the 

execution, quality, timely completion, testing, safety, statutory compliance and Defect Liability of the 

electrical works; the Associate Agency shall have no privity of contract with DPHCL and no claim 
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against it. Association of an Electrical Agency in terms of this clause shall not be treated as subletting 

under Clause 21 of GCC-CPWD 2023. 

3.5  Financial Criteria 

(i) Average Annual Financial Turnover on construction works during the immediate last 3 (three) 

consecutive financial years ending 31st March 2026 shall be not less than Rs. 39,05,705/- (30% of the 

estimated cost). A year in which no turnover is shown shall also be reckoned for working out the average. 

The turnover shall be certified by a Chartered Accountant in the format at Annexure-III, bearing a valid 

UDIN; certificates without UDIN shall not be considered. 

(ii) Profitability: The bidder should not have incurred any loss (a negative profit after tax constitutes a loss; 

zero profit does not) in more than 2 (two) years during the last 5 (five) consecutive financial years ending 

31st March 2026, duly certified by the Chartered Accountant (Annexure-III) and supported by audited 

balance sheets and profit & loss statements. 

(iii) Solvency: The bidder shall furnish a Bank Solvency Certificate from a Scheduled Commercial Bank 

for an amount not less than Rs. 52,07,607/- (40% of the estimated cost), issued not earlier than 6 (six) 

months prior to the last date of bid submission, in the format at Annexure-IV. 

(iv) Bid Capacity: The bidder's available bid capacity, worked out in the format at Annexure-V by the formula 

Bid Capacity = (A × N × 1.5) − B, shall be more than the estimated cost put to tender, where: A = 

maximum value of construction works executed in any one year during the last 5 (five) years (updated at 

7% per annum simple to the current price level), taking into account completed as well as works in 

progress; N = number of years prescribed for completion of this work (150/365 year; do not round N 

before calculation); B = value, at current price level, of the existing commitments and on-going works to 

be completed during the period of completion of this work. 

3.6  Technical Personnel, Plant & Site Establishment 

(i) The bidder shall have in regular employment, or shall undertake to engage for this work from the Date of 

Start, the technical staff stipulated under Clause 32(i) of GCC-CPWD 2023 read with Schedule 'F' — 

minimum one Graduate Engineer (Civil) with not less than 2 years' experience, OR one Diploma 

Engineer (Civil) with not less than 5 years' experience, as full-time Site Engineer; and one licensed 

Electrical Supervisor for the electrical works. Details shall be furnished at Annexure-VII. Recovery for 

non-deployment shall be as per Schedule 'F'. 

(ii) The bidder shall own or have assured access (on hire) to the plant, tools and testing equipment listed in 

Schedule 'F' (Clause 18 and Clause 10A), and shall furnish details at Annexure-VII. 

3.7  Other Mandatory Conditions 

(i) Site Inspection: The bidder shall inspect the permitted work areas through the controlled access 

arrangements of the Engineer-in-Charge and SHO and upload the declaration at Annexure-XII. The visit 

shall be supported by an acknowledgement / visit-register entry wherever available. Photographs may be 

taken only with prior written permission under Annexure-C, Clause C.7.2; no minimum photograph count 

or representative-in-frame requirement applies. Police prohibition of photography shall not by itself 

disqualify an otherwise compliant bid. The bid shall account for the scope and restrictions disclosed before 

bidding; subsequent departures shall be assessed under the contract. 

(ii) Non-Debarment: The bidder shall not be subject to an operative debarment / suspension / de-registration 

order that prohibits its participation in this tender on the bid-submission date. Disclosure and assessment 

shall be as specified in Section 2, Clause 14 and Section 6. 

(iii) Integrity: The bidder shall sign the Integrity Pact (Section 9); bids not accompanied by the signed 

Integrity Pact shall be rejected. 
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(iv) GFR 144(xi): The bidder shall furnish the land-border declaration at Annexure-X. 

(v) Authenticity: The bidder shall furnish the notarised Affidavit of Authenticity at Annexure-IX on Non-

Judicial Stamp Paper of Rs. 100/-. 

3.8  List of Documents to be Uploaded on the CPP Portal (Technical Bid) 

Documents shall be self-attested by the authorised signatory, legible and uploaded in the prescribed format 

within the bid-submission period. Material omissions affecting eligibility or responsiveness shall be assessed 

under the published tender conditions. Minor documentary deficiencies shall be dealt with under the recorded 

clarification procedure in Section 2, Clauses 1 and 16; clarification shall not alter the substance of the bid. 

S. No. Document Reference 

1 Scanned copy of the EMD instrument (original to be submitted physically within the bid 

submission period) 
Sec. 2 Cl. 4; Ann-XI 

2 Valid Enlistment Certificate in the Composite Category (Civil) of appropriate class Cl. 3.1 

3 Electrical Contractor's Licence of the bidder — OR — Associate Electrical Agency's 

licence, experience certificate and Consent / Undertaking 
Cl. 3.4; Ann-VIII 

4 Details of Similar Works with Completion / Performance Certificates, Letters of Award / 

Agreements and completion cost proof from Government / PSU clients 
Cl. 3.2–3.3; Ann-I, II 

5 CA Certificate (with UDIN) of Average Annual Turnover and year-wise Profit / Loss, 

with audited Balance Sheets, P&L Statements and Income Tax Returns for the last 5 

financial years 

Cl. 3.5(i)-(ii); Ann-III 

6 Bank Solvency Certificate (issued within the preceding 6 months) Cl. 3.5(iii); Ann-IV 

7 Statement of Bid Capacity with list of on-going works and existing commitments Cl. 3.5(iv); Ann-V 

8 Litigation History Declaration for the last 5 years Ann-VI 

9 Details of Technical Personnel and Plant / Machinery / Testing Equipment Cl. 3.6; Ann-VII 

10 PAN Card; GST Registration Certificate (Delhi) or undertaking to obtain it within 30 

days of Letter of Acceptance / before first payment; GST returns (GSTR-3B) for the latest 

6 months 

GST law 

11 Applicable EPFO / ESIC, labour-licence and construction-worker welfare documents; 

undertaking to obtain outstanding documents before the statutory trigger under Section 

4.14 

Sec. 4 Cl. 4.14 

12 Site-visit declaration at Annexure-XII, with acknowledgement / register reference where 

available; authorised photographs only, if permitted 
Cl. 3.7(i); Ann-XII 

13 Undertaking regarding Non-Debarment on letterhead Sec. 6 

14 Signed Integrity Pact / Integrity Agreement Sec. 9 

15 Affidavit of Authenticity of Documents on Rs. 100/- Non-Judicial Stamp Paper, notarised Ann-IX 

16 Declaration under GFR Rule 144(xi) (land border), Conflict of Interest and Near-

Relatives 
Ann-X 

17 Contractor's Declaration accepting Annexure-D (Part-F) on letterhead Ann-D Part-F 

18 Complete NIT with all Annexures, signed and stamped on every page as token of 

unconditional acceptance All price and percentage fields shall remain blank in the 

technical copy; quote only in the online financial BOQ. 

All 
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S. No. Document Reference 

19 Power of Attorney / Board Resolution / Partnership Deed authorising the signatory; 

Certificate of Incorporation / Registration, as applicable 
— 

20 Local-content self-certification under the Public Procurement (Preference to Make in 

India) Order 2017, where applicable 
Sec. 2 Cl. 17 

 

Financial Bid: Only the percentage above / below / at par shall be quoted in the online Financial Bid (BOQ) 

format on the CPP Portal. No document, condition or rebate shall be uploaded with the Financial Bid; any such 

attachment shall render the bid liable for rejection. 
 

Sd/- 

EXECUTIVE ENGINEER, DPHCL 

(For & on behalf of MD/DPHCL) 
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DELHI POLICE HOUSING CORPORATION LIMITED 

(A Government of India Undertaking under Ministry of Home Affairs) 

OFFICE OF THE EXECUTIVE ENGINEER, DPHCL 

13th Floor, Tower-1, PHQ, Jai Singh Road, New Delhi-110001 

CIN: U45400DL2007GOI170534  |  Ph: 011-23473855  |  Email: dphcltd@yahoo.com  |  Web: www.dphcl.com 

SECTION 4 — NOTICE INVITING TENDER 

(Detailed Conditions forming part of the Contract — CPWD Form-6, adapted for DPHCL) 

Name of Work: Carrying out Repair and Renovation Work of Police Station Nangloi, Outer District, 

Delhi (Civil and Electrical Works) 

4.1 The work is estimated to cost Rs. 1,30,19,017  This estimate, however, is given merely as a rough guide 

and shall not constitute any guarantee as to the quantum of work. The estimated cost is inclusive of GST 

and all other applicable taxes, duties, cess and levies. 

4.2 Agreement shall be drawn with the successful bidder on the prescribed CPWD Form-7 (Percentage Rate 

Tender), read with the General Conditions of Contract for CPWD Works 2023 (Construction Works) as 

amended up to the last date of submission of bids. The bidder shall quote its percentage in accordance 

with the terms and conditions of the said Form, which shall form an integral part of the Agreement. The 

provisions of the CPWD Works Manual 2024 (as amended by CPWD Office Memoranda issued up to the 

last date of submission of bids) shall guide the administration of the contract wherever this NIT and the 

GCC are silent. The applicable GCC correction slips, specification editions and approved DPHCL 

deviations shall be expressly listed in the tender documents before bid closing. This NIT does not confer 

powers beyond the approved delegation of DPHCL. A subsequently issued amendment shall not alter the 

concluded contract unless applicable by law or incorporated by an authorised written amendment. 

4.3 Time of Completion and DLP: The time allowed for carrying out the work shall be 180 (One Hundred 

Fifty) Days reckoned from the 7th (seventh) day after the date of issue of the Letter of Acceptance (the 

"Date of Start"), inclusive of monsoon and all holidays. The Defect Liability Period shall be 12 (Twelve) 

Months from the date of certified completion under Clause 8 of GCC-CPWD 2023, during which the 

Contractor shall, at its own cost and within the time specified by the Engineer-in-Charge, rectify all 

defects, shrinkage, leakage, seepage, dampness, settlement, peeling, cracking, electrical malfunction or 

any other failure attributable to defective materials, faulty workmanship or non-compliance with 

specifications (Clause 17 of GCC-CPWD 2023). Failure to do so shall entitle DPHCL to get the 

rectification done at the risk and cost of the Contractor and to recover the cost together with 15% overhead 

from the Performance Guarantee / Security Deposit / any dues, and the balance, if any, through other 

remedies permitted by law. The stipulated start date is subject to the adopted Clause 5 and a written record 

of availability of the first usable work-front. The work order shall record PG/APG compliance and access 

arrangements. Insurance, personnel verification and the approved method / SHE plan for the activity shall 

be in place before physical work starts. The Contractor shall submit its programme and initial phasing 

plan within seven days of LOA for approval before the affected activity; employer-controlled delay in 

access or approval shall be recorded and considered for shifting the start date / EOT under Clause 5, 

without excusing Contractor-caused delay. 

4.4 Functioning Police Station — Phased Execution: Work shall proceed only in fronts released in writing by 

the Engineer-in-Charge in coordination with the SHO. The Contractor shall protect police operations and 

public access and coordinate its activities with other agencies. DPHCL shall coordinate matters requiring 

employer / User Unit decisions. The disclosed phasing and security baseline is included in the bid; 
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additional hindrances and changes shall be recorded and assessed under Annexure-D, Clause A.2.3 and 

the adopted GCC. 

4.5 The Contractor shall maintain the site in a clean, safe and obstruction-free condition throughout. Upon 

completion and before handing over, the Contractor shall remove all scaffolding, surplus materials, debris, 

tools, plant and equipment, and shall clean and restore the premises to the satisfaction of the Engineer-in-

Charge under the completion and site-clearance requirements of the contract. In case of default, the same 

shall be done at the risk and cost of the Contractor and recovered from any sum due. 

4.6 The Bid Documents (except the GCC Form, which is available on the CPWD website) can be inspected 

at the Office of EE/DPHCL between 11:00 AM and 03:00 PM on all working days, and are available on 

the CPP Portal and the DPHCL website. 

4.7 The EMD in the prescribed form shall be scanned and uploaded on the CPP Portal within the bid 

submission period, with the original submitted physically as per Clause 4 of Section 2. Bids not 

accompanied by valid EMD shall be summarily rejected. 

4.8 After submission of the bid, the bidder may re-submit a revised bid any number of times before the last 

date and time of submission. The latest submission shall be treated as the final bid. A bid once submitted 

cannot be withdrawn after the last date and time of submission except by forfeiture of EMD as provided 

in Clause 4.33. 

4.9 A bid shall be liable to rejection for substantive ineligibility; missing or invalid mandatory bid security; 

an absent or ambiguous financial quotation; conditional or unauthorised price entries; established material 

misrepresentation; or failure to meet another mandatory tender requirement. A correctly entered zero 

percent / AT PAR bid is valid. Minor documentary discrepancies shall be dealt with under the clarification 

procedure in Section 2, Clauses 1 and 16. Rejection, forfeiture and debarment are separate decisions 

governed by their respective contractual grounds and the procedure in Annexure-A, Clause A.8.1. 

4.10 Performance Guarantee: The successful bidder shall furnish a Performance Guarantee equal to 5% of the 

Tendered Amount or of the Estimated Cost put to Tender (ECPT), whichever is higher (in terms of Para 

5.2 of the CPWD Works Manual 2024 as modified by CPWD OM No. DG/Manual-2024/20 dated 

27.02.2026), within 15 (fifteen) days from the date of issue of the Letter of Acceptance, in the form of 

Demand Draft / Banker's Cheque / FDR / Bank Guarantee of a Scheduled Commercial Bank in the format 

at Annexure-XIV. Extension of time for submission of the PG beyond 15 days, up to a maximum of a 

further 15 days, may be allowed by the Engineer-in-Charge on payment of late fee @ 0.1% per day of 

the PG amount (Clause 1 of GCC-CPWD 2023). The PG shall remain valid for a minimum period of six 

months (180 days) beyond the date of completion of all contractual obligations, including the Defect 

Liability Period, and shall be extended by the Contractor as required. Failure to furnish the PG (and the 

Additional Performance Guarantee, where applicable under Clause 12 of Section 2) within the prescribed 

/ extended period shall be dealt with under Clause 1 of the adopted GCC and Annexure-A, Clause A.8.1, 

including the applicable EMD and re-tender consequences. The PG shall be released, without interest, 

after issue of the Completion Certificate and expiry of the Defect Liability Period, subject to recovery of 

all dues and rectification of all defects. 

4.11 Security Deposit: A sum equal to 2.5% of the Tendered Value shall be recovered as Security Deposit by 

deduction from running and final bills at the rate of 2.5% of the gross amount of the bill until the total 

recovery reaches 2.5% of the Tendered Value (Clause 1A of GCC-CPWD 2023 read with Schedule 'F'). 

The Security Deposit shall be refunded after expiry of the Defect Liability Period, rectification of all 

defects, submission of the Material Reconciliation Statement (Annexure-XIII) and disposal of the user 

unit’s remarks under Annexure-A, Clause A.4, and after obtaining labour-law clearance under Clause 37 

of GCC-CPWD 2023. 

4.12 Abnormally Low Bid & Additional Performance Guarantee: As stipulated in Clause 12 of Section 2. 
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4.13 Mobilisation and Secured Advance: No mobilisation advance and no secured advance on materials 

shall be paid under this contract (Clause 10B of GCC-CPWD 2023 — Not Applicable, refer Schedule 

'F'). 

4.14 Statutory Registrations: Before the relevant activity or statutory trigger, the Contractor shall obtain and 

produce the licences, registrations and records required under the operative labour and social-security 

legislation and applicable Central / Delhi rules, including contract-labour, EPF, ESI and construction-

worker welfare requirements where applicable. Proof of an application shall not substitute a licence or 

registration legally required before commencement. DPHCL / the principal employer shall discharge 

duties imposed on it by law. Construction-worker welfare cess shall be deducted and deposited on the 

applicable statutory basis and rate, including operative or saved provisions during transition; Finance 

shall verify deduction and deposit compliance. 

4.15 Bid Clarifications: Bidders shall seek clarification within the published pre-bid period. Tender-stage 

replies affecting the bid shall be issued through a common clarification / corrigendum. Post-award 

discrepancies and unforeseen conditions shall be dealt with under Clauses 4.16 to 4.19; the clarification 

deadline does not override those provisions. 

4.16 Scope and Document Precedence: The scope is defined by the BOQ (Schedule A), read with the drawings 

and specifications; Section 15 is indicative. Subject to mandatory law, precedence shall be: (i) the 

executed Agreement and Letter of Acceptance, only to the extent consistent with the accepted tender; (ii) 

pre-bid-closing corrigenda, with the later express amendment prevailing, and the expressly approved 

DPHCL deviations schedule; (iii) Schedule F and the other completed tender schedules; (iv) BOQ item 

descriptions; (v) project drawings; (vi) project-specific technical specifications in Annexure-B and 

Section 16; (vii) the remaining NIT and Annexures A, C and D; (viii) the adopted GCC; and (ix) the 

referenced CPWD specifications and standards. A specific provision governs its stated subject over a 

general provision at the same level. The Contractor shall seek written clarification of unresolved 

inconsistencies before the affected work. Any resulting change in scope, rate or time shall be dealt with 

under the contract. No instruction shall expand an officer’s delegated powers. 

4.17 Drawings, available building plans and other tender documents shall be available for inspection at the 

Engineer-in-Charge’s office. The Contractor shall undertake the surveys and investigations expressly 

included in the scope. Unforeseen conditions or investigations outside that scope shall be reported and 

assessed under the applicable contract provisions; absence of existing as-built records does not authorise 

unsafe assumptions. 

4.18 Site Knowledge: Bidders shall inspect the permitted areas and examine the scope, available records and 

disclosed operational / security restrictions. The quoted percentage shall account for conditions 

reasonably ascertainable from that information and the controlled visit. Prohibited access to sensitive 

areas shall not be treated as proof of knowledge of concealed conditions. Material departures and 

unforeseen conditions shall be promptly reported and assessed under the adopted contract. 

4.19 Document Discrepancies: Bidders shall raise known discrepancies before the pre-bid clarification 

deadline so that a common clarification / corrigendum can be issued. After award, the Contractor shall 

report a discrepancy promptly and ordinarily within fifteen days of discovery, before executing the 

affected work. The Engineer-in-Charge shall resolve it in writing under Clause 4.16 and the applicable 

variation provisions. Late notice shall be assessed on records, reasons and prejudice; it shall not 

automatically extinguish every entitlement. 

4.20 The competent authority on behalf of MD/DPHCL does not bind itself to accept the lowest or any tender 

and reserves the right to reject any or all tenders received without assigning any reason. All tenders in 

which any prescribed condition is not fulfilled, or any conditional rebate or modification is put forth by 

the bidder, shall be summarily rejected. 
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4.21 Canvassing, whether directly or indirectly, in connection with the tender is strictly prohibited and bids 

submitted by bidders resorting to canvassing shall be liable for rejection and forfeiture of EMD. Any 

rejection, recovery, security forfeiture, rescission or debarment under this provision is subject to the 

respective contractual grounds and procedure in Annexure-A, Clause A.8.1. 

4.22 Wherever reference is made to any Indian Standard (IS), CPWD Specification, Code or Regulation, it 

shall be deemed to refer to the latest edition thereof, including all amendments and correction slips issued 

up to the last date of submission of bids, unless otherwise specifically stated. 

4.23 The competent authority on behalf of MD/DPHCL reserves the right to accept the whole or any part of 

the tender, and to reduce or omit any sub-head / item of the BOQ, and the bidder shall be bound to 

perform the same at the rates quoted, without any claim for compensation (Clause 13 of GCC-CPWD 

2023). 

4.24 Substandard Work: In the event the work executed is found to be substandard or not conforming to the 

specifications, the Engineer-in-Charge shall, under Clause 16 of GCC-CPWD 2023, be competent to 

direct dismantling and re-execution at the Contractor's cost, to accept the work at reduced rates with the 

approval of the competent authority named in Schedule 'F', to impose the penalties stipulated in 

Annexures A and B, to suspend the work, to forfeit the Security Deposit and / or Performance Guarantee, 

and to rescind the contract under Clause 3 of GCC-CPWD 2023. In cases of gross negligence, repeated 

poor workmanship or persistent non-compliance, the Contractor shall be liable for debarment from future 

tenders of DPHCL. The decision of the Engineer-in-Charge / competent authority shall be final and 

binding. Any rejection, recovery, security forfeiture, rescission or debarment under this provision is 

subject to the respective contractual grounds and procedure in Annexure-A, Clause A.8.1. 

4.25 Programme, Milestones and Compensation for Delay: Within 7 (seven) days of issue of the Letter of 

Acceptance the Contractor shall submit, for approval of the Engineer-in-Charge, a detailed Time & 

Progress Chart (Bar Chart / CPM) and phasing plan consistent with the work-front release sequence 

agreed under Annexure-D, identifying milestones for each phase / floor / area / sub-head. The milestones 

so approved shall be binding under Clause 5 of GCC-CPWD 2023. Failure to achieve the completion 

date or any milestone shall attract compensation for delay at 0.5% of the Tendered Value per week of 

delay or part thereof, subject to a maximum of 10% of the Tendered Value (Clause 2 of GCC-CPWD 

2023 read with Schedule 'F'), to be levied by the authority named in Schedule 'F'. Levy of compensation 

shall be without prejudice to the right of DPHCL to rescind the contract under Clause 3. The approved 

execution programme shall not create a new monetary milestone penalty absent from the tender 

schedules. Delay compensation shall be assessed only after considering EOT, recorded hindrances and 

responsibility for delay, and the same delay shall not be charged twice. 

4.26 Dispute Resolution, Mediation and Arbitration: All disputes shall first be referred to the Dispute 

Redressal Committee constituted under Clause 25 of GCC-CPWD 2023 as stipulated in Schedule 'F'. In 

accordance with the Department of Expenditure, Ministry of Finance OM No. F.1/2/2024-PPD dated 

03.06.2024 (Guidelines for Arbitration and Mediation in Contracts of Domestic Public Procurement): (i) 

the parties shall endeavour to resolve any dispute remaining after the DRC through mediation under the 

Mediation Act, 2023 (through a mediator / mediation service provider mutually acceptable to DPHCL 

and the Contractor); (ii) arbitration under Clause 25 of GCC-CPWD 2023 shall be available only for 

disputes with a aggregate value of claims and counterclaims of less than Rs. 10 (ten) crore, and shall be 

conducted in accordance with the Arbitration and Conciliation Act, 1996 as amended, with the seat and 

venue at Delhi; (iii) disputes not resolved by the foregoing shall be subject to the exclusive jurisdiction 

of the competent Courts at Delhi. Pending resolution of any dispute, the Contractor shall continue the 

work diligently. 

4.27 Breach of Integrity / Misconduct: A substantiated breach may attract rejection, contractual recovery, 

security invocation, rescission or debarment where authorised by the adopted contract and applicable 



NIT No. 67DPHCL/ENGG/NIT/2026-27   |   PS Nangloi, Outer District 

Engineer-in-Charge, DPHCL Unconditionally Accepted — Authorized Signatory of Contractor 
(For & on behalf of MD/DPHCL) (Name, Designation & Seal of the Firm) 

Page 19 of 119 

policy. Each action shall follow Annexure-A, Clause A.8.1; no permanent ban or blanket full forfeiture 

arises automatically from an allegation. 

4.28 Conflict of Interest / Near Relatives: The Contractor shall not be permitted to tender for works in DPHCL 

if any of its proprietor / partners / directors, or any near relative thereof, is posted as Accounts Officer / 

Finance Manager, or as an officer between the grades of Junior Engineer and Superintending Engineer 

(both inclusive), or in the Management or Board of Directors of DPHCL. The Contractor shall also 

intimate the names of persons working with it who are near relatives of any Gazetted Officer of DPHCL, 

Delhi Police or the Ministry of Home Affairs (Annexure-X). Breach of this condition shall render the 

Contractor liable for cancellation of contract, forfeiture of EMD/PG/SD and debarment from future 

tenders. Any rejection, recovery, security forfeiture, rescission or debarment under this provision is 

subject to the respective contractual grounds and procedure in Annexure-A, Clause A.8.1. 

4.29 Retired Officers: The bidder shall disclose engagement of retired Government / public-sector officers to 

whom a post-retirement employment restriction applies and furnish permission from the competent 

authority under the applicable service rules and adopted contract, where required. A universal 

Government of India permission requirement shall not be applied to officers governed by another 

competent authority. Material non-disclosure or breach shall be examined under the contract and 

Annexure-A, Clause A.8.1. 

4.30 Labour Laws: The Contractor shall comply with all applicable labour laws and Clauses 19 to 20 of GCC-

CPWD 2023 (read with the corresponding provisions of the Labour Codes), including the Code on 

Wages, 2019, the Occupational Safety, Health and Working Conditions Code, 2020 (including its 

provisions for building and other construction workers and for contract labour), the Code on Social 

Security, 2020 (including EPF, ESI, employee's compensation and BOCW welfare provisions) and the 

Industrial Relations Code, 2020 — all in force with effect from 21.11.2025 — together with the Central 

and Delhi Rules framed thereunder, the Building and Other Construction Workers' Welfare Cess Act 

1996, the Child and Adolescent Labour (Prohibition & Regulation) Act 1986, the Sexual Harassment of 

Women at Workplace (Prevention, Prohibition and Redressal) Act 2013, any provision of the erstwhile 

labour enactments saved during transition, and the directions of the Labour Department, GNCTD. The 

Contractor shall discharge duties imposed on it and its agencies; DPHCL / the principal employer shall 

discharge duties imposed on it by law. DPHCL may recover substantiated amounts attributable to the 

Contractor’s default through the applicable contractual procedure (Clauses 18A and 18B of GCC-CPWD 

2023). 

4.31 Forged / Fabricated Documents: DPHCL shall verify suspected forgery or material misrepresentation, 

seek the bidder’s / Contractor’s explanation and record its findings. A substantiated material falsehood 

may result in rejection or contractual action under the adopted GCC. Security forfeiture and debarment 

shall be separately determined under Annexure-A, Clause A.8.1. Suspected offences shall be referred to 

the police / competent investigating authority, CVO and enlisting authority as appropriate for action 

under applicable law. 

4.32 Tree Protection and Environmental Compliance: Existing trees and roots shall be protected. No 

excavation, concreting, cutting, pruning or other activity affecting a tree shall proceed without checking 

the applicable Delhi Preservation of Trees Act, court directions and Tree Officer requirements and 

obtaining the required permission from the competent authority. The Engineer-in-Charge shall identify 

the affected trees and coordinate applications requiring the landowner / user’s participation; the 

Contractor shall provide execution particulars and comply with the approved method. Dust, C&D waste 

and operative GRAP requirements are set out in Annexure-C. 

4.33 Bid Validity, Withdrawal and Forfeiture: Bid validity is 120 days from Technical Bid opening. 

Withdrawal / material modification during validity and post-acceptance failure to furnish PG / APG or 

commence shall be dealt with under the applicable adopted bid-security / GCC provisions, subject to the 
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stated grounds, notices and competent determination. A refusal to improve a tied price under Section 10, 

Rule 7 is not withdrawal of the original offer. A bidder declining an extension of bid validity shall not 

forfeit its EMD on that account; a bidder agreeing shall extend its security through the required bank 

instrument. Future-business debarment, if proposed, requires the separate procedure in Annexure-A, 

Clause A.8.1. 

4.34 Assessment and Waiver of Recoveries: Contract administrators shall assess facts, measurements, defects, 

delay and admissible amounts within their delegated powers. A reasoned finding that no breach or 

recovery is due is not a waiver. Any proposal to waive or reduce a valid assessed claim shall be routed 

through the Superintending Engineer for Finance / Legal examination, as appropriate, and approval of 

MD/DPHCL or the Board / other competent authority under the actual delegation. No provision of this 

NIT expands that delegation. Annexure-D, Part-E governs the procedure. 

4.35 Subletting: Subletting of the work, in whole or in part, on back-to-back, power-of-attorney or nominee 

basis, is strictly prohibited without the prior written permission of the Engineer-in-Charge. The 

Contractor may, with such prior written permission, engage specialised sub-agencies for proprietary / 

specialised items (waterproofing, aluminium / UPVC fenestration, false ceiling, fire-safety items, etc.), 

and shall associate the Electrical Agency in terms of Clause 3.4 of Section 3; the Contractor shall in all 

cases remain solely and absolutely responsible for the workmanship, quality, timing, safety, statutory 

compliance and warranty obligations of such agencies. Any subletting without prior written permission 

shall constitute a material breach under Clause 21 of GCC-CPWD 2023, attracting rescission of the 

contract, forfeiture of EMD/PG/SD and debarment. Any rejection, recovery, security forfeiture, 

rescission or debarment under this provision is subject to the respective contractual grounds and 

procedure in Annexure-A, Clause A.8.1. 

4.36 Risk and Cost / Rescission: Contractor-caused failure to commence, abandonment, persistent delay or 

other material breach shall be assessed under Clause 3 of the adopted GCC after considering recorded 

hindrances, EOT and the required notices. Rescission, invocation of PG / APG / SD, execution of balance 

work and recovery shall be governed by that clause and Annexure-A, Clause A.8.1. Recoveries shall be 

reasoned, supported by the applicable contractual basis and free from duplication. Debarment requires 

the separate applicable procedure; a breach does not automatically trigger every remedy. 

4.37 Payment Terms: Interim bills shall be submitted and processed under Clause 7 and the threshold stated 

in Schedule F. They shall include measurements under the adopted Clause 6 / 6A procedure; relevant 

invoices, prescribed test reports and material reconciliation; authorised concealed-work records; wage / 

EPF / ESI compliance documents where applicable; and a GST-compliant invoice. Civil and electrical 

measurements shall be verified by the designated officers for the respective disciplines; the Engineer-in-

Charge shall certify technical admissibility and Finance shall examine financial and statutory compliance. 

Income-tax TDS shall be deducted under the law and rates applicable at the earlier of credit or payment, 

including Section 393(1), Table Sl. No. 6(i) of the Income-tax Act, 2025 where applicable. GST TDS, 

construction-worker welfare cess and other deductions shall be made on the applicable statutory basis 

and rates. Final-bill submission and payment shall be governed by Clause 9, read with the closing-

document requirements of Annexure-B, Clause B.11 and Annexure-D, Clause D.9.4. Payment periods, 

interest and other remedies shall be governed by the adopted GCC and applicable law; no general no-

interest exclusion overrides those provisions. 

4.38 Contract Agreement and Document Acceptance: The Notice Inviting Tender shall form an integral 

part of the Contract Document. The successful bidder shall, within 07 (seven) days from the stipulated 

Date of Start, sign the Contract Agreement on Non-Judicial Stamp Paper of the value prescribed under 

the Indian Stamp Act as applicable in Delhi, consisting of: (a) this NIT with all documents, Annexures, 

additional conditions, specifications and drawings forming the tender as issued at the time of invitation 

and acceptance, together with any correspondence and corrigenda; (b) CPWD Form-7 read with GCC-
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CPWD 2023 (Construction Works) as amended up to the last date of bid submission; (c) the Integrity 

Agreement; (d) the Schedule of Quantities as accepted; and (e) Annexures A, B, C and D (Special 

Conditions of Contract). Non-signing of the Agreement within the said period shall not absolve the 

Contractor of any obligation, and the Letter of Acceptance together with this NIT shall constitute the 

binding contract. 
 

Sd/- 

EXECUTIVE ENGINEER, DPHCL 

(For & on behalf of MD/DPHCL) 
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DELHI POLICE HOUSING CORPORATION LIMITED 

(A Government of India Undertaking under Ministry of Home Affairs) 

OFFICE OF THE EXECUTIVE ENGINEER, DPHCL 

13th Floor, Tower-1, PHQ, Jai Singh Road, New Delhi-110001 

CIN: U45400DL2007GOI170534  |  Ph: 011-23473855  |  Email: dphcltd@yahoo.com  |  Web: www.dphcl.com 

SECTION 5 — PERCENTAGE RATE TENDER & CONTRACT FOR WORKS 

(CPWD Form-7 — Form of Tender) 

Name of Work: Carrying out Repair and Renovation Work of Police Station Nangloi, Outer District, 

Delhi (Civil and Electrical Works) 

To, 

The Executive Engineer, Delhi Police Housing Corporation Ltd., 13th Floor, Tower-1, PHQ, Jai Singh Road, 

New Delhi-110001 

I/We have read and examined the Notice Inviting Tender, the Schedule of Quantities, the applicable CPWD 

Specifications, Drawings & Designs, the General Rules and Directions, the General Conditions of Contract for 

CPWD Works 2023 (Construction Works), the Clauses of Contract, the Special Conditions of Contract 

(Annexures A, B, C and D), the List of Approved Makes, the Schedule of Rates and all other documents and 

Rules referred to in the Conditions of Contract and all other contents of the Tender Document for the said work. 

I/We hereby tender for the execution of the work specified for the MD/DPHCL within the time specified in 

Schedule 'F', viz., 150 (One Hundred Fifty) Days from the Date of Start, at ____________ percent (in figures) / 

______________________________ percent (in words) ABOVE / BELOW / AT PAR with the estimated cost 

put to tender as entered in the Schedule of Quantities, in accordance with the Specifications, Designs, Drawings 

and Instructions in writing referred to in Rule 1 of the General Rules and Directions and in Clause 11 of the 

Conditions of Contract, and with such materials as are provided for, by and in all respects in accordance with 

such Conditions so far as applicable. For technical-bid submission, leave the price/percentage fields above blank 

and upload this form signed. The percentage shall be entered only in the online financial BOQ; the agreement 

copy shall be completed from the accepted financial bid after award. 

I/We agree to keep the tender open for acceptance for 120 (One Hundred Twenty) Days from the date of 

opening of the Technical Bid and not to make any modification in its terms and conditions during the said period. 

A sum of Rs. 2,78,824/- has been deposited as Earnest Money in the prescribed form in favour of MD/DPHCL. 

If I/We fail to furnish the prescribed Performance Guarantee (and Additional Performance Guarantee, where 

applicable) within the prescribed period, or if I/We fail to commence the work specified in the above 

memorandum, I/We agree that the MD/DPHCL or his successors in office shall, without prejudice to any other 

right or remedy in law, be at liberty to forfeit the said Earnest Money absolutely, to recover the risk and cost 

from any sums due, and to debar me/us from re-tendering for this work. Further, if I/We fail to commence the 

work as specified, I/We agree that DPHCL shall, without prejudice to any other right or remedy available in law, 

be at liberty to forfeit the said Performance Guarantee absolutely. Any rejection, recovery, security forfeiture, 

rescission or debarment under this provision is subject to the respective contractual grounds and procedure in 

Annexure-A, Clause A.8.1. 

I/We confirm that the qualifying Similar Works were executed by us and not through a back-to-back, power-of-

attorney or nominee arrangement prohibited by this tender. A materially false declaration or established 

prohibited arrangement shall be dealt with under Section 4, Clause 4.31 and Annexure-A, Clause A.8.1. 

I/We hereby declare that I/We shall treat the Tender Document, Drawings, building plans and all other records 

connected with the work — and in particular any information regarding the layout, security arrangements, 
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sensitive areas, communication systems, occupants or operations of the Police Station — as secret / confidential 

documents and information, and shall not communicate the same to any person other than a person to whom 

I/We are authorised to communicate the same, nor use such information in any manner prejudicial to the safety 

or security of the State, the Police Station or its personnel. 

I/We further confirm that all documents uploaded by me/us in support of this bid are genuine, have been 

issued by the competent authority shown therein, and have not been forged, fabricated or tampered with 

in any manner. I/We expressly authorise DPHCL to verify the genuineness of any such document with the 

issuing authority / bank / client, and undertake to extend full cooperation in such verification. I/We 

acknowledge that submission of any forged or fabricated document shall, in addition to forfeiture of 

EMD/PG/SD and debarment, attract criminal prosecution under the Bharatiya Nyaya Sanhita, 2023 and 

the Prevention of Corruption Act, 1988. 

I/We further declare that I/We have read, understood and unconditionally accept the Special Conditions 

of Contract (Annexures A, B, C and D) of this NIT — including, without limitation, the operational-

continuity and security protocol for the functioning Police Station, the 7-day mandatory reporting 

protocol, the express prohibitions on execution of out-of-scope work on the instructions of any police 

officer or other person not authorised in writing, on collection of any amount from the user unit or its 

personnel, and on stoppage of work for any coercive purpose — and shall comply with them in letter and 

spirit. 
 

Dated: ____________________ 

Witness: __________________________                  Authorized Signatory: __________________________ 

Address of Witness: ____________________________________________________________________ 

Occupation of Witness: _________________________________________________________________ 

Name of Bidder (in BLOCK letters): ______________________________________________________ 

Designation: __________________________            Seal of the Bidder: __________________ 

Address, Telephone, Mobile & E-mail of Bidder: ____________________________________________ 
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DELHI POLICE HOUSING CORPORATION LIMITED 

(A Government of India Undertaking under Ministry of Home Affairs) 

OFFICE OF THE EXECUTIVE ENGINEER, DPHCL 

13th Floor, Tower-1, PHQ, Jai Singh Road, New Delhi-110001 

CIN: U45400DL2007GOI170534  |  Ph: 011-23473855  |  Email: dphcltd@yahoo.com  |  Web: www.dphcl.com 

SECTION 6 — UNDERTAKING REGARDING NON-DEBARMENT 

(To be furnished on the Letterhead of the Bidder) 

To, 

The Executive Engineer, Delhi Police Housing Corporation Ltd., 13th Floor, Tower-1, PHQ, Jai Singh Road, 

New Delhi-110001 

Subject: Undertaking regarding Non-Debarment — NIT No. -67/DPHCL/ENGG/NIT/2026-27 — 

Carrying out Repair and Renovation Work of Police Station Nangloi, Outer District, Delhi (Civil and 

Electrical Works) – reg. 

Sir, 

We, M/s ______________________________________________, having registered office at 

____________________________________________________, hereby confirm and solemnly declare that: 

1. We declare that no operative debarment / suspension / de-registration order prohibits our participation in 

this tender as on the bid-submission date, except as disclosed in the attached statement. We have separately 

disclosed earlier orders during the preceding seven years, their expiry / revocation and pending 

proceedings. Eligibility shall be determined under Section 2, Clause 14; disclosure of an expired order or 

pending proceeding does not by itself constitute disqualification. 

2. No enquiry, investigation, criminal proceeding or arbitration arising from breach of contract, fraud, 

forgery, corruption or violation of integrity is pending against us as on this date, except as disclosed in our 

Litigation History (Annexure-VI). 

3. Our enlistment with the enlisting authority stated in the bid is valid and has not been suspended or 

withdrawn. 

4. We understand that established material misrepresentation shall be dealt with under Section 4, Clause 4.31 

and Annexure-A, Clause A.8.1. Rejection, security forfeiture and debarment shall be separately 

determined on their applicable grounds; suspected offences may be referred to competent authorities. 
 
Authorized Signatory of the Bidder 

Signature: ______________________________ 

Name: __________________________________ 

Designation: ____________________________ 

Date: ____________          Seal of the Firm: ____________ 
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DELHI POLICE HOUSING CORPORATION LIMITED 

(A Government of India Undertaking under Ministry of Home Affairs) 

OFFICE OF THE EXECUTIVE ENGINEER, DPHCL 

13th Floor, Tower-1, PHQ, Jai Singh Road, New Delhi-110001 

CIN: U45400DL2007GOI170534  |  Ph: 011-23473855  |  Email: dphcltd@yahoo.com  |  Web: www.dphcl.com 

SECTION 7 — ACCEPTANCE 

Name of Work: Carrying out Repair and Renovation Work of Police Station Nangloi, Outer District, 

Delhi (Civil and Electrical Works) 

The above tender (as modified by the bidder as provided in the letters / corrigenda mentioned hereunder) is 

accepted by me for and on behalf of the MD/DPHCL for a sum of Rs. _____________________ (Rupees 

____________________________________________________ only), being the tendered amount arrived at by 

applying the quoted percentage to the estimated cost put to tender: 

Percentage ABOVE the estimated cost (+) ______ % (in figures)   ____________________________ (in words) 

OR Percentage BELOW the estimated cost (−) ______ % (in figures)   ____________________________ (in words) 

OR AT PAR with the estimated cost ________________________________________ 
 

Letters / corrigenda referred to (if any): 

___________________________________________________________ 

________________________________________________________________________________________ 
 

For and on behalf of the MD/DPHCL 

Signature: ____________________________ 

Name: ________________________________ 

Designation: Executive Engineer, DPHCL 

Date: ____________          Seal: ____________ 
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DELHI POLICE HOUSING CORPORATION LIMITED 

(A Government of India Undertaking under Ministry of Home Affairs) 

OFFICE OF THE EXECUTIVE ENGINEER, DPHCL 

13th Floor, Tower-1, PHQ, Jai Singh Road, New Delhi-110001 

CIN: U45400DL2007GOI170534  |  Ph: 011-23473855  |  Email: dphcltd@yahoo.com  |  Web: www.dphcl.com 

SECTION 8 — PROFORMA OF SCHEDULES 

(Operative Schedules of CPWD Form-7 — GCC-CPWD 2023, Construction Works) 

SCHEDULE 'A' — Schedule of Quantities 

The Schedule of Quantities (BOQ) for the work — comprising sub-heads for Civil Works and Internal Electrical 

Works with item-wise description, unit, quantity, DSR / analysed rate and amount, and an abstract of cost by 

sub-head — is enclosed separately in MS-Excel / PDF format on the CPP Portal and the DPHCL website, and 

shall form an integral part of the Contract. The bidder shall quote a single percentage above / below / at par on 

the total estimated cost put to tender, which shall apply uniformly to all items of all sub-heads (Section 17). 

SCHEDULE 'B' — Materials to be issued by the Department 

NIL — all materials shall be arranged by the Contractor at its own cost from approved makes (Section 16). 

SCHEDULE 'C' — Tools and Plant to be hired / issued by the Department 

NIL — all tools, plant, scaffolding, testing equipment and safety appliances shall be arranged by the Contractor 

as per the directions of the Engineer-in-Charge. 

SCHEDULE 'D' — Extra schedule for specific requirements / documents 

Special Conditions of Contract — Annexures A, B, C and D of this NIT; List of Approved Makes (Section 16); 

Scope of Work (Section 15); and the formats at Annexures I to XIV. 

SCHEDULE 'E' — Reference to General Conditions of Contract 

General Conditions of Contract for CPWD Works 2023 (Construction Works), as amended by correction slips 

issued up to the last date of submission of bids. 

Name of Work Carrying out Repair and Renovation Work of Police Station Nangloi, Outer 

District, Delhi (Civil and Electrical Works) 

Estimated Cost of Work 1,30,19,017 

Earnest Money Rs2,60,380/- (2% of estimated cost) 

Performance Guarantee 5% of the Tendered Amount or the Estimated Cost put to Tender, whichever is 

higher — valid for a minimum of six months beyond completion of all 

contractual obligations including the DLP (CPWD OM DG/Manual-2024/20 

dated 27.02.2026) 

Additional Performance Guarantee Applicable only where the bid is Abnormally Low, i.e., the tendered amount is 

less than 80% of the Estimated Cost put to Tender (Rs. 10415214/-) — equal to 

the difference between 80% of the ECPT and the tendered amount; same 

format, terms and timeline as the PG (Section 2, Clause 12) 

Security Deposit 2.5% of Tendered Value 

Defect Liability Period 12 (Twelve) Months from the date of certified completion 
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DELHI POLICE HOUSING CORPORATION LIMITED 

(A Government of India Undertaking under Ministry of Home Affairs) 

OFFICE OF THE EXECUTIVE ENGINEER, DPHCL 

13th Floor, Tower-1, PHQ, Jai Singh Road, New Delhi-110001 

CIN: U45400DL2007GOI170534  |  Ph: 011-23473855  |  Email: dphcltd@yahoo.com  |  Web: www.dphcl.com 

SCHEDULE 'F' — General Rules & Directions, Definitions and Clause-wise Particulars 

Clause / Ref. Particulars Provision for this Contract 

— Officer inviting tender Executive Engineer (Civil), DPHCL 

Definitions 2(v) Engineer-in-Charge Executive Engineer (Civil), DPHCL, or such officer as 

MD/DPHCL may designate 

Definitions 2(viii) Accepting Authority Managing Director, DPHCL 

Definitions 2(x) Percentage on cost of materials and labour to cover 

all overheads and profits (for extra / substituted 

items under Clause 12) 

15% (Fifteen percent) 

Definitions 2(xi) Standard Schedule of Rates Delhi Schedule of Rates (DSR) 2023 for Civil Works 

and DSR (E&M) 2025 for Electrical Works, with 

correction slips up to the last date of bid submission; 

market rates duly analysed for non-DSR items 

Definitions 2(xii) Department Delhi Police Housing Corporation Limited (DPHCL) 

9(ii) Standard CPWD Contract Form CPWD Form-7 read with GCC-CPWD 2023 

(Construction Works), as modified up to the last date of 

bid submission 

Clause 1 (i) Time allowed for submission of Performance 

Guarantee, Programme Chart (Time & Progress) 

and applicable labour licences / registrations from 

the date of issue of Letter of Acceptance 

PG / APG: 15 days from LOA, with extension as 

specified below. Programme and initial phasing plan: 

within 7 days of LOA and before the affected activity. 

Insurance, personnel verification and legally required 

licences / registrations: before the relevant activity or 

statutory trigger; see Section 4, Clauses 4.3 and 4.14. 

Clause 1 (ii) Maximum allowable extension with late fee @ 

0.1% per day of the PG amount, beyond the period 

in (i) above 

15 (fifteen) days 

Clause 1 Amount and validity of Performance Guarantee 5% of the Tendered Amount or ECPT, whichever is 

higher; valid for a minimum of six months beyond 

completion of all contractual obligations including the 

DLP 

Clause 1 Additional Performance Guarantee (Abnormally 

Low bid) 
Where the tendered amount is less than 80% of ECPT: 

APG = (80% of ECPT) − (tendered amount); same 

format, terms and submission period as the PG — 

Section 2, Clause 12 (CPWD OM DG/Manual-2024/20 

dated 27.02.2026) 

Clause 1A Security Deposit 2.5% of Tendered Value, recovered at 2.5% of the gross 

amount of running and final bills until the full Security 

Deposit is recovered (Clause 1A) 

Clause 2 Authority for fixing compensation under Clause 2 Managing Director, DPHCL 

Clause 2 Rate of compensation for delay 0.5% of Tendered Value per week of delay or part 

thereof, subject to a maximum of 10% of Tendered 

Value 
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Clause / Ref. Particulars Provision for this Contract 

Clause 2A Whether Clause 2A (incentive for early 

completion) shall be applicable 
NOT Applicable 

Clause 5 Number of days from the date of issue of Letter of 

Acceptance for reckoning Date of Start 
7 days, subject to Clause 5 of the adopted GCC and the 

recorded commencement / work-front requirements in 

Section 4, Clause 4.3 

Clause 5 Time allowed for execution of work 150 (One Hundred Fifty) Days (inclusive of monsoon 

and holidays) 

Clause 5 Authority to grant Extension of Time Managing Director, DPHCL, on the recommendation of 

the Engineer-in-Charge routed through the 

Superintending Engineer 

Clause 5 Authority to decide rescheduling of milestones / 

shifting of Date of Start 
Engineer-in-Charge with the approval of MD/DPHCL 

Clause 5 Milestones Execution programme under Section 4, Clause 4.25. 

Any milestones carrying monetary withholding shall be 

listed with dates / weights / recovery and release terms 

in the tender before bidding; programme approval alone 

does not create additional monetary liabilities. 

Clause 6 / 6A Clause applicable Clause 6A — Computerised Measurement Book 

Clause 7 Gross work to be done together with net payment / 

adjustment of advances for material collected, if 

any, since the last such payment, for being eligible 

to interim payment 

Rs. 25,00,000/- (Twenty-Five Lakh) 

Clause 7A Labour registrations / licences and statutory 

compliance required before payment under Clause 

7A 

Applicable to the extent required by law and the 

adopted GCC; final-bill provisions are governed by 

Clause 9 

Clause 8 Competent authority to inspect the work and issue 

part / final Completion Certificate 
Engineer-in-Charge (Executive Engineer, DPHCL); part 

completion certificates may be issued phase-wise with 

the approval of the Superintending Engineer 

Clause 8A Completion plans and as-built records required 

under Clause 8A 
As specified in Annexure-B, Clause B.11; submit to the 

Engineer-in-Charge in the formats required by the 

adopted GCC 

Clause 10A Testing equipment to be provided by the 

Contractor at site 
Slump cone, cube moulds (6 nos.), sieve set, moisture 

meter, tile hollowness tester (tapping rod), spirit level & 

plumb, measuring tapes, digital multimeter, insulation 

resistance tester (500 V megger), earth resistance tester, 

phase-sequence / polarity tester, clamp meter, 

thermometer & hygrometer; all other tests at NABL-

accredited laboratories at the Contractor's cost as per the 

CPWD Quality Assurance requirements 

Clause 10B(ii) Whether Clause 10B(ii) (Mobilisation Advance) 

shall be applicable 
NOT Applicable 

Clause 10B(i) Whether Clause 10B(i) (Secured Advance on non-

perishable materials) shall be applicable 
NOT Applicable 

Clause 10C Applicability of Clause 10C and any labour 

component required by the adopted clause 
Applicable as provided in the adopted GCC where 

Clause 10CC is not applicable. Any required labour-

component percentage shall be stated before issue. 

Clause 10CA Materials covered under Clause 10CA (price 

variation of specified materials) 
NOT Applicable 
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Clause / Ref. Particulars Provision for this Contract 

Clause 10CC Clause 10CC to be applicable in contracts with 

stipulated period of completion exceeding 
NOT Applicable (stipulated period of completion is less 

than 12 months) 

Clause 11 Specifications to be followed for execution of work CPWD Specifications 2019 (Vol. I & II) with up-to-

date correction slips; CPWD General Specifications for 

Electrical Works Part-I (Internal) and Part-II (External), 

latest editions; CPWD Handbook on Safety, Health & 

Environment; relevant IS Codes (latest); National 

Building Code of India 2016; National Electrical Code 

of India (SP 30, latest); CEA Regulations; and as 

detailed in the BOQ item nomenclature and Annexure-

B 

Clause 12 Type of work Repair, renovation and upgradation of an existing 

building (Original Work — composite Civil & Internal 

Electrical) 

Clause 12.2 & 

12.3 
Deviation limit beyond which Clauses 12.2 & 12.3 

shall apply for building work 
30% (Thirty percent) 

Clause 12.2 & 

12.3 
Deviation limit beyond which Clauses 12.2 & 12.3 

shall apply for foundation work 
Not Applicable (no foundation work in scope) 

Clause 12.5 Deviation limit for items in earthwork sub-head Not Applicable 

Clause 16 Competent authority for deciding reduced rates for 

substandard work 
Superintending Engineer, DPHCL, with the approval of 

MD/DPHCL 

Clause 18 List of mandatory machinery, tools & plant to be 

deployed by the Contractor at site 
Concrete mixer (with hopper), needle & plate vibrators, 

cutting / core-drilling machines with dust extraction, tile 

cutter, double-scaffolding (steel), safety nets & 

harnesses, dewatering pump, water tanker arrangement, 

bar-bending tools, welding set, drilling machines, wet-

grinding / polishing machine, paint sprayer, ladders & 

mobile platforms, pressure-testing pump for plumbing, 

and the testing equipment under Clause 10A — as 

directed by the Engineer-in-Charge 

Clause 19K / 19L Whether the Contractor shall submit the Safety, 

Health & Environment (SHE) plan and maintain 

registers 

Yes — as per the CPWD Safety Code, the CPWD 

Handbook on SHE and Annexure-C 

Clause 25 Constitution of Dispute Redressal Committee 

(DRC) 
DRC of one Chairman and two Members, nominated by 

MD/DPHCL, none of whom shall be below the rank of 

Superintending Engineer or equivalent 

Clause 25 Mediation and Arbitration As per Clause 4.26 of Section 4 — mediation under the 

Mediation Act 2023; arbitration only for disputes of 

aggregate value of claims and counterclaims below Rs. 

10 crore, in line with DoE OM dated 03.06.2024; seat 

and venue: Delhi 

Clause 32(i) Requirement of Technical Representative(s) and 

recovery rate 
(a) 1 (one) Graduate Engineer (Civil) with 2 years' 

experience OR 1 (one) Diploma Engineer (Civil) with 5 

years' experience — full-time Site Engineer — recovery 

Rs. 25,000/- per month for non-deployment; (b) 1 (one) 

licensed Electrical Supervisor (Diploma / ITI with valid 

Supervisor's licence) with 3 years' experience — 

recovery Rs. 15,000/- per month for non-deployment 

Clause 32(ii) Minimum period of deployment Throughout the period of execution till issue of 

Completion Certificate; recovery shall be made pro-rata 

for the period of absence 
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Clause / Ref. Particulars Provision for this Contract 

Clause 37 Release of Security Deposit After expiry of DLP and labour-law clearance, as per 

Clause 4.11 of Section 4 

— Defect Liability Period 12 (Twelve) Months from the date of certified 

completion 

— Working hours Normally 9:00 AM to 6:00 PM, Monday to Saturday, 

excluding notified holidays. Sundays, holidays and 

other hours require prior written permission of the 

Engineer-in-Charge and SHO, subject to statutory rest, 

working-hour and overtime requirements (Annexure-

D). 
 

Sd/- 

EXECUTIVE ENGINEER, DPHCL 

(For & on behalf of MD/DPHCL) 
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DELHI POLICE HOUSING CORPORATION LIMITED 

(A Government of India Undertaking under Ministry of Home Affairs) 

OFFICE OF THE EXECUTIVE ENGINEER, DPHCL 

13th Floor, Tower-1, PHQ, Jai Singh Road, New Delhi-110001 

CIN: U45400DL2007GOI170534  |  Ph: 011-23473855  |  Email: dphcltd@yahoo.com  |  Web: www.dphcl.com 

SECTION 9 — INTEGRITY PACT & INTEGRITY AGREEMENT 

Sub: NIT No. 67/DPHCL/ENGG/NIT/2026-27 — Carrying out Repair and Renovation Work of Police 

Station Nangloi, Outer District, Delhi (Civil and Electrical Works) 

DPHCL is committed to following the principles of transparency, equity and competitiveness in public 

procurement. The subject Notice Inviting Tender is an invitation to offer made on the condition that the Bidder 

will sign the Integrity Agreement, which is an integral part of the Tender / Bid Documents, failing which the bid 

shall stand disqualified and shall be summarily rejected. The Integrity Pact is adopted in accordance with the 

CVC guidelines and the CPWD standard format. 

By signing this NIT, the Bidder / Contractor unconditionally accepts the following Articles of the Integrity Pact, 

which form an integral part of the contract: 

1. Article 1 — Commitments of the Principal / Owner (DPHCL): DPHCL commits to take all measures 

necessary to prevent corruption and to observe the following principles: no employee of DPHCL, 

personally or through family members, will demand, take a promise for or accept, for himself or a third 

person, any material or immaterial benefit which he / she is not legally entitled to; DPHCL will treat all 

bidders with equity and reason, and will not provide any bidder confidential / additional information 

through which the bidder could obtain an advantage; DPHCL will report to the Chief Vigilance Officer 

and initiate disciplinary / criminal proceedings for any attempted or completed breach by its officers. 

2. Article 2 — Commitments of the Bidder / Contractor: The Bidder / Contractor commits to take all 

measures necessary to prevent corruption, and will not, directly or through any other person or firm, offer, 

promise or give to any officer of DPHCL or Delhi Police, or to any third person, any material or immaterial 

benefit which he / she is not legally entitled to, in order to obtain in exchange any advantage during the 

tender process or the execution of the contract; will not enter with other bidders into any undisclosed 

agreement or understanding, whether formal or informal, on prices, specifications, certifications, 

subsidiary contracts, submission or non-submission of bids or any other action to restrict competitiveness; 

will not commit any offence under the Prevention of Corruption Act, 1988 or the Bharatiya Nyaya Sanhita, 

2023; will not use improperly, for competition or personal gain, or pass on to others, any information or 

document provided by DPHCL as part of the business relationship; will disclose all payments made to 

agents, brokers or intermediaries in connection with the award of the contract; and will not engage in any 

fraudulent, coercive, collusive or obstructive practice. 

3. Article 3 — Consequences of Breach: A substantiated breach shall be dealt with under Annexure-A, 

Clause A.8.1 and the applicable approved Integrity Pact. Disqualification, termination, debarment, 

security invocation and recovery require their respective grounds and procedure. Suspected offences shall 

be referred to competent authorities. 

4. Article 4 — Previous Transgression: The Bidder declares that no previous transgression occurred in the 

last 5 (five) years with any other Government Department / PSU / Authority in India that could justify its 

exclusion from the tender process. If the Bidder makes an incorrect statement on this subject, it shall be 

disqualified from the tender process or the contract terminated, and it shall be liable for banning of 

business dealings. 
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5. Article 5 — Equal Treatment of all Bidders / Sub-contractors: The Bidder / Contractor undertakes to 

demand from all sub-contractors, associate agencies and suppliers a commitment in conformity with this 

Integrity Pact, and shall be responsible for their compliance. 

6. Article 6 — Duration of the Pact: This Pact begins when both parties have legally signed it, and expires 

for the Contractor 12 (twelve) months after the completion of the work or the expiry of the Defect Liability 

Period, whichever is later, and for all other Bidders 6 (six) months after the contract has been awarded. 

7. Article 7 — Other Provisions: This Pact is subject to Indian law. Place of performance and jurisdiction 

is the Registered Office of DPHCL at Delhi. Disputes under this Pact are not subject to arbitration. 

Changes and supplements need to be made in writing. 

8. Article 8 — Precedence: Remedies under this Pact are subject to their applicable grounds and procedure 

and shall not permit double recovery of the same loss. Should any provision of this Pact be found invalid, 

the remainder shall continue to be valid. Document precedence shall be governed by Section 4, Clause 

4.16. 

The complete approved Integrity Agreement and, where applicable, the IEM particulars and complaint 

procedure shall be included in the tender documents before bid closing. The bidder shall sign and upload the 

published form with the Technical Bid. No additional material obligation shall be introduced for the first time 

at agreement execution; the agreement shall reproduce the accepted form. 
 

For the Bidder (Authorized Signatory with Seal) 

Signature: ______________________________ 

Name: __________________________________ 

Designation: ____________________________ 

Date: ____________          Seal of the Firm: ____________ 
 

For DPHCL: Executive Engineer, DPHCL (For & on behalf of MD/DPHCL)          Witness 1: ______________     

Witness 2: ______________ 
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DELHI POLICE HOUSING CORPORATION LIMITED 

(A Government of India Undertaking under Ministry of Home Affairs) 

OFFICE OF THE EXECUTIVE ENGINEER, DPHCL 

13th Floor, Tower-1, PHQ, Jai Singh Road, New Delhi-110001 

CIN: U45400DL2007GOI170534  |  Ph: 011-23473855  |  Email: dphcltd@yahoo.com  |  Web: www.dphcl.com 

SECTION 10 — GENERAL RULES & DIRECTIONS 

(For the guidance of Contractors — CPWD Form-7) 

1. All works proposed for execution by contract shall be notified in a form of Invitation to Tender published 

on the CPP Portal and the DPHCL website. The form shall state the work to be carried out, the date for 

submitting and opening tenders, the time allowed for completion, the amount of earnest money to be 

deposited with the tender, the amount of Security Deposit and Performance Guarantee to be furnished by 

the successful tenderer, and the percentage, if any, to be deducted from bills. 

2. Copies of specifications, designs, drawings and any other documents required in connection with the work, 

signed for the purposes of identification by the officer inviting tender, shall be open for inspection by the 

contractor at the Office of the Executive Engineer, DPHCL, during office hours. 

3. In the event of a tender being submitted by a firm, it must be signed separately by each partner thereof or, 

in the absence of any partner, on his behalf by a person holding a Power of Attorney authorising him to 

do so, such Power of Attorney to be produced with the tender. The tender must also disclose that the firm 

is duly registered under the Indian Partnership Act, 1932 (or the LLP Act, 2008 / Companies Act, 2013, 

as applicable). 

4. Receipts for payments made on account of the work, when executed by a firm, must also be signed by all 

the partners, except where contractors are described in their tender as a firm, in which case the receipts 

must be signed in the name of the firm by one of the partners or by some other person having due authority 

to give effectual receipts for the firm. 

5. Quote the percentage to two decimal places in the prescribed online financial BOQ. The numeric 

percentage and the ABOVE / BELOW / AT PAR selection shall be unambiguous. Use the calculations 

built into the published BOQ. Where an amount is required to be rounded to whole rupees, less than fifty 

paise shall be ignored and fifty paise or more shall be rounded up to the next rupee; intermediate 

calculations shall retain the precision provided in the BOQ. 

6. Percentage Rate Tender: The percentage entered in the online financial BOQ shall apply uniformly to 

every item of every sub-head. Price entry, discrepancy handling and rejection shall be governed by Section 

2, Clause 13. A correctly entered 0.00% / AT PAR quotation is valid; an absent price entry is not an at-

par quotation. No price or percentage shall be entered in the technical bid. 

7. Where two or more lowest responsive bids are equal, the tied bidders shall be invited simultaneously, 

through the notified secure procedure, to submit revised financial offers by a common deadline. A revised 

offer shall not increase the bidder’s original tendered amount. A bidder may confirm its original offer; 

failure to improve the price alone shall not constitute withdrawal of that original valid bid or trigger EMD 

forfeiture. If the lowest revised amounts remain equal, a recorded draw of lots shall be held after notice to 

the tied bidders, with authorised witnesses. The tender authority shall publish the portal-compatible 

procedure and applicable adopted tie-bid rule before bid closing. 

8. The officer inviting tenders shall have the right to reject all or any of the tenders and shall not be bound 

to accept the lowest or any other tender. 
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9. Taxes: The quoted percentage shall be deemed to be inclusive of GST on works contract services, income 

tax, labour cess, royalties on materials, and all other taxes, duties, levies and cess applicable as on the last 

date of submission of bids. GST or any other tax applicable in respect of inputs procured by the contractor 

for this contract shall be payable by the contractor, and DPHCL shall not entertain any claim whatsoever 

in respect of the same. However, if the rate of GST on the supply of works contract service under this 

contract (as provided in the CGST Act, 2017) is varied by statute after the last date of receipt of tender 

(including extension, if any), the difference shall be reimbursed / recovered in terms of Clause 33 / 34 of 

GCC-CPWD 2023, on production of documentary evidence. The contractor shall raise GST-compliant 

tax invoices and shall be responsible for deposit of GST and filing of returns; DPHCL shall deduct TDS 

under GST at the applicable rate. 

10. The tender for composite work includes, in addition to the building work, all other works forming part of 

the Schedule of Quantities such as sanitary and water-supply installations, drainage installation, internal 

electrical work, external development, paths and reinstatement, etc., and the contractor shall be 

responsible for the whole of the work. 

11. Ownership of dismantled material: All dismantled and salvaged materials, fittings and fixtures (other 

than those for which credit is expressly provided in the Schedule of Quantities and which the contractor 

is thereby entitled to retain) shall remain the property of DPHCL / Delhi Police and shall be stacked and 

handed over as directed by the Engineer-in-Charge under Clause 10D of GCC-CPWD 2023. Unauthorised 

removal of any such material shall be treated as theft. 

12. The contractor shall be responsible for and shall pay all royalties, fees and charges for materials obtained 

from quarries, and shall produce, on demand, proof of lawful procurement of sand, aggregate and other 

minor minerals in compliance with the orders of the Hon'ble Supreme Court / NGT and the rules of the 

State from which they are obtained. 
 

Sd/- 

EXECUTIVE ENGINEER, DPHCL 

(For & on behalf of MD/DPHCL) 
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DELHI POLICE HOUSING CORPORATION LIMITED 

(A Government of India Undertaking under Ministry of Home Affairs) 

OFFICE OF THE EXECUTIVE ENGINEER, DPHCL 

13th Floor, Tower-1, PHQ, Jai Singh Road, New Delhi-110001 

CIN: U45400DL2007GOI170534  |  Ph: 011-23473855  |  Email: dphcltd@yahoo.com  |  Web: www.dphcl.com 

ANNEXURE-A — SPECIAL CONDITIONS OF CONTRACT 

(DPHCL-Specific Safeguards — to be read in conjunction with GCC-CPWD 2023) 

These Special Conditions govern the repair and renovation of the functioning Police Station and shall be read 

with the adopted GCC. Document conflicts shall be resolved under Section 4, Clause 4.16. The Contractor 

accepts these conditions subject to that hierarchy and applicable law. 

A.1  Prevention of Duplicate / Counterfeit Materials 

A.1.1. All materials, articles, fittings, fixtures, wires, cables, switches, sockets, MCBs, distribution boards, 

luminaires, fans, sanitaryware, CP fittings, pipes, paints, putty, waterproofing compounds, tiles, 

plywood, flush doors, laminates, hardware, locks, glass, aluminium / UPVC sections, false-ceiling 

systems and any other item used in the execution of this work shall be procured directly from the 

manufacturers or their authorised dealers / distributors of the approved makes listed in Section 16, and 

shall in all cases be original, genuine, ISI-marked (where required by the relevant product-specific 

Quality Control Order, applicable certification scheme or expressly adopted specification) and of first 

quality. First-copy (imitation / duplicate), second-quality, refurbished, re-packed or rejected-stock 

material is strictly prohibited. 

A.1.2. Before incorporation of any material in the work, the Contractor shall submit to the Engineer-in-Charge 

the original tax invoice from the manufacturer / authorised dealer of the approved make, along with 

the batch number / serial number (where applicable), date of manufacture, manufacturer's test 

certificate and warranty card. The Engineer-in-Charge shall be entitled to retain copies of all such 

invoices and to verify them with the manufacturer. 

A.1.3. The Contractor shall submit, on its letterhead, a Materials Authenticity Undertaking (in the format 

prescribed by the Engineer-in-Charge) certifying that all materials and articles used in the executed 

work are original, genuine, first-quality products of the approved makes, and that no duplicate, 

counterfeit, second-quality, sub-standard or first-copy product has been used anywhere in the work. 

The undertaking shall be submitted with each Running Account Bill and with the Final Bill, together 

with the Material Reconciliation Statement at Annexure-XIII. 

A.1.4. The Engineer-in-Charge / DPHCL reserves the right to randomly inspect, sample and test any material 

at any stage — before incorporation, during execution, or after completion — including opening of 

concealed work for verification, sending samples to NABL-accredited laboratories, or engaging brand-

authorised inspectors, at the cost of the Contractor. 

A.1.5. Non-genuine, rejected or non-conforming materials shall be quarantined and verified. The Contractor 

shall remove and replace the affected materials / work at its cost where the non-conformity is 

established, including necessary dismantling and restoration. Acceptance at reduced rates, if 

permissible, requires approval under Clause 16 and shall not be used for unsafe or counterfeit materials. 

Further recovery, security invocation, rescission, debarment or referral of suspected offences shall 

follow Annexure-A, Clause A.8.1; no automatic fivefold item penalty applies. 
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A.2  Liaison with the User Unit and Allocation of Liability 

A.2.1. The premises are a functioning Police Station under the charge of the Station House Officer (SHO), 

PS Nangloi, under the administrative control of the Deputy Commissioner of Police, Outer District 

(together, the "User Unit"). The Contractor shall execute the work in close coordination with the 

Engineer-in-Charge and the User Unit, ensuring minimum inconvenience to police functioning and to 

the public visiting the Police Station, in accordance with Annexure-D. 

A.2.2. The Contractor shall take instructions regarding the scope, quality, quantity, sequence and acceptance 

of work only from the Engineer-in-Charge in writing. Instructions of the User Unit shall be confined 

to matters of security, access, timing and safety of police operations, and shall be complied with; any 

instruction of the User Unit touching the scope of work shall be reported to the Engineer-in-Charge 

under Annexure-D and shall not be acted upon without the Engineer-in-Charge's written confirmation. 

A.2.3. The Contractor shall indemnify DPHCL against substantiated loss, damage and reasonable legal costs 

to the extent attributable to breach, negligence or acts / omissions of the Contractor or its personnel, 

associate agency and sub-agencies. This does not exclude duties imposed by law on DPHCL / the User 

Unit, cover loss attributable to their acts to the extent of that responsibility, or transfer any person’s 

criminal liability. Claims shall be promptly notified with supporting particulars; the Contractor shall 

have a reasonable opportunity to respond and cooperate in defence. Any settlement binding DPHCL 

requires its written consent. Recovery shall follow the contract and Clause A.8.1 through lawfully 

available dues / security or other lawful remedies. 

A.2.4. The Contractor shall maintain decent conduct of all its personnel at site. Use of intoxicants, smoking, 

use of abusive language, loitering, interaction with persons in custody, unauthorised photographing of 

the premises or personnel, or any other inappropriate conduct shall result in immediate removal of the 

offending personnel from site, and may result in rescission of the contract under Clause A.8. 

A.3  Delay Reporting & Responsibility 

A.3.1. If, at any stage of execution, the Contractor anticipates or encounters any condition — known or 

unknown, foreseeable or unforeseeable — that may cause delay in achievement of any milestone or 

the completion date, the Contractor shall report the same in writing to the Engineer-in-Charge within 

7 (seven) days of the matter arising, with full particulars, expected duration of delay, proposed 

mitigation and request for Extension of Time, if any. The specific situations attracting this 7-day 

reporting requirement are detailed in Annexure-D Part-C. 

A.3.2. Late reporting shall be examined with the contemporaneous records, reasons for delay and prejudice 

caused to verification or mitigation. Delay shall not automatically be attributed to the Contractor merely 

because notice was late. The competent authority shall give a reasoned decision on responsibility and 

admissible relief under the adopted contract. 

A.3.3. Grant of Extension of Time, if any, shall be governed by Clause 5 of GCC-CPWD 2023 and shall be 

at the discretion of the competent authority named in Schedule 'F'. Extension of Time shall not entitle 

the Contractor to any compensation, escalation, idle-charges or other claim except as expressly 

provided in the contract. 

A.4  User-Unit Satisfaction Certificate on Completion 

A.4.1. Upon completion of work in each phase / area, and on final completion, the Contractor shall obtain a 

Satisfaction / Handover Certificate in the format prescribed by the Engineer-in-Charge from the SHO, 

PS Nangloi (or the officer authorised by the DCP, Outer District), covering: (a) overall workmanship 

and finishing; (b) functional satisfaction of doors, windows, grills, sanitary fittings, water supply, 

drainage and electrical installation; (c) restoration of all areas disturbed during execution; (d) 

cleanliness and removal of debris at handover; (e) conduct of the Contractor's personnel and adherence 
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to the security protocol; and (f) pending issues, if any, to be rectified. The Engineer-in-Charge shall 

arrange the joint inspection and request written user remarks within seven days of the Contractor’s 

completion intimation. 

A.4.2. User remarks and joint handover records shall accompany the Final Bill. If the User Unit does not 

respond within seven days, the Engineer-in-Charge shall record the invitation, inspection, test results 

and outstanding contractual defects and refer the matter to the Superintending Engineer for 

coordination. Absence of a user signature alone shall not indefinitely prevent technical certification or 

processing of undisputed admissible work. The Engineer-in-Charge certifies technical completion; 

Finance examines financial compliance. Physical custody transfer shall be recorded under Clause 

A.5.1. 

A.4.3. The Engineer-in-Charge shall examine user remarks against the BOQ, drawings and specifications and 

issue a written list of verified defects or outstanding contractual work. The Contractor shall rectify such 

matters within fifteen days or the reasonable period stated for urgent safety / operational defects. 

Additional user preferences outside the contract require separate sanction under Clause A.7 and shall 

not be imposed as free rectification. Recovery for failure to rectify shall follow the contract and Clause 

A.8.1. 

A.4.4. The Contractor shall not pressurise, induce or otherwise influence any officer of the User Unit in the 

matter of the Certificate. Any complaint of such conduct shall be investigated by the Engineer-in-

Charge and, if found substantiated, shall be a ground for forfeiture of PG / SD and debarment. Any 

rejection, recovery, security forfeiture, rescission or debarment under this provision is subject to the 

respective contractual grounds and procedure in Annexure-A, Clause A.8.1. 

A.5  Care and Custody until Recorded Handover 

A.5.1. The Contractor shall protect the work and materials in each released area until recorded joint handover 

/ taking-over of that area. The record shall identify the date, inventory, condition, outstanding work 

and the person accepting custody for the User Unit. Where the User Unit takes an area into use before 

formal signatures are obtained, the Engineer-in-Charge shall promptly record the actual taking-over 

with notice to the User Unit and Contractor; custody shall not continue solely because the Final Bill is 

pending. Responsibility for pre-handover loss shall be determined under the adopted GCC’s care-of-

works and excepted-risk provisions and the evidence of cause. After taking-over, the Contractor 

remains responsible for outstanding work, defects and damage attributable to its activities, but not 

unrelated loss caused by subsequent occupation or third parties. 

A.5.2. The Contractor shall make good loss or damage for which it is responsible under Clause A.5.1 and the 

adopted GCC. Insurance shall cover the relevant execution, phased-handover and maintenance 

exposures under Annexure-C. Handover records and insurance endorsements shall be aligned; pending 

Final Bill verification shall not alone extend execution-stage custody. 

A.5.3. This custodian liability shall be in addition to, and not in derogation of, the Defect Liability obligations 

under Clause 17 of GCC-CPWD 2023. 

A.6  Site Utilities (Water & Electricity) at Contractor's Cost 

A.6.1. The Contractor shall arrange, at its own cost, all water, electricity, lighting, temporary connections, 

generators and any other utility required for the execution of the work — including construction water 

for mixing, curing, washing and cleaning, and power for tools, lighting, welding, cutting, drilling and 

other site operations. No water or electricity shall be drawn from the Police Station's municipal / DJB 

connection, its Discom supply, its DG set or UPS, or any common service, without the express prior 

written permission of the Engineer-in-Charge and the SHO and the provision of a separate temporary 

sub-metered connection at the Contractor's cost. 
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A.6.2. Where such permission is granted, the Contractor shall install separate calibrated sub-meters, and the 

cost of water and electricity consumed, computed on actual readings at the prevailing DJB / Discom 

tariff plus 10% to cover losses, shall be recovered from the Running Account Bills. Under no 

circumstances shall the Contractor's temporary load be connected in a manner that can trip, overload 

or interrupt the supply to the Police Station's operational loads (wireless / communication room, 

CCTNS, CCTV, lock-up lighting, Duty Officer room). 

A.6.3. Any damage caused to the existing water supply, drainage, electrical wiring, DG / UPS system, CCTV, 

data / telephone cabling, wireless installations or any other service during execution shall be made good 

by the Contractor at its own cost within 24 hours to the satisfaction of the Engineer-in-Charge and the 

SHO. 

A.6.4. Unauthorised utility drawal or meter / service tampering is prohibited. DPHCL may immediately 

isolate an unsafe connection, record readings and evidence, and recover established consumption at the 

applicable tariff together with attributable restoration costs under the contract. Statutory assessments 

shall be dealt with under the applicable law. Further contractual action shall follow Clause A.8.1; the 

same consumption or loss shall not be recovered twice. 

A.7  Unauthorised Extra Work / Execution Beyond Approved Scope 

A.7.1. The Contractor shall execute only such items, in such quantities and in such areas as are specifically 

included in the Schedule of Quantities and as directed in writing by the Engineer-in-Charge. The 

Contractor shall not, on its own, execute any extra item, additional quantity beyond the agreed 

deviation limit, work in any area outside the scope, or any substitution, without the prior written 

approval of the Engineer-in-Charge. 

A.7.2. Any extra work, extended-area work, additional quantity, substituted item or other deviation executed 

without prior written approval of the Engineer-in-Charge shall be entirely at the Contractor's own risk 

and cost, and shall not entitle the Contractor to any payment, claim or recognition under the contract 

whatsoever — subject to the immediate make-safe procedure in Clause A.7.4, irrespective of value or 

perceived necessity, or any verbal / oral instruction received from any person, including any officer of 

the User Unit or of Delhi Police of whatever rank, or any officer of DPHCL not authorised in writing 

to issue such instructions. 

A.7.3. The Engineer-in-Charge shall record unauthorised work and may direct safe stoppage, preservation of 

evidence or removal / restoration where warranted under the contract. Any proposal to retain or 

regularise work shall be examined through the required technical and financial sanctions and approved 

by the competent authority within its delegated powers. Retention or inspection alone does not establish 

payment entitlement. Contractual action and recovery shall follow Clause A.8.1. 

A.7.4. Where the Contractor encounters a situation that, in its assessment, requires execution of any item 

outside the agreed scope, the Contractor shall: (i) stop work in the affected area; (ii) submit a written 

proposal to the Engineer-in-Charge setting out the nature of work, justification, proposed rate analysis 

(on DSR / market-rate basis) and time impact; and (iii) commence execution only after receiving 

written approval supported by a Deviation / Extra Item / Substituted Item sanction issued by the 

competent authority of DPHCL in accordance with Clause 12 of GCC-CPWD 2023 read with Clause 

B.10 of Annexure-B. Where immediate action is essential to prevent imminent injury or serious 

damage, the Contractor shall take only the minimum necessary make-safe measures and notify the 

Engineer-in-Charge and SHO immediately, with written particulars within 24 hours. The measures, 

quantities, cause, costs and time effects shall be recorded and assessed under the contract by the 

competent authority; this exception does not authorise a discretionary extension of scope. 

A.7.5. The Contractor shall maintain a Site Order Book (serially numbered, in triplicate) at site in which all 

instructions of the Engineer-in-Charge shall be recorded and signed by both parties. Verbal instructions 
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of any officer shall not be acted upon unless confirmed in writing in the Site Order Book within 48 

(forty-eight) hours. A Hindrance Register shall likewise be maintained and signed jointly. The 

minimum emergency make-safe measures permitted by Clause A.7.4 are excepted from the prior-

confirmation requirement and shall be promptly recorded. 

A.8  Cumulative Remedies, Time of Essence 

A.8.1. Procedure for remedies and recovery: This clause governs every reference in the NIT, schedules, 

declarations and Annexures to penalties, forfeiture, risk-and-cost recovery, rescission or debarment. 

The applicable contractual ground, competent authority, notice / cure requirement and calculation basis 

shall be identified before action. The Contractor shall receive particulars and a reasonable opportunity 

to respond, followed by a reasoned decision, subject to the adopted GCC and statutory remedies. 

Urgent measures to protect persons, police operations or property may be taken immediately, with 

reasons and costs recorded and responsibility assessed subsequently. Monetary recovery shall be 

supported by the adopted contract and evidence; compensation shall be reasonable within the 

applicable contractual ceiling, without double recovery of the same loss or automatic cumulative 

forfeiture. Debarment from future business requires a separate notice stating the proposed period and 

grounds, consideration of the response and a proportionate reasoned order under the applicable 

approved debarment policy. Exclusion from this work’s re-tender under an applicable bid-security 

provision is distinct from future-business debarment. Suspected offences shall be reported to the 

competent authorities for action under law; the contract does not determine criminal guilt. Officers 

shall act only within their delegated powers. 

A.8.2. Any waiver by DPHCL of any breach shall not be construed as a waiver of any subsequent breach of 

the same or any other condition; and no waiver shall be valid unless made in writing by MD/DPHCL 

under Annexure-D Part-E. 

A.8.3. Time shall be the essence of the contract. 

A.9  Quoted Percentage and Applicable Price Adjustment 

A.9.1. The quoted percentage shall be deemed to include the cost of all materials, labour, tools, plant, 

scaffolding, transport, loading / unloading, lifts, leads, watch and ward, temporary works, barricading, 

dust and noise control, protection of existing property and services, cleaning, disposal of malba at the 

designated C&D facility, insurance, statutory compliances, safety appliances, testing, documentation, 

photography, the cost of phased and restricted-hour working in a functioning Police Station, and all 

incidentals necessary for completion of the work in accordance with the contract. Nothing extra shall 

be payable on any of these accounts. This inclusion applies to the disclosed scope and baseline and is 

subject to the BOQ measurement / payment provisions and express entitlements under the adopted 

GCC; an item separately priced in the BOQ shall not be charged twice. 

A.9.2. Price adjustment shall be governed by Clauses 10C, 10CA and 10CC to the extent made applicable in 

Schedule F. Non-applicability of Clause 10CC shall not exclude entitlement under Clause 10C where 

the adopted GCC provides for it. Other claims shall be assessed under the contract on their merits; 

inclusion of ordinary execution costs in the quoted percentage does not override an express contractual 

or statutory entitlement. 
 

Sd/- 

EXECUTIVE ENGINEER, DPHCL 

(For & on behalf of MD/DPHCL) 
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DELHI POLICE HOUSING CORPORATION LIMITED 

(A Government of India Undertaking under Ministry of Home Affairs) 

OFFICE OF THE EXECUTIVE ENGINEER, DPHCL 

13th Floor, Tower-1, PHQ, Jai Singh Road, New Delhi-110001 

CIN: U45400DL2007GOI170534  |  Ph: 011-23473855  |  Email: dphcltd@yahoo.com  |  Web: www.dphcl.com 

ANNEXURE-B — ADDITIONAL TECHNICAL CONDITIONS 

(Civil, Structural Repair, Waterproofing, Plumbing & Internal Electrical Works — Engineering & 

Material Authentication) 

B.1  Specifications & Standards 

B.1.1. All works shall be executed in strict accordance with CPWD Specifications 2019 (Vol. I & II) with up-

to-date correction slips; CPWD General Specifications for Electrical Works — Part-I (Internal) and 

Part-II (External), latest editions; the relevant Indian Standards (latest editions with amendments); the 

National Building Code of India 2016 (including Part 4 — Fire & Life Safety, Part 8 — Building 

Services, and Part 11 — Approach to Sustainability); the National Electrical Code of India (SP 30, 

latest edition); the CEA (Measures relating to Safety and Electric Supply) Regulations in force; the 

Energy Conservation Building Code 2017 to the extent applicable to retrofits; the CPWD Handbook 

on Repairs and Rehabilitation of RCC Buildings; and the directions of the Engineer-in-Charge. Where 

the BOQ nomenclature is more specific, the BOQ shall govern. 

B.1.2. Resolve inconsistent specifications under Section 4, Clause 4.16. The Contractor shall obtain the 

Engineer-in-Charge’s written clarification before executing the affected work. A change of 

specification requires approval within delegated powers and assessment of its rate and time 

consequences under the contract. 

B.1.3. Items for which no specification exists in the above documents shall be executed as per the 

manufacturer's written specifications and sound engineering practice, as approved by the Engineer-in-

Charge (Clause 28 of GCC-CPWD 2023). 

B.2  Survey, Investigation & Pre-Execution Documentation 

B.2.1. Within 7 (seven) days of the Date of Start, the Contractor shall carry out, jointly with the Engineer-in-

Charge and the User Unit, a condition survey of the entire building, recording — with date-stamped 

photographs and a video walk-through — the existing condition of every room, floor, terrace, toilet, 

façade, service and fitting, and the location of all existing services (water, drainage, electrical, DG / 

UPS, CCTV, telephone / data, wireless antenna and cabling, fire-fighting equipment). The joint record 

shall be signed by all parties and shall be the baseline for assessing damage attributable to the 

Contractor under Annexure-D. All photographic / video records and retention are subject to Annexure-

C, Clause C.7.2; authorised written inspection records shall be used where recording is prohibited. 

B.2.2. Before dismantling any element, the Contractor shall identify and mark all concealed services and shall 

obtain the written clearance of the Engineer-in-Charge. Damage to any service not so identified shall 

be the Contractor's liability. 

B.2.3. The Contractor shall prepare and submit, for approval, a phase-wise Method Statement covering 

sequence, temporary protection, dust and noise control, debris handling, and the temporary electrical 

arrangements to keep the Police Station's critical loads uninterrupted. 
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B.3  Material Inspection, Sampling & Testing 

B.3.1. All materials shall be inspected by the Engineer-in-Charge or his authorised representative before 

incorporation. The Contractor shall give not less than 48 (forty-eight) hours' notice for inspection. 

Materials shall be stored at the place designated by the SHO / Engineer-in-Charge and no material shall 

be stored in any operational area, passage, staircase, or in the vicinity of the lock-up, malkhana, 

armoury or records room. 

B.3.2. The Contractor shall conduct the mandatory tests specified for the BOQ items at the frequencies and 

acceptance criteria prescribed by the adopted specifications and the tender test schedule. Distinguish 

site tests, manufacturer’s certificates and independent laboratory tests. Laboratories shall hold NABL 

accreditation for the relevant test scope where required. Sampling shall be traceable and may be 

witnessed by the Engineer-in-Charge. A material requiring a test report shall not be incorporated before 

acceptable results / authorised clearance. Additional investigations and their cost allocation shall be 

governed by the adopted GCC; absence of an Indian Standard certification scheme shall not create an 

impossible ISI-mark requirement. 

B.3.3. Manufacturer's test certificates shall be furnished for every consignment of cement (with week of 

manufacture), reinforcement steel (with heat number), electrical wires / cables, MCBs and DBs, and 

luminaires (photometric and driver data). 

B.3.4. At least three (3) sets of samples of every brand-specified finishing material (tiles, laminates, paints 

and shades, CP fittings, sanitaryware, switches, luminaires, fans, hardware) shall be got approved by 

the Engineer-in-Charge and retained in a sample room before bulk procurement. Colour / shade 

schemes shall be finalised in consultation with the User Unit through the Engineer-in-Charge. 

B.3.5. Any material rejected by the Engineer-in-Charge shall be removed from site within 24 hours at the 

Contractor's cost. Continued presence of rejected material at site shall be treated as breach of contract. 

B.4  Workmanship, Supervision & Quality Records 

B.4.1. The Contractor shall deploy the technical staff stipulated in Schedule 'F' at site at all times during 

execution. Absence of qualified supervision shall be a ground for stoppage of work and recovery under 

Clause 32 of GCC-CPWD 2023. 

B.4.2. All concealed work (RCC repair before finishing, conduits, wiring, plumbing and drainage pipes, 

waterproofing layers, earthing electrodes, fixings for grills and false ceiling) shall be photographed 

with date / time stamp at every stage and submitted to the Engineer-in-Charge as part of the Quality 

Records. No concealed work shall be covered up without the prior written inspection-clearance of the 

Engineer-in-Charge recorded in the Site Order Book. All photographic / video records and retention 

are subject to Annexure-C, Clause C.7.2; authorised written inspection records shall be used where 

recording is prohibited. 

B.4.3. Each completed phase / area shall be subject to a Snag List inspection by the Engineer-in-Charge jointly 

with the User Unit. The Contractor shall rectify all snags within 7 (seven) days, failing which 

rectification shall be carried out at its risk and cost. 

B.4.4. The Contractor shall maintain at site: Site Order Book; Hindrance Register; Material-at-Site Register; 

Cement and Steel Registers; Test Register; Concealed-Work Photo Log; Labour Muster and Wage 

Registers; Accident Register; Security Pass Register; and the Incident Register under Annexure-D — 

all open to inspection at any time. 

B.5  Dismantling, Structural Repair & Strengthening 

B.5.1. Dismantling shall be carried out carefully, in the sequence approved by the Engineer-in-Charge, with 

adequate propping and shoring, so as not to endanger the structure, the adjoining areas or the occupants. 
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No structural member (column, beam, slab, lintel, chajja or load-bearing wall) shall be cut, 

chased, cored or dismantled without the specific written approval of the Engineer-in-Charge, who 

may require a structural assessment by a qualified Structural Engineer at the Contractor's cost. 

B.5.2. RCC repair shall follow the approved investigation and repair design, the CPWD Handbook on Repairs 

and Rehabilitation of RCC Buildings and the relevant specifications. Record distress, substrate 

condition and reinforcement section loss before selecting the treatment. A qualified structural engineer 

shall determine required shoring, bar replacement / supplementation, anchorage and repair details; no 

universal 20% section-loss rule applies. Surface preparation and compatible corrosion-protection, 

bonding and reinstatement products shall follow the approved system. Sa 2½, where specified and 

feasible, is a blast-cleaning grade and shall not be represented as achievable by ordinary wire brushing. 

Inspection hold points, curing and acceptance tests shall be recorded. IS 13935 applies to masonry 

repair / strengthening; IS 15988 applies where seismic evaluation / strengthening of existing RCC is 

required. Unexpected serious distress requires stoppage of the affected operation, making safe and 

structural review before further chipping. 

B.5.3. Plaster repair shall include raking out of joints, hacking, thorough wetting, bonding coat where 

specified, and curing for not less than 7 days. New plaster shall be finished flush with the adjoining 

surface, and drip courses / grooves restored. 

B.5.4. Dismantled materials shall be dealt with under General Rules & Directions Rule 11; serviceable 

materials shall be stacked as directed, and malba shall be removed daily under Annexure-C Clause C.6. 

B.6  Waterproofing, Terrace, Plumbing, Sanitary & Drainage Works 

B.6.1. All waterproofing works (terrace, sunken portions of toilets, chajjas, parapet junctions, overhead tank) 

shall be executed by the brand-authorised applicator of the approved system, and shall carry a written 

10 (ten) year warranty from the applicator, countersigned by the Contractor, in addition to the 

Contractor's obligations during the DLP. A ponding test of not less than 72 (seventy-two) hours shall 

be conducted and recorded before laying the protective / finishing course over each waterproofed 

surface. Before ponding, the Engineer-in-Charge shall approve water depth, temporary loading and test 

procedure after checking structural safety and the system specification. The ten-year warranty shall run 

from certified completion of the relevant waterproofing work; its remedy obligations continue beyond 

the general DLP. 

B.6.2. Terrace treatment shall include cleaning, removal of dead / loose treatment as specified, repair of 

parapet copings and drip moulds, provision of adequate slopes (not flatter than 1:100) towards 

rainwater outlets, khurras and outlets with gratings, and reinstatement of lightning-conductor and 

antenna fixings if disturbed, all as per the BOQ. 

B.6.3. Plumbing and water-supply lines shall be tested before concealment under a written procedure 

identifying the pipe system, design working pressure, applicable specification, test pressure, duration 

and acceptance criteria. Do not exceed the manufacturer’s permissible test conditions or subject 

connected fixtures / equipment to an incompatible pressure. Drainage / soil lines shall undergo the 

applicable smoke / water test. Record results in the Test Register. CPVC / UPVC joints shall follow 

the manufacturer’s instructions and specified curing time. 

B.6.4. Floor slopes of toilets, urinals and wash areas towards floor traps (minimum 1:100), and the levels of 

drainage lines, shall be jointly verified with the Engineer-in-Charge before tile fixing. Nahani traps 

shall be of approved make with deep-seal; floor traps shall be provided with CP / SS gratings. 

B.6.5. Toilets shall be renovated in a manner suitable for heavy public and staff use — ceramic / vitrified 

anti-skid flooring, full-height glazed dado, heavy-duty CP fittings, vitreous-china sanitaryware of 

approved make, concealed cisterns / flush valves as specified, separate provisions for women staff and 
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for persons with disabilities where indicated in the BOQ, and adequate ventilation (exhaust fans). Lock-

up toilets, where included, shall use vandal-resistant fittings and shall be executed only in the presence 

of police escort. 

B.6.6. Existing sewer / drainage connections shall be kept functional at all times; any temporary diversion 

shall be approved in writing. Overhead and underground water tanks, where included, shall be cleaned, 

repaired, waterproofed and disinfected before re-commissioning. 

B.7  Flooring, Finishing, Doors, Windows, Grills & False Ceiling 

B.7.1. Tile work shall be laid on a proper cement-mortar bed or with approved tile adhesive as specified, with 

uniform joints, spacers, grouting in matching epoxy / polymer grout, level-checked and tap-tested for 

hollowness; hollow-sounding or chipped tiles shall be replaced. Vitrified tiles shall be rectified, first 

quality, and laid with staggered / aligned pattern as approved. Kota / granite stone, where specified, 

shall be machine-cut, of uniform thickness and colour, and mirror-polished. 

B.7.2. Paint work shall be applied strictly as per the manufacturer's written application instructions — surface 

preparation, filling, primer coat, putty, number of coats and drying intervals. Interior walls shall receive 

acrylic emulsion / premium emulsion as specified; exterior surfaces shall receive exterior-grade acrylic 

/ textured paint with the required primer; steel surfaces shall receive red-oxide zinc chromate primer 

and synthetic enamel. A colour scheme (including any Delhi Police signage / branding elements 

specified by the User Unit) shall be approved before application. Random adhesion / cross-cut tests 

may be conducted. 

B.7.3. Doors shall be of the specified type — flush doors (BWP grade, ISI-marked), FRP / PVC doors for 

toilets, MS / steel doors for the record room, malkhana, store and lock-up areas where specified — 

with hardware of approved make. Windows shall be of aluminium (anodised / powder-coated) or 

UPVC sections of the specified series with glass of the specified thickness; existing steel windows to 

be retained shall be de-rusted, repaired and painted. 

B.7.4. Security grills and lock-up area work: MS grills, security bars, mesh, gates and any work relating to 

the lock-up (hawalat), malkhana or records room shall be fabricated and fixed strictly to the sizes, bar 

spacing, section weight and anchorage details in the BOQ / drawings and as approved by the Engineer-

in-Charge in consultation with the User Unit; welds shall be continuous and ground smooth; fixing 

shall be by embedding / anchor-fastening into structural members. Such work shall be executed only 

in the presence of the police escort, and no lock-up shall be left in an insecure condition at the end of 

any working day. 

B.7.5. False ceiling (gypsum / mineral fibre / metal, as specified) shall be installed with GI framing of the 

specified section and spacing, with access panels at service locations, coordinated with the light fittings, 

fans, CCTV cameras, speakers and AC units. Existing ceiling-mounted services shall be re-fixed and 

re-commissioned. 

B.7.6. External development items (paving, ramp with handrail for barrier-free access, kerbs, boundary-wall 

repair, gate, signage, rainwater pipes), where included in the BOQ, shall be executed in phases so as to 

keep vehicle and pedestrian access to the Police Station open at all times. 

B.8  Internal Electrical Works — Authenticity, Safety & Testing 

B.8.1. All electrical materials (wires, cables, conduits, switches, sockets, MCBs, RCCBs / RCBOs, 

distribution boards, luminaires, fans, exhaust fans, geysers where specified) shall be ISI-marked / BIS-

certified under the applicable Quality Control Orders, procured from authorised dealers of the approved 

makes listed in Section 16, with original tax invoices. Wiring shall be with FRLS PVC-insulated copper 

conductor cables in PVC / GI conduit as specified, with separate earth conductor, colour-coded, and 

circuited as per the approved single-line and point-wiring layouts. 
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B.8.2. All electrical works shall be executed by the licensed Electrical Contractor (the bidder or the approved 

Associate Electrical Agency) under the supervision of a licensed Electrical Supervisor, in compliance 

with the Electricity Act, 2003, the CEA (Measures relating to Safety and Electric Supply) Regulations, 

IS 732, IS 3043, the National Electrical Code and CPWD General Specifications for Electrical Works 

Part-I (Internal). Where the total connected load or the nature of installation so requires, inspection / 

approval of the Electrical Inspector, GNCTD shall be obtained by the Contractor at its own cost before 

energisation. 

B.8.3. Continuity of critical loads: The Contractor shall plan and execute the rewiring / DB replacement so 

that supply to the Duty Officer room, wireless / communication room, CCTNS / computer room, CCTV 

/ DVR, lock-up lighting, and any other load designated as critical by the SHO is never interrupted 

without a pre-approved, time-bound shutdown notice (minimum 48 hours) and a temporary alternative 

supply arranged by the Contractor at its own cost. Changeover shall be scheduled at times approved by 

the SHO. 

B.8.4. Distribution boards shall be of the specified type (double-door, IP-rated as specified) with MCBs / 

RCCBs / RCBOs of the specified ratings, properly labelled circuit charts, and a legible laminated 

schematic inside the door. Dedicated circuits shall be provided for computer / CCTNS power (with 

UPS-raw power sockets as specified), air-conditioners, geysers, and the wireless room. Sockets in 

public-facing areas shall be of the shuttered type. 

B.8.5. Earthing shall conform to IS 3043 (latest). Earth electrodes (GI pipe / plate / chemical, as specified), 

earth pits with covers, and earth continuity conductors shall be provided and connected; earth resistance 

shall be verified and recorded for each electrode and for the installation. Lightning protection, if 

disturbed, shall be re-instated and tested as per IS/IEC 62305. 

B.8.6. Before energisation of each phase, the licensed electrical agency shall carry out the prescribed 

insulation resistance, earth continuity, loop / earth resistance, polarity, protective-device and functional 

/ load tests under an approved isolation and restoration plan. Test voltage and method shall suit the 

circuit and applicable specification. Disconnect or otherwise protect sensitive CCTNS, UPS, CCTV, 

electronic drivers, surge-protection and connected equipment as required before insulation testing. 

Witnessing shall be by the designated electrical officer of DPHCL. Signed test certificates, as-built 

drawings and DB schedules shall be submitted to the Engineer-in-Charge, with safe restoration and 

operational checks recorded. 

B.8.7. Luminaires shall be LED of the specified wattage, lumen efficacy (not less than 100 lm/W unless 

otherwise specified), CRI and colour temperature, with replaceable drivers and manufacturer's 

warranty of not less than 3 (three) years; ceiling fans shall be BEE star-rated as specified. Photometric 

data sheets and BIS / BEE certificates shall be furnished. The luminaire warranty shall run from 

certified completion of the relevant installation and shall remain enforceable after the general DLP for 

the balance warranty period. 

B.8.8. External lighting, where included, shall be provided with weather-proof fittings and a separate circuit 

with timer / photo-control as specified. Any work on the electrical service connection, meter or Discom 

cable shall be undertaken only through / with the permission of the Discom. 

B.9  Fire Safety, Signage & Accessibility 

B.9.1. Nothing in the execution of this work shall reduce the fire-safety provisions of the building. Fire 

extinguishers, hose reels and exits of the Police Station shall be kept unobstructed and functional; 

extinguishers displaced during work shall be re-fixed immediately. Hot work (welding, cutting, 

grinding) shall be carried out only under a Hot-Work Permit issued by the Engineer-in-Charge, with a 

fire watch and extinguishers in place, and never in or near the malkhana, records room or fuel storage. 
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B.9.2. Fire-safety items, where included in the BOQ (extinguishers, signage, emergency lights), shall conform 

to NBC 2016 Part 4 and the relevant IS, and shall be of makes approved by the Engineer-in-Charge. 

B.9.3. Signage (room name-plates, directional signage, Delhi Police standard boards) and barrier-free access 

provisions (ramp gradient not steeper than 1:12, handrails, tactile indicators, accessible toilet), where 

included in the BOQ, shall conform to the Harmonised Guidelines and Standards for Universal 

Accessibility in India 2021 and NBC 2016 Part 3. 

B.10  Deviation, Substitution & Extra Items 

B.10.1. No deviation, substitution or extra item shall be executed without the prior written sanction of the 

competent authority of DPHCL, in accordance with Clause 12 of GCC-CPWD 2023 and Annexure-A 

Clause A.7. Immediate make-safe measures shall be dealt with under Annexure-A, Clause A.7.4. 

B.10.2. Measured quantity variations, extra items and substituted items shall be assessed and priced under the 

applicable provisions of Clause 12 of the adopted GCC, read with Schedule F. No blanket DSR-first 

pricing rule shall override that clause. The Engineer-in-Charge shall obtain the required deviation / 

technical sanction and, where necessary, revised Administrative Approval and Expenditure Sanction 

from the competent authority before authorising the work, subject to the emergency make-safe 

procedure in Annexure-A, Clause A.7.4. 

B.10.3. Substitution of any approved make by another make (even within the approved list) shall require the 

prior written permission of the Engineer-in-Charge. For any item whose make is not specified in 

Section 16, the make shall be got approved in writing by the Engineer-in-Charge before procurement. 

B.11  Completion Documents & As-Built Records 

B.11.1. Before the Final Bill, the Contractor shall submit: as-built drawings of the electrical installation (single-

line diagram, DB schedules, point-wiring layouts, earthing layout) and of any altered plumbing / 

drainage layout; all test certificates; manufacturer's warranties (waterproofing, luminaires, fans, 

sanitaryware, geysers, false ceiling, aluminium / UPVC fenestration); operation and maintenance 

instructions; the Material Reconciliation Statement (Annexure-XIII); the complete photo / video 

record; and the User-Unit Satisfaction / Handover Certificates. All photographic / video records and 

retention are subject to Annexure-C, Clause C.7.2; authorised written inspection records shall be used 

where recording is prohibited. 

B.11.2. The Contractor shall provide the User Unit with a short written guidance note on the operation and 

maintenance of the installed systems (DBs, RCCBs, geysers, exhaust fans, cisterns / flush valves) and 

shall demonstrate their operation at handover. 
 

Sd/- 

EXECUTIVE ENGINEER, DPHCL 

(For & on behalf of MD/DPHCL) 
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DELHI POLICE HOUSING CORPORATION LIMITED 

(A Government of India Undertaking under Ministry of Home Affairs) 

OFFICE OF THE EXECUTIVE ENGINEER, DPHCL 

13th Floor, Tower-1, PHQ, Jai Singh Road, New Delhi-110001 

CIN: U45400DL2007GOI170534  |  Ph: 011-23473855  |  Email: dphcltd@yahoo.com  |  Web: www.dphcl.com 

ANNEXURE-C — SAFETY, INSURANCE, LABOUR WELFARE & 

ENVIRONMENTAL CONDITIONS 

C.1  Safety at Site 

C.1.1. The Contractor shall comply with the CPWD Safety Code, the CPWD Handbook on Safety, Health & 

Environment, Clauses 19 to 19L of GCC-CPWD 2023, the Occupational Safety, Health and Working 

Conditions Code, 2020 and the Central / Delhi Rules thereunder (including the provisions for building 

and other construction workers), and all applicable safety regulations. A site-specific Safety, Health 

& Environment (SHE) Plan — addressing in particular work at height on the façade and terrace, 

work adjacent to occupied rooms and public areas, electrical isolation and lock-out / tag-out, hot work, 

dust control, and emergency response — shall be submitted within 7 (seven) days of the Date of Start 

and shall be implemented after approval by the Engineer-in-Charge. 

C.1.2. All workmen shall be provided with, and shall use, Personal Protective Equipment appropriate to the 

task — safety helmets, safety shoes, high-visibility vests, gloves, goggles, dust masks, ear protection, 

and full-body harnesses anchored to secure points for work at height above 2 m — at the Contractor's 

cost. Double scaffolding of steel tubes with guard rails and toe-boards shall be used for external work; 

bamboo / balli scaffolding is prohibited. 

C.1.3. Work areas shall be segregated from operational areas of the Police Station by rigid barricades / dust-

proof partitions with warning signage in Hindi and English; openings in floors, staircases and terraces 

shall be guarded; and passages used by police personnel and the public shall be kept free of materials, 

debris, cables and hoses at all times. Materials shall not be thrown from height; debris shall be lowered 

in chutes / containers. 

C.1.4. Electrical safety: all temporary supplies shall be through an ELCB / RCCB-protected distribution board 

with industrial sockets; no bare-wire connections; portable tools shall be double-insulated; and circuits 

under work shall be isolated and tagged by the licensed Supervisor. 

C.1.5. In the event of any accident at site, the Contractor shall immediately render first aid, arrange medical 

attention, and inform the Engineer-in-Charge and the SHO; reportable accidents shall be reported to 

the authorities under the Occupational Safety, Health and Working Conditions Code, 2020 and the 

Code on Social Security, 2020. The Contractor shall be solely liable for compensation, medical 

expenses and all consequential claims, and DPHCL may make such payments and recover them under 

Clause 18A of GCC-CPWD 2023. 

C.2  Insurance 

C.2.1. Before commencement of work, the Contractor shall obtain and maintain at its own cost, for the 

applicable execution and maintenance exposures, with endorsements for phased taking-over under 

Annexure-A, Clause A.5, the following insurance policies in the joint names of DPHCL and the 

Contractor, with DPHCL as loss payee: (a) Contractor's All Risk (CAR) Insurance covering the full 

Contract Value plus 10%, including cover for the existing property of the Police Station in the 

Contractor's care, custody and control, and for debris removal; (b) Employees' Compensation Insurance 

(under the employee's compensation provisions of the Code on Social Security, 2020) covering all 

workmen engaged at site, including those of the Associate Electrical Agency and sub-agencies; (c) 
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Third-Party Liability Insurance with minimum cover of Rs. 50 (Fifty) Lakh per occurrence and in the 

aggregate, covering death, injury and property damage to police personnel, detainees, visitors and 

members of the public; and (d) motor insurance for all vehicles deployed at site. CAR cover for the 

unhanded-over work shall continue until its recorded taking-over; maintenance / DLP cover and cover 

for the Contractor’s return visits shall be maintained to the extent required for its continuing 

obligations. The policies shall expressly address existing property and partial occupation; employee, 

third-party and motor cover shall remain valid whenever the relevant exposure continues. 

C.2.2. Original / certified copies of all policies, with proof of premium payment and endorsements, shall be 

submitted to the Engineer-in-Charge before commencement and on each renewal. Failure to maintain 

valid insurance shall be a ground for stoppage of work and rescission of the contract. Absence or 

inadequacy of insurance shall not reduce the Contractor's liability under the contract. 

C.3  Labour Welfare & Compliance 

C.3.1. The Contractor shall pay wages not less than the Minimum Wages notified by the Government of NCT 

of Delhi from time to time for the relevant category, through bank transfer only, and shall maintain and 

produce on demand the muster roll, wage register, EPF / ESIC challans, BOCW registration of workers, 

and other records required under the labour laws listed in Clause 4.30 of Section 4. Building workers 

shall be registered as beneficiaries with the Delhi Building and Other Construction Workers Welfare 

Board under the Code on Social Security, 2020. 

C.3.2. As a contractual site-safety and security condition, no person below eighteen years shall be deployed 

on this work. Applicable child / adolescent labour law shall also be complied with. Any violation shall 

require immediate removal from the work and further action under Annexure-A, Clause A.8.1 and 

applicable law. 

C.3.3. Drinking water, first-aid box, sanitary facilities (separate for male and female workers) and a rest 

shelter shall be provided by the Contractor at a place approved by the SHO, outside the operational 

areas of the Police Station. No worker shall reside, cook or sleep on the premises. Labour huts shall 

not be erected within the Police Station compound. 

C.3.4. The Contractor shall comply with the Sexual Harassment of Women at Workplace (Prevention, 

Prohibition and Redressal) Act, 2013, constitute an Internal Committee where legally required, and 

provide access to the competent Local Committee where the Act so provides. Complaint channels shall 

be communicated to personnel and confidentiality maintained. Personnel shall observe appropriate 

conduct towards women police personnel, workers, complainants and visitors. 

C.3.5. Biometric / photographic attendance: The Contractor shall maintain daily attendance of all workmen 

through a photographic / biometric attendance system acceptable to the Engineer-in-Charge, reconciled 

with the security-pass register maintained under Annexure-D; the attendance record shall accompany 

every Running Account Bill. 

C.4  Force Majeure 

C.4.1. Neither party shall be held responsible for non-performance arising out of a Force Majeure event — 

i.e., any event beyond the reasonable control of the parties, including natural calamities, war, civil 

commotion, riot, government-imposed restrictions or lockdowns of national or city-wide scale, or 

epidemics declared by the Government of India. 

C.4.2. The party claiming Force Majeure shall give written notice to the other party within 7 (seven) days of 

occurrence of such event, with documentary evidence. Late notice shall be assessed under Annexure-

D, Clause C.0.4, with contemporaneous evidence and reasons for delay. The only relief available to 

the Contractor for Force Majeure shall be Extension of Time without compensation under Clause 5 of 

GCC-CPWD 2023. 
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C.4.3. If a Force Majeure event continues beyond 90 (ninety) days, either party may terminate the contract by 

written notice, and the Contractor shall be paid for the work executed and measured up to the date of 

termination, less recoveries due. No further claim shall lie. 

C.4.4. Routine adverse weather, labour shortage, market fluctuation of materials, non-availability of 

workmen, seasonal restrictions and GRAP-related construction restrictions in Delhi-NCR (which shall 

be dealt with under Clause C.5) shall not constitute Force Majeure. 

C.5  Air-Quality, Dust Mitigation & GRAP Compliance (Delhi-NCR) 

C.5.1. The Contractor shall comply with the directions of the Commission for Air Quality Management 

(CAQM) in NCR and Adjoining Areas, the Delhi Pollution Control Committee (DPCC), the Graded 

Response Action Plan (GRAP) as revised from time to time, the orders of the Hon'ble Supreme Court 

and NGT, and the Delhi Government's dust-control norms for construction and demolition activities. 

Where the project falls within the thresholds notified by DPCC, the Contractor shall register the site 

on the DPCC dust-control self-assessment portal and shall comply with the checklist. 

C.5.2. Dust-mitigation measures shall include, at the minimum: covering of dismantled material and loose 

aggregates; wet cutting / grinding or cutting tools with dust extraction; water sprinkling on demolition 

areas; covering of debris during transport; wheel-washing of vehicles; no burning of waste; and no dry 

sweeping. Green-net / tarpaulin screening shall be provided on all external scaffolding. 

C.5.3. During an operative GRAP or other prohibitory order, suspend the activities actually prohibited by that 

order. Continue an activity only where it is expressly permissible under the operative directions and 

cleared by the Engineer-in-Charge in coordination with the User Unit; no generic category of internal 

work is deemed exempt. Record the affected activities, dates and available alternative fronts in the 

Hindrance Register. Mitigation and admissible time / other relief shall be determined under the adopted 

contract. 

C.5.4. Noise-generating activities (breaking, drilling, cutting) shall be scheduled in consultation with the SHO 

so as not to disturb interrogation rooms, the Duty Officer room and the wireless room, and shall in any 

case comply with the Noise Pollution (Regulation and Control) Rules, 2000, the Police Station being 

a public office. 

C.6  Construction & Demolition Waste, Cleanliness & Site Restoration 

C.6.1. All construction and demolition waste shall be managed in accordance with the Environment 

(Construction and Demolition) Waste Management Rules, 2025 (in force from 01.04.2026, 

superseding the 2016 Rules), the directions of DPCC and the MCD bye-laws, including registration / 

intimation and the use of authorised C&D waste processing facilities where the Rules so require. Malba 

shall be removed from the Police Station compound daily, stored temporarily only in covered bins / 

bags at the place designated by the SHO, and transported by covered vehicles to the MCD-designated 

C&D waste collection point / processing facility. Receipts / weighment slips of the C&D facility shall 

be preserved and produced with each RA Bill. Dumping of malba on roads, drains, parks or vacant 

land is strictly prohibited and shall attract, in addition to statutory fines, a penalty of Rs. 10,000/- per 

instance recoverable from the Contractor's bills. Registration, waste-management plans and any 

producer / EPR obligations shall be allocated to the legally responsible entity under the applicable 

rules; DPHCL shall provide owner / project information and the Contractor shall maintain execution 

and disposal records. Any contractual recovery shall follow Annexure-A, Clause A.8.1 without 

duplication of the same loss. 

C.6.2. The cost of loading, transporting and disposing of malba, and any fees of the C&D facility, is deemed 

included in the quoted percentage unless a separate item exists in the BOQ. 
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C.6.3. At the end of each working day the work area shall be cleaned, tools and plant secured, temporary 

supplies switched off, and barricading restored. On completion, the Contractor shall fully restore the 

surroundings, including paving, drainage, landscaping, signage and any external service damaged 

during execution. 

C.7  Confidentiality & Security of Information 

C.7.1. The work being executed in a Police Station, the Contractor shall maintain strict confidentiality 

regarding the layout, security arrangements, sensitive areas, communication systems, CCTV coverage, 

personnel, detainees, complainants, case property and any other information that comes to its 

knowledge during execution, and shall bind its personnel, Associate Electrical Agency and sub-

agencies accordingly. The obligations of the Official Secrets Act, 1923 shall apply to the extent 

relevant. 

C.7.2. Photography and information custody: Before any photograph, video or recording is made, the 

Engineer-in-Charge and SHO shall authorise its purpose, permitted area, designated operator and 

device. Detainees, complainants, case records, arms, security-system details and other protected 

information shall not be captured. Required work records shall be transferred securely to the Engineer-

in-Charge; the User Unit may receive authorised copies through that officer. The Contractor shall retain 

only copies expressly cleared in writing for contractual records, with restricted access, for the DLP and 

six months thereafter, or longer where a notified dispute / legal preservation duty requires. 

Unauthorised device / cloud copies shall be removed after acknowledged transfer; no social-media or 

third-party sharing is permitted. Where photography is prohibited, signed inspection, measurement and 

test records shall be used. Security breaches may require immediate removal of personnel / restriction 

of access; further action shall follow Annexure-A, Clause A.8.1. 

C.7.3. All workmen, supervisors and representatives of the Contractor shall undergo police verification 

(character and antecedent verification through the Delhi Police portal / the concerned Police Station) 

arranged by the Contractor at its own cost before deployment, and shall be issued Photo Identity Cards 

by the Contractor, countersigned by the Engineer-in-Charge and the SHO, in accordance with 

Annexure-D Part-B. 
 

Sd/- 

EXECUTIVE ENGINEER, DPHCL 

(For & on behalf of MD/DPHCL) 
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DELHI POLICE HOUSING CORPORATION LIMITED 

(A Government of India Undertaking under Ministry of Home Affairs) 

OFFICE OF THE EXECUTIVE ENGINEER, DPHCL 

13th Floor, Tower-1, PHQ, Jai Singh Road, New Delhi-110001 

CIN: U45400DL2007GOI170534  |  Ph: 011-23473855  |  Email: dphcltd@yahoo.com  |  Web: www.dphcl.com 

ANNEXURE-D — POLICE STATION-SPECIFIC CONDITIONS 

Operational Continuity, Security Protocol, Phasing, User-Unit Coordination, 7-Day Reporting & Anti-

Malpractice Safeguards 

(Specific to Repair & Renovation of a Functioning Police Station — Occupied, Operational and 

Security-Sensitive Premises) 

This Annexure-D is framed expressly to address situations peculiar to repair / renovation works executed inside 

a functioning Police Station of Delhi Police — a public office that operates round-the-clock, houses persons in 

custody, case property, records, arms and communication equipment, and is visited continuously by 

complainants and members of the public. The conditions herein are in addition to, and not in derogation of, 

GCC-CPWD 2023, CPWD Specifications and Annexures A, B and C of this NIT. Conflicts shall be resolved 

under the document hierarchy in Section 4, Clause 4.16. 

By signing this NIT, the Contractor unconditionally accepts that the conditions enumerated herein — 

including the operational-continuity and phasing obligations under Part-A, the security and conduct 

protocol under Part-B, the 7-day mandatory reporting protocol under Part-C, and the express 

prohibitions under Part-D — constitute material terms of the contract, and that breach thereof shall entail 

the consequences enumerated against each clause. 

PART-A: OPERATIONAL CONTINUITY, PHASING & WORKING HOURS 

A.1  The Police Station remains functional at all times 

A.1.1. The Police Station shall remain fully operational throughout the period of execution. At no time shall 

the Contractor's work interrupt, obstruct or impede: the Duty Officer / reception counter and the 

registration of complaints; the lock-up (hawalat) and the movement of persons in custody; the 

malkhana / case-property room; the records room; the wireless / communication room and its antenna 

and cabling; the CCTNS / computer room and its network; the CCTV system; the armoury / arms kote; 

the women help desk; the SHO's and Inspectors' rooms during working hours; the parking and 

movement of police vehicles including emergency vehicles; and the entry / exit of the public. 

A.1.2. The Contractor shall plan every activity so that any room, corridor, staircase, toilet block or service 

taken up for work is released back to the User Unit in the shortest practicable time. Not more than the 

number of rooms / areas approved in the phasing plan shall be under work at any one time. 

A.1.3. Where an operational function has to be temporarily relocated to enable work (e.g., shifting of a room's 

occupants to another room, temporary counter), the Contractor shall provide, at its own cost, all 

associated assistance — shifting of approved furniture and equipment under police supervision, 

temporary partitions, temporary electrical points and lighting — as directed by the Engineer-in-Charge. 

Nothing extra shall be payable. Records, case property, arms, ammunition and sealed articles shall be 

handled only by police personnel. 

A.2  Phasing Plan and Release of Work-Fronts 

A.2.1. Within 7 (seven) days of issue of the Letter of Acceptance, the Contractor shall submit a Phasing Plan 

(as part of the Time & Progress Chart under Clause 4.25 of Section 4) dividing the work into phases 

by floor / wing / area / service, which shall be finalised by the Engineer-in-Charge in consultation with 
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the SHO. Work-fronts shall be released to the Contractor in writing, phase-wise, by the Engineer-in-

Charge with the concurrence of the SHO, and the date of release of each work-front shall be recorded 

in the Site Order Book. The initial plan shall be approved before work in the affected area. Release 

dates and constraints shall be compared with the tender-stage baseline for assessment of hindrances. 

A.2.2. The Contractor shall commence work in a released work-front within 2 (two) days of its release and 

shall complete it within the phase duration approved in the Phasing Plan. On completion of each phase 

the Contractor shall hand the area back to the User Unit under the joint handover procedure of Part-D 

Clause D.9, and the next work-front shall be released. 

A.2.3. The quoted percentage includes the operational restrictions and phasing baseline expressly disclosed 

in the tender documents. Those disclosed requirements alone do not justify additional payment or EOT. 

Material departures from that baseline, non-release of agreed work-fronts, additional restrictions and 

instructed suspensions shall be recorded and assessed under Clause 5 and other applicable provisions 

of the contract. The Contractor shall mitigate delay and report the event under Part-C. 

A.3  Working Hours, Night and Holiday Work 

A.3.1. Ordinary working hours shall be 9:00 AM to 6:00 PM, Monday to Saturday, excluding notified 

holidays. Work on Sundays / holidays or outside these hours requires prior written permission of the 

Engineer-in-Charge and SHO, qualified supervision and adequate lighting and safety. Statutory limits 

on hours, rest and overtime shall be observed. The SHO may impose operational restrictions; any 

departure from the disclosed baseline shall be recorded and assessed under Clause A.2.3. 

A.3.2. Additional shifts may be arranged through the approved phasing plan, subject to police permission and 

labour-law requirements. Acceleration required to recover Contractor-caused delay shall be at the 

Contractor’s cost. Other instructed changes to the disclosed working arrangements shall be assessed 

under the contract. 

A.3.3. On any day on which the SHO, for reasons of a law-and-order situation, VIP movement, court 

production, raid, festival bandobast or other police exigency, requires suspension of work in any area, 

the Contractor shall suspend work forthwith and record the fact in the Hindrance Register under Part-

C; work shall resume on clearance by the SHO. 

A.4  Protection of Existing Property, Records and Equipment 

A.4.1. Before work in a room, the Contractor shall protect or shift only the furniture and equipment cleared 

by the SHO, under police supervision. The SHO shall arrange police handling, protection and 

relocation of records, case property, arms, ammunition and sealed articles; Contractor personnel shall 

not touch or move them. Temporary protection and access arrangements shall be recorded before work 

starts. 

A.4.2. The Contractor shall be solely liable for any damage to, loss of, or tampering with any Government 

property, record, equipment or article occasioned by its work or personnel, and shall make good the 

loss at its own cost within 7 days of demand, failing which the cost (with 15% overhead) shall be 

recovered from its dues. Where the loss or tampering involves case property or records, the matter shall 

also be reported to the police for action under law. 

PART-B: SECURITY, ACCESS & CONDUCT PROTOCOL 

B.1  Verification and Identity of Personnel 

B.1.1. No person shall be deployed at site unless (a) his / her character and antecedents have been verified 

through Delhi Police (police verification certificate not older than 6 months), (b) his / her particulars 

(name, father's name, address, mobile number, Aadhaar / other ID, photograph) have been submitted 

to the Engineer-in-Charge and the SHO in the prescribed list, and (c) he / she has been issued a Photo 
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Identity Card by the Contractor, countersigned by the Engineer-in-Charge and the SHO. The list shall 

be updated whenever personnel change, and a person removed from the list shall not re-enter the 

premises. 

B.1.2. All personnel shall wear the identity card visibly and a uniform / high-visibility vest with the 

Contractor's name at all times inside the premises. A daily Security Pass Register (in / out with time) 

shall be maintained at the gate by the Contractor and countersigned by the police sentry, and reconciled 

with the attendance record under Annexure-C Clause C.3. 

B.1.3. The Contractor shall nominate in writing one Site-in-Charge (the Site Engineer) and one alternate, who 

shall be present at site whenever work is in progress and shall be the single point of contact for the 

SHO and the Engineer-in-Charge on all matters of security and access. 

B.2  Access to Sensitive Areas 

B.2.1. Entry of the Contractor's personnel into the lock-up (hawalat), malkhana / case-property room, records 

room, armoury / arms kote, wireless / communication room, CCTNS / computer room, and any other 

area designated as sensitive by the SHO, shall be permitted only (a) for the specific work approved in 

that area, (b) on the date and time approved by the SHO, (c) in the physical presence of a police escort 

designated by the SHO, and (d) after entry of names and tools in the register maintained for the purpose. 

Persons in custody shall be shifted by the police before any work commences in the lock-up area. 

B.2.2. All tools, ladders, blades, cutting implements and materials taken into a sensitive area shall be listed 

on entry and accounted for on exit. No tool, article or material shall be left behind in any sensitive area, 

and no work in the lock-up area shall be left in a state that compromises its security (e.g., loose grills, 

open ducts, unanchored bars) at the end of the working period. 

B.2.3. Devices may enter sensitive areas only as permitted by the SHO. Authorised work-record photography 

shall follow Annexure-C, Clause C.7.2, with police escort and the Engineer-in-Charge’s representative 

where required. No mandatory photograph or video requirement overrides a police security prohibition. 

B.3  Conduct of Personnel 

B.3.1. The Contractor shall ensure that no workman, supervisor or representative: (i) interacts, converses or 

exchanges any article with any person in custody, or with any complainant, witness or visitor on any 

matter; (ii) enters any room or area other than the released work-front and the approved access route; 

(iii) without the written authorisation prescribed in Annexure-C, Clause C.7.2, photographs or records 

the premises, personnel, vehicles, documents or displays; (iv) uses intoxicants, smokes, consumes 

alcohol or gutkha, or spits on the premises; (v) uses abusive language, or harasses, threatens or behaves 

indecently with any person — especially women police personnel, complainants and visitors; (vi) 

loiters in the premises before or after working hours or on non-working days; (vii) carries any weapon 

or prohibited article; or (viii) engages in any conduct unbecoming of a public office. 

B.3.2. Any complaint of misconduct by the SHO or any police officer shall be investigated by the Engineer-

in-Charge. On a prima-facie finding, the offending personnel shall be removed from site forthwith and 

shall not be re-deployed. Repeated complaints, or a single complaint of serious misconduct, shall be a 

ground for rescission of contract, forfeiture of PG / SD and debarment, in addition to any criminal / 

civil action. Any rejection, recovery, security forfeiture, rescission or debarment under this provision 

is subject to the respective contractual grounds and procedure in Annexure-A, Clause A.8.1. 

B.3.3. The SHO shall have the absolute right, in the interest of security, to refuse or withdraw entry to any 

person of the Contractor without assigning reasons; such refusal shall not be a ground for any claim, 

and the Contractor shall provide a substitute forthwith. 
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B.4  Storage, Vehicles and Housekeeping 

B.4.1. Materials, tools and plant shall be stored only at the place designated by the SHO and the Engineer-in-

Charge, in a manner that does not obstruct movement, and shall be secured by the Contractor at its own 

risk. Inflammable materials (solvents, paints, thinners, gas cylinders) shall be stored outside the 

building in a locked, ventilated store with a fire extinguisher, in quantities not exceeding a day's 

requirement inside the building. 

B.4.2. The Contractor's vehicles shall enter the premises only with the permission of the sentry, at times 

approved by the SHO, shall not block police vehicles or the emergency route, and shall leave the 

premises immediately after loading / unloading. No vehicle of the Contractor shall be parked overnight 

in the premises. 

B.4.3. The Contractor shall provide and maintain, at its cost, a lockable temporary site office / store outside 

the operational areas, if space is made available, and shall remove it on completion. 

PART-C: 7-DAY MANDATORY REPORTING PROTOCOL — HINDRANCES & 

GROUNDS FOR SLOW PROGRESS 

The Contractor shall report the situations in Clauses C.1 to C.5 promptly and within seven days, with supporting 

records and proposed mitigation, to enable contemporaneous verification and action. Late notice shall be 

assessed under Clause C.0.4 and shall not by itself erase a recorded event or establish responsibility for delay. 

C.0  General Reporting Protocol 

C.0.1. Wherever a situation specified in Clauses C.1, C.2, C.3 or C.5 below arises at site, the Contractor shall 

report the same in writing to the Engineer-in-Charge within 7 (seven) calendar days from the date of 

occurrence of the incident at site. 

C.0.2. Every such report shall be in a separate communication (not embedded inside a Running Account Bill 

or any other document), addressed to the Engineer-in-Charge by hand-delivery against 

acknowledgement or by e-mail to dphcltd@yahoo.com, and shall contain: (a) the date, time and exact 

location (room / floor / area) of the incident; (b) the name and designation of the police officer / official 

concerned, where applicable; (c) the specific refusal, hindrance, demand or condition encountered, in 

unambiguous terms; (d) the impact (in days) on the work programme and the affected BOQ items / 

phase; (e) the Contractor's proposed mitigation; and (f) authorised photographic evidence, where 

permitted, or signed contemporaneous records, and any written communication received. A copy of 

every such report shall simultaneously be endorsed to the SHO. 

C.0.3. Receipt of such report shall be acknowledged by the Engineer-in-Charge, who shall, within a 

reasonable time, take up the matter with the SHO / DCP as necessary and may, at his discretion, (i) 

issue directions for resolution, (ii) provisionally re-sequence the phasing without prejudice to the 

contractual completion period, (iii) recommend Extension of Time under Clause 5 of GCC-CPWD 

2023 to the extent justified, or (iv) reject the report with reasons. The Hindrance Register entry shall 

be made contemporaneously and countersigned by the Engineer-in-Charge's representative. 

C.0.4. Effect of late reporting: The seven-day reporting obligation remains mandatory. Where notice is late, 

the competent authority shall consider contemporaneous records, reasons for delay and prejudice to 

verification or mitigation in determining admissibility and relief under the adopted contract. Late notice 

shall not by itself deem an event never to have occurred or establish Contractor responsibility. 

Decisions shall be reasoned and remain subject to the contract’s dispute procedure. 

C.0.5. The Contractor shall maintain at site a serially numbered Incident Register in which a copy of every 

7-day report, with the Engineer-in-Charge's acknowledgement, shall be filed, open to inspection at any 

time. 
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C.1  Delay in Release of Work-Front / Non-Vacation of Rooms by the User Unit 

C.1.1. Where a work-front approved in the Phasing Plan is not released on the scheduled date, or a room / 

area is not vacated or made available by the User Unit for the requisite period, or access to a sensitive 

area is deferred by the SHO for operational reasons, the Contractor shall (i) record the incident in the 

Hindrance Register and the Incident Register, and (ii) report it in writing to the Engineer-in-Charge 

within 7 days with full particulars per Clause C.0.2, including the dates on which the Contractor was 

mobilised and ready. 

C.1.2. On receipt of a timely report, the Engineer-in-Charge shall coordinate with the SHO / DCP for release, 

may re-sequence the phasing to keep the Contractor productively engaged in other released areas, and 

may recommend Extension of Time proportionate to the verified period of non-availability where no 

alternative work-front could be provided. Late reporting shall be assessed under Clause C.0.4. 

C.2  Suspension of Work by the SHO for Police Exigencies 

C.2.1. Where work is suspended in any area under Part-A Clause A.3.3 for a police exigency, the Contractor 

shall record the suspension and resumption times in the Hindrance Register (countersigned by the 

police officer concerned) and, where the cumulative suspension in a phase exceeds 2 (two) working 

days, shall report it within 7 days under Clause C.0. Extension of Time may be recommended for 

verified suspensions; no other relief shall be admissible. 

C.3  Demand for Out-of-Scope / Additional Work by any Police Officer or Official 

C.3.1. Where any officer or official of the User Unit or of Delhi Police, of whatever rank, demands or requests 

of the Contractor any item, quantity, finish, upgrade or work that is not in the BOQ / approved scope, 

or work in any area outside the scope, the Contractor shall: (i) politely decline and refer the officer to 

the Engineer-in-Charge; (ii) record the demand in the Incident Register; and (iii) report the demand in 

writing to the Engineer-in-Charge within 7 days with particulars per Clause C.0.2. The Engineer-in-

Charge shall take up any genuine requirement with the competent authority for sanction as a deviation 

/ extra item, if justified. 

C.3.2. Under no circumstances shall the Contractor execute such work on the strength of any oral instruction, 

assurance, side-arrangement, payment or promise. Execution of such work, even with the apparent 

consent of a police officer, shall constitute unauthorised extra work attracting the consequences of 

Annexure-A Clause A.7 and Part-D Clause D.2 below. Late notice shall be assessed under Clause 

C.0.4. Minimum emergency make-safe measures shall be governed by Annexure-A, Clause A.7.4. 

C.4  Disclosed Phasing and Subsequent Departures 

C.4.1. Disclosed phasing, working hours and security controls form the priced baseline under Part-A, Clause 

A.2.3. Actual departures from that baseline, including withheld fronts or additional instructed 

restrictions, shall be reported under Clause C.0 and assessed under the adopted contract. The fact that 

the site is an operational Police Station shall not by itself exclude consideration of a separately 

established hindrance. 

C.5  Procedural Delay in RA Bill Payment / Funds Availability 

C.5.1. The Contractor acknowledges that processing of Running Account Bills in DPHCL is subject to 

checking, joint measurement verification, test-report examination, material reconciliation, statutory 

deductions and availability of budgetary allocation / funds — all of which take such reasonable time 

as is necessary for due diligence in public-procurement payments. 

C.5.2. DPHCL shall process bills within the periods prescribed in Clauses 7 and 9 of the adopted GCC. 

Internal fund-allocation or processing arrangements shall not by themselves extend those periods. 

Deficiencies shall be communicated in writing and undisputed admissible amounts shall be processed 
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without awaiting resolution of unrelated disputed items. The Contractor shall continue contractual 

performance subject to rights expressly available under the contract and applicable law. 

C.5.3. The Contractor may represent an overdue bill to the Engineer-in-Charge immediately after expiry of 

the applicable contractual payment period, identifying the submission date and pending amount. The 

Engineer-in-Charge shall record the technical status and refer financial / statutory issues to Finance, 

with escalation through the Superintending Engineer to the competent authority where unresolved. 

Interest, EOT or other relief shall be assessed under the adopted contract; this procedure does not 

impose an additional 90-day waiting period. 

C.5.4. A bona fide payment dispute or exercise of a lawful contractual remedy shall not automatically 

constitute abandonment. Any proposed action for unauthorised suspension shall follow the notice and 

determination procedure of Clause 3 and Annexure-A, Clause A.8.1. Coercion, obstruction of police 

operations and leaving the site unsafe remain prohibited. 

PART-D: EXPRESS PROHIBITIONS, ANTI-MALPRACTICE SAFEGUARDS, 

HANDOVER & CUSTODY 

The following fraudulent, coercive or otherwise improper practices are prohibited. A substantiated breach shall 

be dealt with under the relevant clause and the common notice, assessment, recovery and debarment procedure 

in Annexure-A, Clause A.8.1. Immediate protective measures remain available for safety and police security. 

D.1  Duplicate / Substandard Materials and Fabricated Certificates 

D.1.1. The use of duplicate, counterfeit, first-copy, second-quality, refurbished, rejected-stock, sub-standard 

or non-approved-make materials, and the submission of fabricated, altered, forged or otherwise 

fraudulent test certificates, manufacturer's certificates, NABL reports, invoices, batch certificates or 

warranty cards — at any stage — is strictly prohibited. 

D.1.2. Consequences: Non-genuine or non-conforming work shall be dealt with under Annexure-A, Clause 

A.1.5. Further recovery, security invocation, rescission, debarment and referral of suspected offences 

shall follow Clause A.8.1, with separate findings and no duplicate recovery. 

D.2  Execution of Out-of-Scope Work on the Instructions of Police Officers; Collection of Money or 

Supply of Articles 

D.2.1. The Contractor, its proprietor / partners / directors, supervisors, workmen, Associate Electrical Agency, 

sub-agencies and representatives shall NOT, under any circumstances: (i) execute any item beyond the 

BOQ scope, or of a different specification, make, design or size, in any part of the Police Station or in 

any other premises, on the request, instruction or pressure of any police officer or official of whatever 

rank, or of any other person not authorised in writing by the Engineer-in-Charge; (ii) supply, gift or 

lend any material, fitting, appliance, furniture or article to any police officer, official or any other 

person, whether at the Police Station or elsewhere; (iii) demand, collect, accept or solicit — directly or 

indirectly, in cash, by electronic transfer, by cheque, by adjustment, in kind or in any other mode — 

any amount, deposit, gratification or consideration from the User Unit, any police officer or official, 

any complainant, detainee or visitor, or any other person, for any purpose connected with the contract; 

or (iv) offer, promise or give any gratification to any officer of DPHCL or Delhi Police. 

D.2.2. Affirmative obligations: Where any police officer or official, or any other person, requests, offers or 

insists on any of the foregoing, the Contractor shall (i) decline forthwith; (ii) record the incident in the 

Incident Register; and (iii) report the incident in writing to the Engineer-in-Charge within 7 (seven) 

days per Part-C Clauses C.0 and C.3, identifying the person by name and designation. 

D.2.3. Consequences of breach: DPHCL shall investigate the reported transaction and secure relevant records. 

Unauthorised work may be removed or otherwise dealt with under Annexure-A, Clause A.7; 

established unauthorised collections shall be restored to the entitled person through a documented 
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process. Attributable loss and further contractual remedies shall be assessed under Clause A.8.1. 

Suspected corruption or other offences shall be referred to the competent investigating / vigilance 

authorities. No automatic triple recovery, permanent ban or cumulative full forfeiture applies. 

D.2.4. DPHCL and the Vigilance Branch of Delhi Police reserve the absolute right to verify with the User 

Unit, at any stage, whether any out-of-scope work has been done or any sum demanded or paid. Refusal 

by the Contractor to cooperate shall be a ground for stoppage of work and rescission. Where the person 

involved is a serving police officer, DPHCL shall refer the matter, on a duly reported incident, to the 

disciplinary authority of Delhi Police; the Contractor's good-faith and timely reporting shall not be held 

against it. 

D.3  Misguiding the User Unit to Pressurise DPHCL Officers 

D.3.1. Strictly prohibited conduct: The Contractor and its personnel shall NOT, in any manner, directly or 

indirectly, misguide, suggest, induce, encourage or imply to any police officer or official that — if 

pressure is put on the Junior Engineer / Assistant Engineer / Executive Engineer / Superintending 

Engineer / Managing Director or any other officer of DPHCL, or routed through any senior police 

authority, political functionary or public representative — any unauthorised work, out-of-scope item, 

upgrade, deviation, relaxation of specification, waiver of penalty or other improper favour will be 

permitted by DPHCL. 

D.3.2. Such conduct shall constitute a serious breach of the Integrity Pact, an attempt to undermine the lawful 

authority of DPHCL officers, and potential abetment of an offence under the Prevention of Corruption 

Act, 1988. 

D.3.3. Consequences: A substantiated attempt at coercion, improper influence or corruption shall be dealt 

with under Annexure-A, Clause A.8.1, including contractual action and referral to the competent 

vigilance / investigating authority where warranted. A bona fide representation, complaint or lawful 

contractual claim shall not by itself constitute prohibited pressure. 

D.4  Stoppage of Work for Blackmail or any Coercive Demand 

D.4.1. Strictly prohibited conduct: The Contractor shall NOT, at any stage and on any pretext, stop, slow 

down, suspend, withhold or abandon the work — in whole or in part, or in any particular area such as 

a partly dismantled toilet block, an unsecured lock-up grill or an incomplete rewiring — for the purpose 

of (i) blackmailing DPHCL, the Engineer-in-Charge, the User Unit or any officer; (ii) extracting any 

concession, rate revision, scope modification, time extension or favour; (iii) pressurising release of 

payment otherwise than in due course; (iv) pressurising approval of any deviation, extra item or 

substitution; or (v) making any other coercive demand. The Contractor acknowledges that leaving a 

functioning Police Station with an incomplete, insecure or unserviceable area is a matter of public 

safety and security. 

D.4.2. Consequences: DPHCL may require immediate cessation of coercive conduct and issue a show-cause 

notice giving particulars and a reasonable response period. Rescission and other remedies, where 

justified, shall follow Clause 3 and Annexure-A, Clause A.8.1. Unsafe or insecure areas may be made 

safe immediately; recorded attributable costs shall be assessed subsequently under the contract. 

Suspected extortion or intimidation shall be referred to the police for action under applicable law. 

D.4.3. Any grievance — on payment, scope, time, finish, User-Unit behaviour or any other matter — shall be 

ventilated only through the contractually agreed channels (written representation to the Engineer-in-

Charge, escalation to the Superintending Engineer / Managing Director, the Dispute Redressal 

Committee, mediation, or arbitration as provided in Clause 4.26 of Section 4) — and never by stoppage 

or slowing of work. Time is the essence of the contract. 
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D.5  Damage to Property or Injury to Persons 

D.5.1. Any damage, destruction, loss or deterioration caused, directly or indirectly, by the Contractor, its 

personnel, plant, equipment or materials, during execution — to (a) any part of the building, structure, 

services, fixtures or fittings beyond what is intended for replacement under the BOQ; (b) any 

Government property, record, case property, computer, wireless / communication equipment, CCTV, 

vehicle or article; (c) the personal belongings of any police personnel, complainant or visitor; (d) 

adjoining property, roads, drains, trees or services; or (e) any person (police personnel, detainee, visitor, 

passer-by) — shall be the sole and absolute liability of the Contractor. Allocation of responsibility and 

recovery shall be subject to Annexure-A, Clauses A.2.3 and A.8.1. 

D.5.2. Indemnity and allocation of liability shall be governed by Annexure-A, Clause A.2.3. Attributable 

damage shall be assessed on evidence and rectified within the period directed under the contract. 

Emergency protection and subsequent recovery shall follow Clause A.8.1. Insurance does not reduce 

an established contractual liability and does not create liability beyond that imposed by the contract 

and law. 

D.6  Theft or Loss of Installed Items before Handover 

D.6.1. Care and custody of installed items, phased taking-over and responsibility for loss shall be governed 

by Annexure-A, Clause A.5.1. Before and at handover, the Contractor, Engineer-in-Charge and User 

Unit shall jointly record inventory and condition. Contractor-attributable loss shall be rectified within 

the period directed under the contract; unrelated post-handover loss shall not be charged to the 

Contractor merely because the DLP or Final Bill remains pending. 

D.6.2. Any suspected theft shall be reported by the Contractor to the SHO and the Engineer-in-Charge 

immediately; the lodging of a police complaint shall not by itself determine responsibility; any 

replacement obligation shall be assessed under Annexure-A, Clause A.5.1. 

D.7  Liability for Legal Claims Connected with the Work 

D.7.1. The Contractor shall remain responsible for its own breach, negligence and acts / omissions, including 

those of its personnel and agencies. A claim merely arising at site or involving a member of its 

personnel does not by itself establish exclusive responsibility. Liability shall be determined under the 

contract and applicable law on the evidence of cause and attribution, subject to Annexure-A, Clause 

A.2.3. 

D.7.2. Liability, indemnity, notification, defence and recovery shall be governed by Annexure-A, Clause 

A.2.3. The Contractor shall promptly notify the Engineer-in-Charge of a claim, notice or proceeding 

affecting the work and cooperate with the concerned authorities. No provision grants blanket civil or 

criminal immunity to DPHCL, its officers or any other person. Accrued indemnity obligations survive 

completion to the extent permitted by law. 

D.8  Summary Sheet of Awarded Work to the User Unit 

D.8.1. Within 15 (fifteen) days of the Date of Start, the Contractor shall furnish to the User Unit (the SHO, 

PS Nangloi, with a copy to the DCP, Outer District) and to the Engineer-in-Charge, in a recorded and 

acknowledged manner, a Summary Sheet of the awarded work in the format prescribed by the 

Engineer-in-Charge, setting out at the minimum: (a) name of work, NIT number, agreement number 

and date; (b) estimated cost, tendered amount and percentage; (c) Date of Start, stipulated date of 

completion and DLP; (d) the Phasing Plan with the areas and approximate dates of each phase; (e) sub-

heads and a summarised list of BOQ items and quantities by area; (f) approved makes for each material 

category; (g) name, mobile number and e-mail of the Contractor's Site-in-Charge and alternate; (h) the 

list of verified personnel; and (i) a help-desk contact at the Contractor's office for the User Unit. 
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D.8.2. The Summary Sheet shall be delivered by hand against acknowledgement (with stamp, signature, date 

and designation of the receiving officer) or by e-mail with acknowledgement, with proof of delivery 

filed with the Engineer-in-Charge, and shall be updated in writing within 7 (seven) days of every major 

change (phasing, personnel, make / brand, contact details). 

D.8.3. Failure to furnish or update the Summary Sheet shall be notified in writing with seven days to cure. 

Persistent default shall be dealt with under Annexure-A, Clause A.8.1. Only an amount supported by 

the contract and the identified default may be withheld / recovered; the whole otherwise admissible 

RA Bill shall not be withheld merely for this documentation default. 

D.9  Joint Handover of Each Phase / Area; Photo & Video Record; Closing Documents 

D.9.1. On completion of work in each phase / area, the Contractor shall arrange a joint handover 

walkthrough attended by (a) the Contractor's Site-in-Charge, (b) the Engineer-in-Charge or his 

authorised representative (JE / AE), and (c) the SHO or the officer designated by him. During the 

walkthrough every installed item shall be tested for functional operation (taps and flushes run, drains 

tested, switches and sockets operated, lights / fans / exhaust fans / geysers energised, RCCBs tripped, 

doors, windows, grills and locks operated), and the snag list, if any, shall be recorded in the prescribed 

Handover Form, signed by all parties with date, time and remarks. Snags shall be rectified within 7 

(seven) days. 

D.9.2. Each handover shall be supported by sufficient authorised records of the completed work, functional 

tests, inventory and snag list. Photographs / video shall be made only under Annexure-C, Clause C.7.2; 

no fixed count, duration or continuous walkthrough through sensitive areas is required. The Engineer-

in-Charge shall retain the official record and provide authorised copies to the User Unit. Where 

recording is prohibited, signed inspection and test records shall serve as evidence. Contractor retention 

and access shall follow the same security protocol; absence of prohibited images shall not create an 

adverse presumption. 

D.9.3. The SHO's signature on the Handover Form shall constitute acknowledgement of receipt of the area 

with all installed items in working condition, subject to recorded snags. Such acknowledgement shall 

NOT release the Contractor from its Defect Liability obligations or from any latent defect surfacing 

during the DLP. 

D.9.4. Closing documents for the Final Bill: the Handover Forms and photo / video records of all phases; the 

User-Unit Satisfaction / Handover Certificates under Annexure-A Clause A.4; the completion 

documents under Annexure-B Clause B.11; the Material Reconciliation Statement (Annexure-XIII); 

the Materials Authenticity Undertaking; proof of return of all Photo Identity Cards and cancellation of 

security passes; proof of removal of all materials, plant and temporary structures; and a "No Dues / No 

Damage" certificate from the SHO. Missing user signatures / certificates shall be dealt with under 

Annexure-A, Clause A.4.2. Photographic records shall be subject to the authorised security protocol; 

inspection and test records shall document any area where photography is prohibited. 

PART-E: ASSESSMENT AND WAIVER OF RECOVERIES 

This Part-E governs the authority to waive, reduce, condone or otherwise relax any penalty, recovery, forfeiture, 

levy, deduction, debarment or other adverse consequence contractually applicable on the Contractor under this 

NIT, GCC-CPWD 2023, the Schedule of Quantities, the Special Conditions of Contract (Annexures A to D), the 

Integrity Agreement or any other document forming part of the contract. 

E.1. Competent authority: Waiver or compromise of a valid assessed contractual recovery requires approval 

under DPHCL’s financial and administrative delegation. Proposals shall be routed through the 

Superintending Engineer with the relevant Engineering, Finance and Legal examination to MD/DPHCL 
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and, where beyond that authority, to the Board / competent authority. Contractual assessments that no 

recovery is due remain with the authority empowered to make that assessment; they are not waivers. 

E.2. No unauthorised waiver: No officer may waive an assessed claim beyond the officer’s delegated powers. 

A purported oral concession or unauthorised commitment shall not bind DPHCL. Technical certification, 

rate assessment and EOT decisions shall follow the authority expressly assigned under the approved 

contract and delegation. 

E.3. Procedure: A request to waive or compromise an assessed claim shall state the amount, grounds and 

supporting records and be submitted through the Engineer-in-Charge and Superintending Engineer. 

Engineering, Finance and Legal comments shall be obtained as appropriate. The authority competent 

under the actual delegation shall issue a reasoned written decision. This process does not replace the 

contract’s dispute remedies. 

E.4. No implied waiver: Acceptance of a bill or delay in assessment shall not by itself waive an established 

contractual right. Any subsequent recovery remains subject to the contract, evidence, limitation and 

applicable law, with notice and a reasoned determination under Annexure-A, Clause A.8.1. Recovery 

may be made from sums / security lawfully available or through other lawful remedies. 

E.5. Effect of representation: A waiver request does not automatically suspend a recovery validly determined 

under the contract, unless the competent authority or a competent forum directs otherwise. The Contractor 

retains its rights to challenge the determination and raise admissible claims / counterclaims through the 

contractual and statutory remedies. 

E.6. Limits: No contractual waiver shall extinguish statutory dues, another person’s rights or criminal liability 

contrary to law. Settlement of an indemnity or other contractual claim requires the competent authority’s 

approval within the applicable delegation and law. Contractual dispute remedies and access to competent 

courts remain available. 
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DELHI POLICE HOUSING CORPORATION LIMITED 

(A Government of India Undertaking under Ministry of Home Affairs) 

OFFICE OF THE EXECUTIVE ENGINEER, DPHCL 

13th Floor, Tower-1, PHQ, Jai Singh Road, New Delhi-110001 

CIN: U45400DL2007GOI170534  |  Ph: 011-23473855  |  Email: dphcltd@yahoo.com  |  Web: www.dphcl.com 

PART-F: DECLARATION BY THE CONTRACTOR 

(To be signed by the authorised signatory of the Bidder on the firm's letterhead and uploaded with the Technical 

Bid) 

I/We, M/s ________________________________________________ (Name and Address of the Bidder), hereby 

unconditionally accept and agree to comply with each and every clause of Annexure-D of NIT No. 

67/DPHCL/ENGG/NIT/2026-27 (Police Station-Specific Conditions), including the Operational-Continuity and 

Phasing obligations under Part-A, the Security and Conduct Protocol under Part-B, the 7-Day Mandatory Reporting 

Protocol under Part-C, the Express Prohibitions, Anti-Malpractice, Handover and Custody obligations under Part-D, 

and the Waiver-Authority provisions under Part-E. 

I/We further confirm and undertake that: 

F.1. We have visited the site, read the scope of work, and understood that the Police Station shall remain functional 

round-the-clock, that the work shall be executed in phases with a limited number of simultaneous work-fronts, 

under restricted working hours, police escort in sensitive areas and a security protocol, and have factored all 

of this into our quoted percentage. Our acceptance relates to the restrictions expressly disclosed before bidding; 

actual departures shall be reported and assessed under Part-A, Clause A.2.3 and Part-C. 

F.2. We shall deploy only police-verified personnel carrying countersigned Photo Identity Cards, shall ensure their 

proper conduct, and shall remove forthwith any person objected to by the SHO or the Engineer-in-Charge. 

F.3. We shall not execute any out-of-scope work on the instruction of any police officer or other person not 

authorised in writing by the Engineer-in-Charge; shall not supply any article to, nor collect, demand or accept 

any amount from, the User Unit, any police officer or official, or any other person; and shall report any such 

demand or offer to the Engineer-in-Charge within 7 days. 

F.4. We shall not misguide any police officer regarding the possibility of pressurising any DPHCL officer for any 

unauthorised work or favour, and shall not stop or slow work for any coercive purpose, nor leave any area of 

the Police Station in an insecure or unsafe condition. 

F.5. We accept responsibility for loss, damage, injury and claims attributable to our breach, negligence or acts / 

omissions, including those of our personnel and agencies, and the indemnity obligations in Annexure-A, 

Clause A.2.3. Care and custody shall be governed by Clause A.5.1. 

F.6. We shall maintain the photographic and video record of the handover of each phase for the entire DLP plus 6 

months, and shall furnish the Summary Sheet of the awarded work to the User Unit within 15 days of the Date 

of Start. All photographic / video records and retention are subject to Annexure-C, Clause C.7.2; authorised 

written inspection records shall be used where recording is prohibited. 

F.7. We accept the contractual safeguards and remedies stated in this Annexure, subject to the grounds, delegated 

authority, notice, assessment and separate debarment procedure in Annexure-A, Clause A.8.1. Any waiver of 

an assessed recovery shall follow Part-E and the approved DPHCL delegation. 
 
For ____________________________________ (Name of Bidder) — Authorized Signatory 

Signature: ______________________________ 

Name: __________________________________ 

Designation: ____________________________ 

Date: ____________          Seal of the Firm: ____________ 
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DELHI POLICE HOUSING CORPORATION LIMITED 

(A Government of India Undertaking under Ministry of Home Affairs) 

OFFICE OF THE EXECUTIVE ENGINEER, DPHCL 

13th Floor, Tower-1, PHQ, Jai Singh Road, New Delhi-110001 

CIN: U45400DL2007GOI170534  |  Ph: 011-23473855  |  Email: dphcltd@yahoo.com  |  Web: www.dphcl.com 

SECTION 15 — SCOPE OF WORK & SUB-HEAD SUMMARY 

(Indicative — for general understanding of the nature of work; the Schedule of Quantities alone shall 

govern) 

Name of Work: Carrying out Repair and Renovation Work of Police Station Nangloi, Outer District, 

Delhi (Civil and Electrical Works) 

The work comprises the composite civil and internal-electrical repair, renovation and upgradation of the existing 

building(s) of Police Station Nangloi, Outer District, Delhi, which shall remain in full operational use during 

execution. The following description is indicative only, is given to enable bidders to appreciate the nature and 

complexity of the work, and does not add to, subtract from or override the Schedule of Quantities (Schedule 'A'), 

which alone defines the contractual scope and quantities. 

15.1  Civil Works (indicative sub-heads) 

15.1.1. Dismantling and demolition: careful dismantling of deteriorated plaster, flooring, dado, sanitary 

fittings, doors / windows, false ceiling and old fittings, with stacking of serviceable material and daily 

disposal of malba to the designated C&D facility. 

15.1.2. Structural repair: repair of spalled / corroded RCC members (chajjas, beams, slabs, columns, 

staircases) with polymer-modified mortar / micro-concrete, treatment of reinforcement, crack grouting, 

and repair of brick masonry. 

15.1.3. Plaster and finishing: repair / renewal of internal and external plaster, wall putty, primer and acrylic 

emulsion on internal surfaces, exterior-grade acrylic / textured paint on external surfaces, enamel paint 

on steel and wood, and painting of grills, gates and railings. 

15.1.4. Waterproofing: treatment of terrace, chajjas, parapets, toilets / sunken portions and overhead tank 

with an approved waterproofing system carrying a 10-year applicator warranty. 

15.1.5. Flooring and dado: vitrified / ceramic tiles in offices, corridors and public areas, anti-skid tiles in 

toilets, Kota / granite stone where specified, skirting, and full-height glazed dado in toilets and wash 

areas. 

15.1.6. Doors, windows and grills: flush / FRP / steel doors with hardware, aluminium / UPVC windows with 

glass, MS security grills and gates, repair of existing steel doors and windows, and security-grade grill 

/ bar work in lock-up and store areas as specified. 

15.1.7. False ceiling and partitions: gypsum / mineral-fibre / metal false ceiling in offices and public areas 

with access panels, and partitions where specified. 

15.1.8. Plumbing, sanitary and drainage: renovation of toilet blocks (staff, public, women and accessible 

toilets as specified), vitreous-china sanitaryware, heavy-duty CP fittings, CPVC / UPVC water-supply 

and SWR drainage piping, floor traps, cleaning / repair of overhead and underground tanks, and 

rainwater pipes. 

15.1.9. External development: paving, ramp with handrails, kerbs, boundary-wall and gate repair, signage 

and miscellaneous items, as specified. 
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15.2  Internal Electrical Works (indicative sub-heads) 

15.2.1. Wiring: dismantling of old wiring and rewiring of light, fan, exhaust-fan, call-bell and power points 

with FRLS copper conductor cables in PVC / GI conduit, sub-main wiring, and circuit wiring for 

dedicated loads (computers / CCTNS with UPS-raw sockets, air-conditioners, geysers, wireless room). 

15.2.2. Distribution: supply and installation of MCB distribution boards with MCBs / RCCBs / RCBOs, 

modular switches and sockets, fan regulators, and labelling / circuit charts. 

15.2.3. Fixtures: LED luminaires (batten / panel / bulkhead / high-bay as specified), ceiling fans, exhaust / 

fresh-air fans, and external / compound lighting. 

15.2.4. Earthing and safety: earth electrodes and earthing system to IS 3043, re-instatement of lightning 

protection if disturbed, and testing and commissioning with IR / earth / polarity / RCCB tests and as-

built drawings. 

15.3  Sub-Head Abstract 

The amount-wise abstract of the estimated cost by sub-head (Civil Works and Internal Electrical Works) forms 

part of Schedule 'A' on the CPP Portal. The electrical component indicated therein is the reference figure for the 

eligibility criterion under Section 3, Clause 3.4(iii). 

15.4  General 

15.4.1. All items shall be executed complete in all respects, including all incidental works, temporary works, 

protection, cleaning and testing, as per the BOQ nomenclature, CPWD Specifications and Annexure-

B. 

15.4.2. Quantities in the BOQ are estimated and may vary; payment shall be for the quantities actually 

executed and measured, at the BOQ rates adjusted by the quoted percentage, subject to Clause 12 of 

GCC-CPWD 2023. 

15.4.3. Nothing in this Section shall be construed as entitling the Contractor to execute any item not in the 

BOQ without a sanctioned deviation / extra item under Annexure-A Clause A.7. 
 

Sd/- 

EXECUTIVE ENGINEER, DPHCL 

(For & on behalf of MD/DPHCL) 
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DELHI POLICE HOUSING CORPORATION LIMITED 

(A Government of India Undertaking under Ministry of Home Affairs) 

OFFICE OF THE EXECUTIVE ENGINEER, DPHCL 

13th Floor, Tower-1, PHQ, Jai Singh Road, New Delhi-110001 

CIN: U45400DL2007GOI170534  |  Ph: 011-23473855  |  Email: dphcltd@yahoo.com  |  Web: www.dphcl.com 

SECTION 16 — LIST OF APPROVED MAKES / BRANDS OF MATERIALS 

(Read in conjunction with Annexure-A Clause A.1 and Annexure-B) 

Only first-quality, genuine products complying with the BOQ and specifications shall be used. Procure from 

manufacturers or authorised dealers / distributors with tax invoices. Makes listed below are in no order of 

preference. A change within the list requires prior written approval. An equivalent outside the list may be 

considered only where the BOQ expressly permits equivalence, supported by comparable performance, 

dimensions, durability, warranty and required certification, and approved in writing before procurement. Where 

the BOQ expressly restricts makes, that restriction governs; approval shall not reduce specified quality or create 

an automatic additional payment. 

CIVIL WORKS — Approved Makes 

S. No. Material / Item Approved Makes / Brands 

1 Ordinary Portland Cement (OPC-43 / 53) / 

PPC (as specified) 
UltraTech, Ambuja, ACC, Shree, JK, Birla, Dalmia 

2 White Cement Birla White, JK White 

3 Wall Putty (white-cement based) / Acrylic 

Putty 
Birla White, JK, Asian Paints, Berger, Nerolac 

4 TMT Reinforcement (Fe-500D / Fe-550D) Tata Tiscon, SAIL, JSW Neosteel, Jindal Panther, Vizag (RINL) 

5 Structural Steel & Sections (for grills, gates, 

framing) 
Tata, SAIL, JSW, Jindal, APL Apollo 

6 Repair Mortar / Micro-concrete / Bonding 

Agent / Rust Converter / Crack Grout 
Fosroc, Sika, MAPEI, Master Builders (MBS), Dr. Fixit (Pidilite), STP 

7 Waterproofing Systems (cementitious / acrylic 

/ APP membrane / PU) 
Fosroc, Sika, MAPEI, Dr. Fixit (Pidilite), STP, Master Builders (MBS) 

8 Ceramic / Vitrified / Anti-skid Tiles (1st 

quality) 
Kajaria, Johnson, Somany, Orientbell, RAK, Nitco 

9 Tile Adhesive & Grout Pidilite (Roff), MYK Laticrete, BAL Endura, Fosroc, Sika, Kajaria 

10 Kota / Granite / Marble Stone As approved by Engineer-in-Charge from approved quarries / samples 

11 AAC Blocks / Bricks UltraTech Xtralite, Magicrete, Biltech, Siporex; bricks of Class 

designation 75 from approved kilns 

12 Gypsum Board / Mineral-fibre / Metal False 

Ceiling & GI Framing 
Saint-Gobain Gyproc, USG Boral, Armstrong, Knauf, Hunter Douglas 

13 Plywood / Block Board / Flush Doors (BWP, 

ISI-marked) 
Century, Greenply, Kitply, Duro, Merino, Archidply 

14 Laminates / Pre-laminated Boards Formica, Merino, Greenlam, Century, Durian 

15 FRP / PVC Doors (toilets) Sintex, Rajshri, Fibrotech, Duroplast; equivalent only where permitted 

under Section 16 and the BOQ 
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S. No. Material / Item Approved Makes / Brands 

16 Aluminium Sections (anodised / powder-

coated) 
Jindal, Hindalco, Bhoruka 

17 UPVC Windows / Doors Fenesta, LG Hausys, Aluplast, Rehau, Kommerling, Encraft 

18 Glass (float / toughened / laminated) Saint-Gobain, AIS (Asahi), Modiguard, Gold Plus 

19 Hardware — Hinges, Tower Bolts, Handles, 

Door Closers, Floor Springs 
Dorma (Dormakaba), Hafele, Godrej, Dorset, Ozone, Hardwyn, Everite 

20 Mortise / Cylindrical / Pad Locks Godrej, Dorma, Hafele, Dorset, Yale, Harrison 

21 Paints — Interior / Exterior Emulsion, 

Textured, Enamel, Primers 
Asian Paints, Berger, Nerolac, Dulux (Akzo Nobel), Shalimar (enamel) 

22 CPVC / UPVC / SWR Pipes & Fittings Astral, Supreme, Ashirvad, Prince, Finolex 

23 GI / MS Pipes (ISI-marked) Tata, Jindal (Hisar), APL Apollo, Prakash Surya, SAIL 

24 Sanitaryware (vitreous china) Jaquar, Hindware, Cera, Parryware, Kohler, Roca 

25 CP Brass Fittings, Flush Valves, Concealed 

Cisterns 
Jaquar, Kohler, Grohe, Cera, Hindware, Parryware 

26 Stainless-Steel Sinks / Gratings / Urinal 

Partitions 
Nirali, Franke, Jayna, Carysil; SS-304 as specified 

27 Mirrors Saint-Gobain, Modiguard, AIS 

28 Water Storage Tanks (PVC / HDPE, ISI-

marked) 
Sintex, Supreme, Vectus, Plasto 

29 Manhole Covers / Gratings (CI / DI / FRP) NECO, RIF, SKF, Kapilansh 

30 Paver Blocks / Kerb Stones ISI-marked (IS 15658) from approved manufacturers 

31 Signage (ACP / SS / Acrylic) As per Delhi Police standard design approved by Engineer-in-Charge 

32 Fire Extinguishers (where in BOQ) Ceasefire, Safex, Minimax, Kanex, Safepro (ISI-marked) 
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DELHI POLICE HOUSING CORPORATION LIMITED 

(A Government of India Undertaking under Ministry of Home Affairs) 

OFFICE OF THE EXECUTIVE ENGINEER, DPHCL 

13th Floor, Tower-1, PHQ, Jai Singh Road, New Delhi-110001 

CIN: U45400DL2007GOI170534  |  Ph: 011-23473855  |  Email: dphcltd@yahoo.com  |  Web: www.dphcl.com 

ELECTRICAL WORKS — Approved Makes 

S. No. Material / Item Approved Makes / Brands 

1 MCB / RCCB / RCBO / Isolator / MCB 

Distribution Boards 
Legrand, Schneider, ABB, Siemens, Hager, L&T, Havells, C&S 

2 MCCB / Changeover Switch (where in BOQ) L&T, Schneider, ABB, Siemens, Legrand, Havells, C&S 

3 Modular Switches, Sockets & Plates Legrand (Myrius / Arteor), Schneider (Livia / Opale), Havells 

(Crabtree), Anchor by Panasonic (Roma / Vision), GM, Norisys 

4 FRLS PVC-insulated Copper Wires (ISI-

marked) 
Polycab, Havells, KEI, Finolex, RR Kabel, V-Guard 

5 LT XLPE / PVC Armoured Cables (ISI-

marked) 
Polycab, Havells, KEI, Finolex, RR Kabel 

6 PVC Conduit & Accessories (ISI-marked, 

FRLS, heavy gauge) 
Precision, Polypack, AKG, Plaza, Supreme, BEC 

7 GI / MS Conduit (ISI-marked) BEC, AKG, Steelcraft, Precision, Tata, Jindal Hisar 

8 Cable Glands, Lugs & Ferrules Dowells, Comet, HMI, Jainsons, 3M (ferrules) 

9 GI Modular Boxes / Junction Boxes As per switch manufacturer, or Sudhir, Steelcraft 

10 Ceiling Fans (BEE-rated, ISI-marked) Havells, Crompton, Usha, Orient, Bajaj, Atomberg 

11 Exhaust / Fresh-Air Fans Havells, Crompton, Usha, Orient, Bajaj 

12 LED Luminaires (batten / panel / downlight / 

bulkhead / high-bay / street & compound light) 
Philips (Signify), Havells, Crompton, Wipro, Bajaj, Syska, Panasonic, 

Jaquar, Osram (Ledvance) 

13 LED Lamps / Bulbs Philips, Havells, Crompton, Wipro, Syska, Bajaj 

14 Electric Water Heaters / Geysers (BEE-rated) Racold, AO Smith, Havells, Crompton, Bajaj, V-Guard 

15 Fan Regulators / Dimmers (electronic, 

modular) 
As per switch manufacturer 

16 Earthing Electrodes (GI pipe / plate / 

chemical), Earth Enhancing Compound, Earth 

Pit Covers 

ISI-marked GI from Tata / Jindal; chemical earthing: JMV, Ashlok, 

Erico (nVent), OBO, Indelec 

17 Lightning Protection Components (where in 

BOQ) 
Erico (nVent), OBO Bettermann, Indelec, JMV 

18 Emergency / Exit Lights (where in BOQ) Philips, Havells, Wipro, Prolite, Bajaj 

19 Split / Window AC and Stabilisers (where in 

BOQ) 
Daikin, Mitsubishi, Blue Star, Voltas, Carrier, LG, Hitachi; V-Guard / 

Microtek stabilisers 

20 UPS (where in BOQ) APC (Schneider), Vertiv, Eaton, Numeric, Delta 

21 Pumps (where in BOQ) Kirloskar, Crompton, Grundfos, KSB, CRI, Wilo 

22 Industrial Plugs & Sockets (temporary supply / 

power outlets) 
Legrand, Schneider, ABB, Hensel, Mennekes 
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S. No. Material / Item Approved Makes / Brands 

23 Testing Instruments for Contractor's use 

(megger, earth tester, clamp meter) 
Megger, Kyoritsu, Fluke, Motwane, Rishabh, Meco 

 

Note: For an item without a listed make, obtain written approval of samples and technical data before 

procurement. Certification / registration shall be valid for the particular product, model and manufacturing unit 

where required by a Quality Control Order or the specification. A lapsed certificate excludes the affected non-

compliant product, not automatically every product of that brand. Manufacturer’s reports and independent tests 

shall follow the item-wise test requirements in Annexure-B. Approval of a make does not waive compliance with 

the BOQ or mandatory law. 
 

Sd/- 

EXECUTIVE ENGINEER, DPHCL 

(For & on behalf of MD/DPHCL) 
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DELHI POLICE HOUSING CORPORATION LIMITED 

(A Government of India Undertaking under Ministry of Home Affairs) 

OFFICE OF THE EXECUTIVE ENGINEER, DPHCL 

13th Floor, Tower-1, PHQ, Jai Singh Road, New Delhi-110001 

CIN: U45400DL2007GOI170534  |  Ph: 011-23473855  |  Email: dphcltd@yahoo.com  |  Web: www.dphcl.com 

SECTION 17 — SCHEDULE OF QUANTITIES (BOQ) — SCHEDULE 'A' 

Name of Work: Carrying out Repair and Renovation Work of Police Station Nangloi, Outer District, 

Delhi (Civil and Electrical Works) 

The Schedule of Quantities (Bill of Quantities) for this work — comprising Part-I: Civil Works (sub-heads as 

per DSR 2023 chapters: dismantling, concrete and RCC repair, masonry, plaster and repairs to buildings, 

waterproofing, flooring, wood-work and steel-work, aluminium / UPVC work, false ceiling, finishing, sanitary 

installations, water supply, drainage, and external development) and Part-II: Internal Electrical Works (sub-

heads as per DSR (E&M) 2025: wiring, sub-main and circuit wiring, distribution boards and protective devices, 

light fixtures and fans, earthing, dismantling, and testing & commissioning), with item-wise nomenclature, unit, 

estimated quantity, rate and amount, and an abstract of cost by sub-head — is uploaded separately on the CPP 

Portal (https://etenders.gov.in) in the prescribed MS-Excel (BOQ_XXXX.xls) and PDF formats, and is 

available on the DPHCL website. It forms an integral part of this NIT and of the Contract. 

Basis of rates: The estimated cost put to tender has been prepared on the basis of DSR 2023 (Civil) and DSR 

(E&M) 2025 with correction slips and the applicable cost index, and market-rate analysis for non-DSR items, 

inclusive of GST. The bidder shall quote a single percentage above / below / at par on the total estimated cost in 

the prescribed cell of the online BOQ, which shall apply uniformly to all items of both Parts. 

Reading the BOQ: Item nomenclature shall be read with the full description of the corresponding DSR item, 

CPWD Specifications 2019 / CPWD Electrical Specifications, the List of Approved Makes (Section 16) and 

Annexure-B. Where an item description in the BOQ is abbreviated, the full DSR nomenclature shall apply. Rates 

shall include all leads, lifts, scaffolding, protection, cleaning, testing and disposal, and the cost of phased 

execution in a functioning Police Station. 

Discrepancies: Clarification of BOQ discrepancies shall follow Section 4, Clauses 4.16 and 4.19. Quantities 

are estimates and shall be measured and adjusted under the applicable provisions of Clause 12 of the 

adopted GCC. 
 

SCHEDULE OF QUANTITIES — ATTACHED SEPARATELY ON THE CPP PORTAL (MS-Excel BOQ format) 

— TO BE READ AS PART OF THIS NIT 
 

Abstract of Cost (to be reproduced from the sanctioned estimate at the time of publication): 

Part Sub-Head Amount (Rs.) 

I Civil Works (sub-head-wise as per BOQ) 10632493.32_ 

II Internal Electrical Works (sub-head-wise as per BOQ) 2386524 

Total Estimated Cost put to Tender (inclusive of GST) Rs. 1,30,19,017/- 
 

Sd/- 

EXECUTIVE ENGINEER, DPHCL 

(For & on behalf of MD/DPHCL) 
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Detailed Estimate 

Name Of 
Work:- 

Repair and renovation of Police Station Nangloi Outer  District , Delhi 

S. 
No. 

DSR 
2023 

Nomenclature of Item of work 
Qty. Rate Unit Amount 

1 2.31 

Clearing jungle including uprooting of rank 
vegetation, grass, brush wood, trees and 
saplings of girth up to 30 cm measured at a 
height of 1 m above ground level and removal 
of rubbish up to a distance of 50 m outside 
the periphery of the area cleared. 

450.00 17.60 Sqm 7920.00 

3 
2.8 

Earth work in excavation by mechanical 
means (Hydraulic excavator) / manual means 
in foundation trenches or drains (not 
exceeding 1.5 m in width or 10 Sqm on plan), 
including dressing of sides and ramming of 
bottoms, lift upto 1.5 m, including getting out 
the excavated soil and disposal of surplus 
excavated soil as directed, within a lead of 50 
m. 

        

2.8.1 All kinds of soil. 29.28 260.30  Cum 7621.58 

5 

4.2 

Providing and laying cement concrete in 
retaining walls, return walls, walls (any 
thickness) including attached pilasters, 
columns, piers, abutments, pillars, posts, 
struts, buttresses, string or lacing courses, 
parapets, coping, bed blocks, anchor blocks, 
plain window sills, fillets, sunken floor etc., 
up to floor five level, excluding the cost of 
centering, shuttering and finishing : 

        

4.2.5 

 1:3:6 (1 cement : 3 coarse sand (zone-III) 
derived from natural sources : 6 graded stone 
aggregate 20 mm nominal size derived from 
natural sources) 

9.11 9311.40 Cum 84780.30 

7 5.3 

Reinforced cement concrete work in beams, 
suspended floors, roofs having slope up to 
15° landings, balconies, shelves, chajjas, 
lintels, bands, plain window sills, staircases 
and spiral stair cases above plinth level up to 
floor five level, excluding the cost of 
centering, shuttering, finishing and 
reinforcement with 1:1.5:3 (1 cement : 1.5 
coarse sand(zone-III) derived from natural 
sources : 3 graded stone aggregate 20 mm 
nominal size derived from natural sources). 

14.30 
11505.5

0 
Cum 164532.22 

8 5.9 
Centering and shuttering including strutting, 
propping etc. and removal of form for         
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5.9.3 
Suspended floors, roofs, landings, balconies 
and access platform 66.33 927.25 Sqm 61500.23 

10 5.22 

Steel reinforcement for R.C.C. work including 
straightening, cutting, bending, placing in 
position and binding all complete above 
plinth level. 

        

11 5.22.6 
Thermo-Mechanically Treated bars of grade 
Fe-500D or more 485.97 107.85 Kg 52412.12 

12 6.4 

Brick work with common burnt clay F.P.S. 
(non modular) bricks of class designation 7.5 
in superstructure above plinth level up to 
floor V level in all shapes and sizes in : 

        

13 6.4.2 
Cement mortar 1:6 (1 cement : 6 coarse sand) 

29.30 9105.95 Cum 266843.49 

14 6.13 

Half brick masonry with common burnt clay 
F.P.S. (non modular) bricks of class 
designation 7.5 in superstructure above 
plinth level up to floor V level. 

        

15 6.13.1 Cement mortar 1:3 (1 cement :3 coarse sand) 66.10 1150.50 Sqm 76048.05 

16 8.2 

Providing and fixing 18 mm thick gang saw 
cut, mirror polished, premoulded and 
prepolished, machine cut for kitchen 
platforms, vanity counters, window sills, 
facias and similar locations of required size, 
approved shade, colour and texture laid over 
20 mm thick base cement mortar 1:4 (1 
cement : 4 coarse sand), joints treated with 
white cement, mixed with matching pigment, 
epoxy touch ups, including rubbing, curing, 
moulding and polishing to edges to give high 
gloss finish etc. complete at all levels. 

        

17 8.2.2 
Granite stone slab colour black, Cherry/Ruby 
red         

18 8.2.2.1 Area of slab upto 0.50 Sqm 2.10 5413.50  Sqm 11368.35 

19 8.4 

Extra for fixing marble /granite stone, over 
and above corresponding basic item, in facia 
and drops of width upto 150 mm with epoxy 
resin based adhesive, including cleaning etc. 
complete. 

4.00 568.55 Metre 2274.20 

20 8.31 

Providing and  fixing Ist quality ceramic 
glazed wall tiles (Size-600x1200)conforming 
to IS: 15622  (thickness to be specified by the 
manufacturer), of  approved make, in all  
colours, shades except burgundy, bottle 
green, black of any size as approved by 
Engineer-in-Charge, in skirting, risers of steps 
and dados, over 12 mm thick bed of cement 
mortar 1:3 (1 cement : 3 coarse sand) and 
jointing with grey cement slurry @ 3.3kg per 
Sqm,including pointing in white cement 
mixed with pigment of matching shade 
complete. 

312.64 1267.95  Sqm 396411.89 
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21 9.1 

Providing wood work in frames of doors, 
windows, clerestory windows and other 
frames, wrought framed and fixed in position 
with hold fast lugs or with dash fasteners of 
required dia & length (hold fast lugs or dash 
fastener shall be paid for separately). 

        

22 9.1.3 
Kiln seasoned and chemically treated hollock 
wood 0.90 

83378.0
5 

Cum 75040.25 

26 9.2 

 Providing and fixing ISI marked flush door 
shutters conforming to IS : 2202 (Part I) 
decorative type, core of block board 
construction with frame of 1st class hard 
wood and well matched teak 3 ply veneering 
with  
vertical grains or cross bands and face 
veneers on both faces of shutters. 

        

27 9.20.2 

30 mm thick including ISI marked Stainless 
Steel butt hinges  
with necessary screws 

34.34 3167.95 Sqm 108787.40 

28 9.83 

Providing and fixing aluminium die cast body 
tubular type universal hydraulic door closer 
(having brand logo with ISI, IS : 3564, 
embossed on the body, door weight upto 35 
kg and door width upto 700 mm), with 
necessary accessories and screws etc. 
complete. 

13.00 1,124.85 Each 14623.05 

29 9.97 

Providing and fixing aluminium tower bolts, 
ISI marked, anodised (anodic coating not less 
than grade AC 10 as per IS : 1868 ) 
transparent or dyed to required colour or 
shade, with necessary screws etc. complete : 

        

30 9.97.4 150x10 mm 34.00 82.55 Each 2806.70 

31 9.97.5 100x10 mm 34.00 64.70 Each 2199.80 

32 9.100 

Providing and fixing aluminium handles, ISI 
marked, anodised (anodic coating not less 
than grade AC 10 as per IS : 1868) 
transparent or dyed to required colour or 
shade, with necessary screws etc. complete : 

        

33 9.100.1 125 mm 68.00 66.25 Each 4505.00 

34 9.100.2 100 mm 68.00 59.55 Each 4049.40 

35 9.121 

Providing and fixing Fiber Glass Reinforced 
plastic (FRP) Door Frames of cross-section 90 
mm x 45 mm having single rebate of 32 mm x 
15 mm to receive shutter of 30 mm thickness. 
The laminate shall be moulded with fire 
resistant grade unsaturated polyester resin 
and chopped mat. Door frame laminate shall 
be 2mm thick and shall be filled with suitable 
wooden block in all the three legs. The frame 
shall be covered with fiber glass from all 
sides. M.S. stay shall be provided at the 
bottom to steady the frame. 

30.10 570.95 Metre 17185.60 
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36 9.122 Providing and fixing to existing door frames.         

37 9.122.1 

30 mm thick Glass Fibre Reinforced Plastic 
(FRP) panelled door shutter of required 
colour and approved brand and manufacture, 
made with fire - retardant grade unsaturated 
polyester resin, moulded to 3 mm thick FRP 
laminate for forming hollow rails and styles, 
with wooden frame and suitable blocks of 
seasoned wood inside at required places for 
fixing of fittings, cast monolithically with 5 
mm thick FRP laminate for panels 
conforming to IS: 14856, including fixing to 
frames. 

8.82 3,720.75 Sqm 32817.02 

38 9.128 

Providing and fixing factory made Fiberglass 
Reinforced plastics (F.R.P.) chajja 4 mm thick 
of required colour, size and design made by 
Resin Transfer Moulding (RTM) Machine 
Technology, resulting in void free compact 
laminate in single piece, having smooth 
gradual slope curvature for easy drainage of 
water and duly reinforced by 2 nos vertically 
and 1 nos horizontally 50x2 mm thick M.S. 
flat with 12 mm in built hole for grouting on 
the existing wall along with the 50 mm 
flanges duly inserted and sealed in the wall 
complete in one single piece casted 
monolithically, including all necessary fittings 
. The FRP Chajja should be manufactured 
using unsaturated Polyester resin as per IS: 
6746, duly reinforced with fibre glass 
chopped strand mat (CSM) as per IS: 11551 
complete with protective Gel coat U/V 
coating on Top for complete resistance from 
the extreme of temperature, weather & 
sunlight (Only plan area of chajjas shall be 
measured for making payment). 

0.00 5,207.45 Sqm 0.00 

39 9.129 

Providing and fixing cup board shutters 25 
mm thick, with Pre-laminated flat pressed 
three layer particle board or graded wood 
particle board IS: 12823 marked, exterior 
grade (Grade l Type ll), having one side 
decorative lamination and other side 
balancing lamination, including IInd class 
teak wood lipping of 25 mm wide x12 mm 
thick with necessary screws and bright 
finished stainless steel piano hinges, 
complete as per direction of the Engineer-in-
Charge 

29.28 2307.35 Sqm 67559.21 

40 9.96 

Providing and fixing aluminium sliding door 
bolts, ISI marked anodised (anodic coating 
not less than grade AC 10 as per IS : 1868), 
transparent or dyed to required colour or 
shade, with nuts and screws etc. complete : 

        

41 9.96.2 250x16 mm 15.00 260.60 Each 7818.00 
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42 9.98 

Providing and fixing aluminium pull bolt lock, 
ISI marked, anodised (anodic coating not less 
than grade AC 10 as per IS : 1868) 
transparent or dyed to required colour and 
shade, with necessary screws bolts, nut and 
washers etc. complete. 

8.00 100.80 Each 907.20 

43 9.101 

Providing and fixing aluminium hanging floor 
door stopper, ISI marked, anodised (anodic 
coating not less than grade AC 10 as per IS : 
1868) transparent or dyed to required colour 
and shade, with necessary screws etc. 
complete. 

        

44 9.101.2 Twin rubber stopper 15.00 72.35 Each 1085.25 

48 10.16 

Steel work in built up tubular (round, square 
or rectangular hollow tubes etc.) trusses etc., 
including cutting, hoisting, fixing in position 
and applying a priming coat of approved steel 
primer, including welding and bolted with 
special shaped washers etc. complete. 

        

49 10.16.1 Hot finished welded type tubes 212.10 194.40  Kg 41232.24 

50 10.25 

Steel work welded in built up sections/ 
framed work, including cutting, hoisting, 
fixing in position and applying a priming coat 
of approved steel primer using structural 
steel etc. as required 

        

51 10.25.2 
In gratings, frames, guard bar, ladder, 
railings, brackets, gates and similar works 216.00 172.60 Kg 37281.60 

52 10.29 

Providing & fixing fly proof wire gauze to 
windows, clerestory windows & doors with 
M.S. Flat 15x3 mm and nuts & bolts complete. 

        

53 10.29.2 

Stainless steel (grade 304) wire gauze of 0.5 
mm dia wire and 1.4 mm aperture on both 
sides 

10.80 1133.55 Sqm 12242.34 

54 10.30 

Providing & fixing glass panes with putty and 
glazing clips in steel doors, windows, 
clerestory windows, all complete with : 

        

55 10.30.1 4.0 mm thick glass panes 7.56 1064.65 Sqm 8048.75 

57 11.41 

Providing and laying vitrified floor tiles in 
different sizes (thickness to be specified by 
the manufacturer) with water absorption less 
than 0.08% and conforming to IS: 15622, of 
approved make, in all colours and shades, laid 
on 20mm thick cement mortar 1:4 (1 cement 
: 4 coarse sand), jointing with grey cement 
slurry @ 3.3 kg/ Sqm  including grouting the 
joints with white cement and matching 
pigments etc., complete. 

        

58 11.41.2 Size of Tile 600x600 mm 420.45 1553.45 Sqm 653148.46 

  11.41.A3  Size of Tile 600 x 1200 mm 56.87 1797.30 sqm 102220.36 
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59 11.46 

Providing and laying Vitrified tiles in 
different sizes (thickness to be specified by 
manufacturer), with water absorption less 
than 0.08 % and conforming to I.S. 15622, of 
approved make, in all colours & shade, in 
skirting, riser of steps, over 12 mm thick bed 
of cement mortar 1:3 (1 cement: 3 coarse 
sand), jointing with grey cement slurry @ 3.3 
kg/sqm including grouting the joint with 
white cement & matching pigments etc. 
complete 

        

60 11.46.2 Size of Tile 600x600 mm 12.64 1623.05 Sqm 20515.35 

63 12.1 

Providing corrugated G.S. sheet roofing 
including vertical / curved surface fixed with 
polymer coated J or L hooks, bolts and nuts 8 
mm diameter with bitumen and G.I. limpet 
washers or with G.I. limpet washers filled 
with white lead, including a coat of approved 
steel primer and two coats of approved paint 
on overlapping of sheets complete (up to any 
pitch in horizontal/ vertical or curved 
surfaces), excluding the cost of purlins, 
rafters and trusses and including cutting to 
size and shape wherever required 

        

64 12.1.2 
0.80 mm thick with zinc coating not less than 
275 gm/m² 30.00 1257.55 Sqm 37726.50 

65 12.41 

Providing and fixing on wall face 
unplasticised Rigid PVC rain water pipes 
conforming to IS : 13592 Type A, including 
jointing with seal ring conforming to IS : 
5382, leaving 10 mm gap for thermal 
expansion, (i) Single socketed pipes 

        

66 12.41.1 75 mm diameter 32.00 248.80  Metre 7961.60 

67 12.41.2 110 mm diameter 30.00 377.40  Metre 11322.00 

68 12.42 

Providing and fixing on wall face 
unplasticised - PVC moulded fittings/ 
accessories for unplasticised Rigid PVC rain 
water pipes conforming to IS : 13592 Type A, 
including jointing with seal ring conforming 
to IS : 5382, leaving 10 mm gap for thermal 
expansion. 

        

69 12.42.5 Bend 87.5°         

70 
12.42.5.

1 
75 mm bend 

6.00 105.90 Each 635.40 

71 
12.42.5.

2 
110 mm bend 

10.00 150.35 Each 1503.50 
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75 12.53 

Providing and Fixing 15 mm thick densified 
tegular edged eco friendly light weight 
calcium silicate false ceiling tiles of approved 
texture of size 595 x 595 mm in true 
horizontal level, suspended on inter locking 
metal grid of hot dipped galvanised steel 
sections (galvanising @ 120 grams per sqm 
including both side) consisting of main ‘T’ 
runner suitably spaced at joints to get 
required length and of size 24x38 mm made 
from 0.33 mm thick (minimum) sheet, spaced 
1200 mm centre to centre, and cross “T” of 
size 24x28 mm made out of 0.33 mm 
(Minimum) sheet, 1200 mm long spaced 
between main’T’ at 600 mm centre to centre 
to form a grid of 1200x600 mm  and secondary 
cross ‘T’ of length 600 mm and size 24 x28 mm 
made of 0.33 mm thick (Minimum) sheet to be 
inter locked at middle of the 1200x 600 mm 
panel to from grid of size 600x600 mm, resting 
on periphery walls /partitions on a Perimeter 
wall angle pre-coate steel of size(24x24X3000 
mm made of 0.40 mm thick (minimum) sheet 
with the help of rawl plugs at 450 mm centre 
to centre with 25mm long dry wall screws @ 
230 mm interval and laying 15 mm thick 
densified edges calicum silicate ceiling tiles of 
approved texture in the grid, including, 
cutting/ making opening for services like 
diffusers, grills, light fittings, fixtures, smoke 
detectors etc., wherever required. Main ‘T’ 
runners to be suspended from ceiling using 
G.I. slotted cleats of size 25x35x1.6 mm fixed 
to ceiling with 12.5 mm dia and 50 mm long 
dash fasteners, 4 mm G.I. adjustable rods 
withgalvanised steel level clips of size 85 x 30 
x 0.8 mm, spaced at 1200 mm centre to centre 
along main ‘T’, bottom exposed with 24mm of 
all Tsections shall be pre-painted with 
polyster baked paint, for all heights, as per 
specifications, drawings and as directed by 
Engineer-in-Charge. 

217.25 

2158.15 

SQM 468858.0875 

76 13.1 12 mm cement plaster of mix :         

77 13.1.1 1:4 (1 cement: 4 fine sand) 1419.02 347.05 Sqm 492472.28 

78 13.2 
15 mm cement plaster on the rough side of 
single or half brick wall of mix :         

79 13.2.1 1:4 (1 cement: 4 fine sand) 3064.26 399.45 Sqm 1224020.48 

80 13.26 

Providing and applying plaster of paris putty 
of 2 mm thickness over plastered surface to 
prepare the surface even and smooth 
complete. 

84.28 262.70 Sqm 22140.36 

81 13.41 

Distempering with 1st quality acrylic 
distemper (ready mixed) having VOC content 
less than 50 gram/litre, of approved 
manufacturer and of required shade and 
colour all complete to achieve even shade and 
colour : 
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82 13.41.1 

New work (two or more coats) over and 
including water thinnable priming coat with 
cement primer having VOC content less than 
50 gram/litre 

2365.04 185.65 Sqm 439069.67 

83 13.46 
Finishing walls with Acrylic Smooth exterior 
paint of required shade :         

84 13.46.1 

New work (Two or more coat applied @ 1.67 
ltr/10 Sqm over and including priming coat 
of exterior primer applied @ 2.20 kg/10 
Sqm) 

3830.33 160.60  Sqm 615151.11 

85 13.91 

Removing dry or oil bound distemper, water 
proofing cement paint and the like by 
scrapping, sand papering and preparing the 
surface smooth including necessary repairs 
to scratches etc. complete 

1622.09 25.15 Sqm 40795.56 

86 13.61 

Painting with synthetic enamel paint of 
approved brand and manufacture to give an 
even shade : 

        

87 13.61.1 Two or more coats on new work 580.90 155.90  Sqm 90562.31 

88 13.80 

Providing and applying white cement based 
putty of average thickness 1 mm, of approved 
brand and manufacturer, over the plastered 
wall surface to prepare the surface even and 
smooth complete. 

6195.37 156.05 Sqm 966787.49 

89 14.1 

Repairs to plaster of thickness 12 mm to 20 
mm in patches of area 2.5 sq.meters and 
under, including cutting the patch in proper 
shape, raking out joints and preparing and 
plastering the surface of the walls complete, 
including disposal of rubbish to the dumping 
ground, all complete as per direction of 
Engineer-in-Charge. 

        

90 14.1.1 
With cement mortar 1:4 (1 cement : 4 fine 
sand) 90.00 

547.40  
Sqm 49266.00 

91 13.103 French spirit polishing :         

92 13.103.1 One or more coats on old work 50.00 224.80 Sqm 11240.00 
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93 14.72 

Providing and fixing double scaffolding 
system (cup lock type) on the exterior side, 
up to seven story height made with 40 mm 
dia M.S. tube 1.5 m centre to centre, 
horizontal & vertical tubes joining with cup & 
lock system with M.S. tubes, M.S. tube 
challies, M.S. clamps and M.S. staircase 
system in the scaffolding for working 
platform etc. and maintaining it in a 
serviceable condition for the required 
duration as approved and removing it there 
after .The scaffolding system shall be 
stiffened with bracings, runners, connection 
with the building etc wherever required for 
inspection of work at required locations with 
essential safety features for the workmen etc. 
complete as per directions and approval of 
Engineerin-charge .The elevational area of 
the scaffolding shall be measured for 
payment purpose .The payment will be made 
once irrespective of duration of scaffolding. 
Note: - This item to be used for maintenance 
work judicially, necessary deduction for 
scaffolding in the existing item to be done 

740.00 338.25 Sqm 250305.00 

95 14.77 

Cleaning of chocked sewer line by diesel 
running vehicle mounting hydraulic operated 
high pressure suction Cum jetting sewer 
cleaning machine fitted with pump having 
4000 litres suction capacity and 6000 litres 
water jetting tank capacity including skilled 
operator, supervising engineer etc. for 
cleaning and partial desilting of manholes 
and dechocking of sewer lines. Dechocking 
and flushing of sewer line from one manhole 
to another by high pressure jetting system of 
2200 PSI for sewer line from 150mm dia upto 
300mm 

150.00 340.75 Metre 51112.50 

96 14.76 

Cleaning and desilting of gully trap chamber, 
including removal of rubbish mixed with 
earth etc. and disposal of same, all as per the 
direction of Engineer-in-charge 

20.00 108.30 Each 2166.00 

98 14.79 

Disconnecting damaged overhead/terrace 
PVC water storage tank of any size from 
water supply line and removing from the 
terrace including shifting at ground level as 
per direction of Engineer-in-charge. 

2.00 433.75 Each 867.50 

99 14.82 

Dismantling W.C. Pan of all sizes including 
disposal of dismantled materials i/c malba all 
complete as per directions of Engineer-in 
Charge 

8.00 134.10 Each 1072.80 
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100 14.84 

Dismantling 15 to 40 mm dia G.I. pipe 
including stacking of dismantled pipes 
(within 50 metres lead) as per direction of 
Engineerin-Charge 

        

101 14.84.1 (a) Internal Work- Exposed on wall 40.00 3.25 Metre 130.00 

102 15.2 

Demolishing cement concrete manually/ by 
mechanical means including disposal of 
material within 50 Metres lead as per 
direction of Engineer - in - charge 

        

103 15.2.1 
Nominal concrete 1:3:6 or richer mix (i/c 
equivalent design mix) 17.67 2434.25 Cum 43001.03 

104 15.3 

Demolishing R.C.C. work manually/ by 
mechanical means including stacking of steel 
bars and disposal of unserviceable material 
within 50 Metres lead as per direction of 
Engineer - in- charge. 

6.22 3551.25 Cum 22088.78 

105 15.5 

Extra for cutting reinforcement bars 
manually/ by mechanical means in R.C.C. or 
R.B. work (Payment shall be made on the 
cross sectional area of R.C.C. or R.B. work) as 
per direction of Engineer in-charge 

1.53 1147.20 Sqm 1755.22 

106 15.7 

Demolishing brick work manually/ by 
mechanical means including stacking of 
serviceable material and disposal of 
unserviceable material within 50 Metres lead 
as per direction of Engineer-in-charge. 

        

107 15.7.4 In cement mortar 47.46 2060.20 Cum 97782.35 

108 15.13 

Taking out doors, windows and clerestory 
window shutters (steel or wood) including 
stacking within 50 metres lead : 

        

109 15.13.1 Of area 3 sq. Metres and below 15.00 143.50 Each 2152.50 

110 15.23 

Dismantling tile work in floors and roofs laid 
in cement mortar including stacking material 
within 50 Metres lead. 

        

111 15.23.1 For thickness of tiles 10 mm to 25 mm 802.60 73.40 Sqm 58910.84 

112 15.44 

Dismantling G.I. pipes (external work) 
including excavation and refilling trenches 
after taking out the pipes, manually/ by 
mechanical means including stacking of pipes 
within 50 metres lead as per direction of 
Engineer-in-charge : 

        

113 15.44.1 15 mm to 40 mm nominal bore 20.00 149.80 Metre 2996.00 

114 15.45 

Dismantling C.I. pipes including excavation 
and refilling trenches after taking out the 
pipes, manually/ by mechanical means 
breaking lead caulked joints, melting of lead 
and making into blocks including stacking of 
pipes & lead at site within 50 metre lead as 
per direction of Engineer-in-charge: 

        

115 15.45.1 Up to 150 mm diameter 320.00 332.40 Metre 106368.00 
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116 15.52 

Dismantling of flushing cistern of all types 
C.I./PVC/Vitrious China) including stacking of 
useful materials near the site and disposal of 
unserviceable materials within 50 Metres 
lead. 

8.00 112.05 Each 896.40 

117 15.56 

Dismantling old plaster or skirting raking out 
joints and cleaning the surface for plaster 
including disposal of rubbish to the dumping 
ground within 50 metres lead. 

4483.28 54.65 Sqm 245011.25 

118 15.60 

Disposal of building rubbish / malba / similar 
unserviceable, dismantled or waste materials 
by mechanical means, including loading, 
transporting, unloading to approved 
municipal dumping ground or as approved by 
Engineer-in-charge, beyond 50 m initial lead, 
for all leads including all lifts involved. 

200.01 263.95 Cum 52792.64 

119 17.1 

Providing and fixing water closet squatting 
pan (Indian type W.C. pan ) with 100 mm 
sand cast Iron P or S trap, 10 litre low level 
white P.V.C. flushing cistern, including flush 
pipe, with manually controlled device (handle 
lever) conforming to IS : 7231, with all 
fittings and fixtures complete, including 
cutting and making good the walls and floors 
wherever required: 

        

120 17.1.1 

White Vitreous china Orissa pattern W.C. pan 
of size 580x440 mm with integral type foot 
rests 

4.00 6767.40 Each 27069.60 

121 17.2 

Providing and fixing white vitreous china 
pedestal type water closet (European type 
W.C. pan) with seat and lid, 10 litre low level 
white P.V.C. flushing cistern, including flush 
pipe, with manually controlled device (handle 
lever), conforming to IS : 7231, with all 
fittings and fixtures complete, including 
cutting and making good the walls and floors 
wherever required : 

        

122 17.2.1 
W.C. pan with ISI marked white solid plastic 
seat and lid 4.00 6515.55 Each 26062.20 

123 17.22B 

Providing and fixing CP Brass Single lever 
telephonic wall mixer of quality & make as 
approved by Engineer in charge. 

        

124   (a) 15 mm nominal dia 2.00 6940.75 Each 13881.50 

125 17.7A 

Providing and fixing wash basin with C.I. 
brackets, 15 mm dia CP Brass single hole 
basin mixer of approved quality and make, 
including painting of fittings and brackets, 
cutting and making good the walls wherever 
required:- 

        

126   

(a) White Vitreous China Wash basin size 
550x400 mm with a 15 mm CP Brass single 
hole basin mixer 

7.00 3960.55 Each 27723.85 
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127 17.10 

Providing and fixing Stainless Steel A ISI 304 
(18/8) kitchen sink as per IS:13983 with C.I. 
brackets and stainless steel plug 40 mm, 
including painting of fittings and brackets, 
cutting and making good the walls wherever 
required : 

        

128 17.10.2 Kitchen sink without drain board         

129 
17.10.2.

1 
610x510 mm bowl depth 200 mm 

2.00 4940.80 Each 9881.60 

130 17.16A 

Providing and fixing 8 mm dia C.P. / S.S. Jet 
with flexible tube upto 1 Metre long with S.S. 
triangular plate to Eureopean type W.C. of 
quality and make as approved by Engineer - 
in - charge 

5.00 349.15 Each 1745.75 

131 17.19 

Providing and fixing controlled flush, low 
level cistern made of vitreous china with all 
fittings complete. 

        

132 17.19.1 10 litre (full flush) capacity-white 8.00 2243.75 Each 17950.00 

133 17.28 

Providing and fixing P.V.C. waste pipe for sink 
or wash basin including P.V.C. waste fittings 
complete. 

        

134 17.28.2 Flexible pipe         

135 
17.28.2.

2 
40 mm dia 

20.00 119.55 Each 2391.00 

136 17.31 

Providing and fixing 600x450 mm beveled 
edge mirror of superior glass (of approved 
quality) complete with 6 mm thick hard 
board ground fixed to wooden cleats with C.P. 
brass screws and washers complete. 

5.00 1607.95 Each 8039.75 

137 17.35 
Providing and fixing soil, waste and vent 
pipes :         

138 17.35.1 100 mm dia         

139 
17.35.1.

2 

Centrifugally cast (spun) iron socket & spigot 
(S&S) pipe as per IS: 3989 15.00 1180.75 Metre 17711.25 

140 17.35.2 75 mm diameter :         

141 
17.35.2.

2 

Centrifugally cast (spun) iron socketed pipe 
as per IS: 3989 15.00 1186.00 Metre 17790.00 

142 17.36 

Providing and filling the joints with spun 
yarn, cement slurry and cement mortar 1:2 ( 
1 cement : 2 fine sand) in S.C.I./ C.I. Pipes : 

        

143 17.36.1 75 mm dia pipe 4.00 168.20 Each 672.80 

144 17.36.2 100 mm dia pipe 4.00 198.15 Each 792.60 

145 17.38 

Providing and fixing bend of required degree 
with access door, insertion rubber washer 3 
mm thick, bolts and nuts complete. 

        

146 17.38.1 100 mm dia         

147 
17.38.1.

2 
Sand cast iron S&S as per IS - 3989 

4.00 705.20 Each 2820.80 

148 17.38.2 75 mm dia         

149 
17.38.2.

2 
Sand cast iron S&S as per IS- 3989 

4.00 522.80 Each 2091.20 
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150 17.59 

 Providing and fixing M.S. stays and clamps 
for sand cast iron/ centrifugally  
cast (spun) iron pipes of diameter : 

        

151 17.59.1 100 mm 225.00 139.7 Each 31432.50 

152 17.60 

Providing and fixing trap of self cleansing 
design with screwed down or hinged grating 
with or without vent arm complete, including 
cost of cutting and making good the walls and 
floors : 

        

153 17.60.2 100 mm inlet and 75 mm outlet         

154 
17.60.2.

1 
Sand cast iron S&S as per IS - 3989 

20.00 1975.15 Each 39503.00 

155 18.8 

Providing and fixing Chlorinated Polyvinyl 
Chloride (CPVC) pipes, having thermal 
stability for hot & cold water supply, 
including all CPVC plain & brass threaded 
fittings, i/c fixing the pipe with clamps at 1.00 
m spacing. This includes jointing of pipes & 
fittings with one step CPVC solvent cement 
and the cost of cutting chases and making 
good the same including testing of joints 
complete as per direction of Engineer in 
Charge.Concealed work, including cutting 
chases and making good the walls etc 

        

156 18.8.2 20 mm nominal dia Pipes 40.00 537.60 Metre 21504.00 

157 18.8.3 25 mm nominal dia Pipes 20.00 627.25 Metre 12545.00 

158 18.9 

Providing and fixing Chlorinated Polyvinyl 
Chloride (CPVC) pipes, having thermal 
stability for hot & cold water supply including 
all CPVC plain & brass threaded fittings This 
includes jointing of pipes & fittings with one 
step CPVC solvent cement, trenching, refilling 
& testing of joints complete as per direction 
of Engineer in Charge. 

        

159 18.9.3 25 mm nominal dia Pipes 50.00 355.40 Metre 17770.00 

160 18.9.4 32 mm nominal dia Pipes 30.00 438.60 Metre 13158.00 

161 18.17 

Providing and fixing gun metal gate valve 
with C.I. wheel of approved quality (screwed 
end) : 

        

162 18.17.1 25 mm nominal bore 2.00 622.40 Each 1244.80 

163 18.17.1A 20 mm nominal bore 2.00 539.95 Each 1079.90 

164 18.21 
Providing and fixing uplasticised PVC 
connection pipe with brass unions :         

165 18.21.2 45 cm length         

166 
18.21.2.

1 
15 mm nominal bore 

20.00 97.75 Each 1955.00 

167 18.22 
Providing and fixing C.P. brass shower rose 
with 15 or 20 mm inlet :         

168 18.22.1 100 mm diameter 4.00 193.95 Each 775.80 
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169 18.48 

Providing and placing on terrace (at all floor 
levels) polyethylene water storage tank, IS : 
12701 marked, with cover and suitable 
locking arrangement and making necessary 
holes for inlet, outlet and overflow pipes but 
without fittings and the base support for 
tank. 

3000.00 11.00 
Per 
litre 

33000.00 

170 18.49 
Providing and fixing C.P. brass bib cock of 
approved quality conforming to IS:8931 :         

171 18.49.1 15 mm nominal bore 10.00 506.80 Each 5068.00 

172 18.50 

Providing and fixing C.P. brass long nose bib 
cock of approved quality conforming to IS 
standards and weighing not less than 810 
gms. 

        

173 18.50.1 15 mm nominal bore 10.00 820.70 Each 8207.00 

174 18.52 

Providing and fixing C.P. brass stop cock 
(concealed) of standard design and of 
approved make conforming to IS:8931. 

        

175 18.52.1 15 mm nominal bore 8.00 670.45 Each 5363.60 

176 18.53 

Providing and fixing C.P. brass angle valve for 
basin mixer and geyser points of approved 
quality conforming to IS:8931 

        

177 18.53.1 15mm nominal bore 20.00 574.30 Each 11486.00 

178 18.65 

Providing and fixing PTMT soap Dish Holder 
having length of 138mm, breadth 102mm, 
height of 75mm with concealed fitting 
arrangements, weighing not less than 106 
gms. 

8.00 111.45 Each 891.60 

179 Aluminium Work     

180 21.1 

Providing and fixing aluminium work for 
doors, windows, ventilatorsand partitions 
with extruded built up standard tubular 
sections/appropriate Z sections and other 
sections of approved make conforming to IS: 
733 and IS: 1285, fixing with dash fasteners of 
required dia and size, including necessary 
filling up the gaps at junctions, i.e. at top, 
bottom and sides with required EPDM 
rubber/ neoprene gasket etc. Aluminium 
sections shall be smooth, rust free, straight, 
mitred and jointed mechanically wherever 
required including cleat angle, Aluminium 
snap beading for glazing / paneling, C.P. brass 
/ stainless steel screws, all complete as per 
architectural drawings and the directions of 
Engineer-in-charge. (Glazing, paneling and 
dash fasteners to be paid for separately) : 

        

181 21.1.1 For fixed portion         

182 21.1.1.2  Powder coated aluminium (minimum 
thickness of powder coating 50 micron)  

228.00 
530.9 

KG 121045.2 
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183 21.1.2 

For shutters of doors, windows & ventilators 
including providing and fixing hinges/ pivots 
and making provision for fixing of fittings 
wherever required including the cost of EPDM 
rubber / neoprene gasket required (Fittings 
shall be paid for separately) 

        

184 21.1.2.2  Powder coated aluminium (minimum 
thickness of powder coating 50 micron)  

211.20 
634.45 

KG 133995.84 

185 21.2 

Providing and fixing 12 mm thick 
prelaminated particle board flat pressed three 
layer or graded wood particle board 
conforming to IS: 12823 Grade l Type ll, in 
panelling fixed in aluminum doors, windows 
shutters and partition frames with C.P. brass / 
stainless steel screws etc. complete as per 
architectural drawings and directions of 
Engineer-in-charge 

        

186 21.2.2 Pre-laminated particle board with decorative 
lamination on both sides 

25.54 
1115.4 

SQM 28487.316 

187 21.3 

Providing and fixing glazing in aluminium 
door, window, ventilator shutters and 
partitions etc. with EPDM rubber / neoprene 
gasket etc. complete as per the architectural 
drawings and the directions of Engineer-in-
charge . (Cost of aluminium snap beading shall 
be paid in basic item): 

        

188 21.3.1 

With float glass panes of 4.0 mm thickness 
(weight not 
less than 10kg/sqm)  

30.00 

1176.8 

SQM 35304 

189 21.8 

Filling the gap in between aluminium frame & 
adjacent RCC/ Brick/ Stone work by providing 
weather silicon sealant over backer rod of 
approved quality as per architectural 
drawings and direction of Engineer-in-charge 
complete. 

        

190 21.8.1 Upto 5mm depth and 5 mm width 20.00 96.75 METRE 1935 

191 21.17 

Providing and fixing anodised aluminium grill 
(anodised transparent or dyed to required 
shade according to IS: 1868 with minimum 
anodic coating of grade AC 15) of approved 
design/pattern, with approved standard 
section and fixed to the existing window frame 
with C.P. brass/ stainless steel screws @ 200 
mm centre to centre, including cutting the grill 
to proper opening size for fixing and operation 
of handles and fixing approved anodised 
aluminium standard section around the 
opening, all complete as per requirement and 
direction of Engineer-in-charge. (Only weight 
of grill to be measured for payment). 

60.00 

638.35 

kg 38301 
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197 22.22A 

Providing and applying fibre reinforced 
elastomeric liquid water proofing membrane 
with resilient acrylic polymers having Sun 
Reflectivity Index (SRI) of 105 on top of 
concrete roof in three coats @10.76 litre/ 10 
sqm. One coat of self-priming of elastomeric 
waterproofing liquid (dilution with water in 
the ratio of 3:1) and two coats of undiluted 
elastomeric waterproofing liquid (dry film 
thickness of complete application/system not 
less than 500 microns). The operation shall 
be carried out after scrapping and properly 
cleaning the surface to remove loose particles 
with wire brushes, complete in all respect as 
per the direction of Engineer-in-Charge. 

1016.29 563.10 Sqm 572272.90 

198 26.28 

Chipping of unsound/weak concrete material 
from slabs, beams, columns etc. with manual 
Chisel and/ or by standard power driven 
percussion type or of approved make 
including tapering of all edges, making square 
shoulders of cavities including cleaning the 
exposed concrete surface and reinforcement 
with wire brushes etc. and disposal of debris 
for all lead and lifts all complete as per 
direction of Engineer-In-Charge. 

        

199 26.28. 25mm average thickness 12.00 126.75 Sqm 1521.00 

200 26.38 

Shotcreting R.C.C. columns, beams and slabs 
etc. in layers with approved design mix 
concrete having the specified minimum 
characteristic compressive strength [with 
ordinary portland cement, coarse sand and 
graded stone aggregate of 10 mm maximum 
size in proportion as per design criteria] 
including the cost of centering and shuttering 
at edges and corners etc. as directed by 
Engineerin- Charge 
Note: Rates shall include the providing 
necessary ground wires etc. The levelling 
gauges, if used, shall be paid for separately. 
Payment under this item shall be made only 
after proper wet curing has been done and 
surface has been satisfactorily evaluated by 
sounding/ tapping with a blunt metal 
instrument. 

        

201 26.38.1 
25mm thick in Grade M 25 with cement 
content not less than 330 kg per cum 12.00 746.90 Sqm 8962.80 
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202 26.40 

Providing and fixing hard drawn steel wire 
fabric of size 75 x25 mm mesh or other 
suitable size wire mesh to be fixed & firmly 
anchored to the concrete surface by means of 
"L" shaped mild steel shear key welded with 
existing reinforcement including the cost of 
materials, labour, tool & plants as approved 
by Engineer-in-charge. 

12.00 902.55 Sqm 10830.60 

203 6.10 
Brick work with common burnt clay F.P.S. (non 
modular) bricks of class designation 7.5 in 
foundation and plinth in: 

        

204 6.1.2 Cement mortar 1:6 (1 cement : 6 coarse sand) 9.13 7132.25 cum 65092.62 

205 16.91 

Providing and laying factory made chamfered 
edge Cement Concrete paver blocks in 
footpath, parks, lawns, drive ways or light 
traffic parking etc, of required strength, 
thickness & size/ shape, made by table 
vibratory method using PU mould, laid in 
required colour & pattern over 50 mm thick 
compacted bed of sand, compacting and proper 
embedding/laying of inter locking paver blocks 
into the sand bedding layer through vibratory 
compaction by using plate vibrator, filling the 
joints with sand and cutting of paver blocks as 
per required size and pattern, finishing and 
sweeping extra sand. complete all as per 
direction of Engineer-in-Charge. 

        

206 16.91.1 
60 mm thick cement concrete paver block of M-
35 grade with approved colour, design & 
pattern. 

354.29 1045.65 sqm 370467.52 

207 16.83 

Taking out existing CC interlocking paver blocks 
from footpath/ central verge, including removal 
of rubbish etc., disposal of unserviceable 
material to the dumping ground, for which 
payment shall be made separately and stacking 
of serviceable material within 50 metre lead as 
per direction of Engineer-in-Charge 

        

208     245.88 131.75 sqm 32394.72 

209 16.84 

Laying old cement cocrete interlocking paver 
blocks of any design/ shape laid in required line, 
level, curvature, colour and pattern over and 
including 50 mm thick compacted bed of coarse 
sand, filling the joints with fine sand etc. all 
complete as per the direction of Engineer-in-
charge. (Old CC paver blocks shall be supplied 
by the department free of cost). 

245.88 402.95 sqm 99077.43 
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210 2.10 

Excavating trenches by mechinical / manual 
means of required width for pipes, cables, etc 
including excavation for sockets, and dressing 
of sides, ramming of bottoms, for all depth, 
including getting out the excavated soil, and 
then returning the soil as required, in layers not 
exceeding 20 cm in depth, including 
consolidating each deposited layer by ramming, 
watering, etc. and disposing of surplus 
excavated soil as directed, within a lead of 50 m 
: 

        

211 2.10.2 Pipes, cables etc. exceeding 80 mm dia. but not 
exceeding 300 mm dia 

100.00 352.15 meter 35215.00 

212 11.26 

Kota stone slab flooring over 20 mm (average) 
thick base laid over and  
jointed with grey cement slurry mixed with 
pigment to match the shade of  
the slab, including rubbing and polishing 
complete with base of cement  
mortar 1 : 4 (1 cement : 4 coarse sand) : 

        

213 11.26.1 25mm thick 27.80 1948.25 sqm 54151.61 

214 8.14 

 Stone work (machine cut edges) for wall lining 
etc. (veneer work) upto 10 metre height, 
backing filled with a grout of average 12 mm 
thick cement mortar 1:3 (1 cement : 3 coarse 
sand) including pointing in white cement 
mortar 1:2 (1 white cement : 2 stone dust) with 
an admixture of pigment  
matching the stone shade : (To be secured to 
the backing and the sides by means of cramps 
and pins which shall be paid for separately) : 

        

215   30 mm thick 66.01 5295.90 sqm 349582.36 

216 8.90 

 Stone tile (polished) work for wall lining over 
12 mm thick bed of cement  
mortar 1:3 (1 cement : 3 coarse sand) and 
cement slurry @ 3.3 kg/sqm  
including pointing in white cement complete 

        

217 8.3.2  Granite work 129.60 3617.55 SQM 468834.48 

218 8.10 

Providing and fixing stone slab with table 
rubbed, edges rounded and polished, of size 
75x50 cm deep and 1.8 cm thick, fixed in urinal 
partitions by cutting a chase of appropriate 
width with chase cutter and embedding the 
stone in the chase with epoxy grout or with 
cement concrete 1:2:4 (1 cement : 2 coarse 
sand : 4 graded stone aggregate 6 mm nominal 
size) as per direction of Engineer-in-charge and 
finished smooth 
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219 8.10.2 Granite Stone of approved shade 3.36 4051.85 sqm 13614.22 

220 19.60 

Providing and laying non-pressure NP2 class 
(light duty) R.C.C. pipes with collars jointed with 
stiff mixture of cement mortar in the 
proportion of 1:2 (1 cement : 2 fine sand) 
including testing of joints etc. complete : 

        

221 19.6.4 300 mm dia. R.C.C. pipe 100.00 994.30 meter 99430.00 

222 19.70 

 Constructing brick masonry manhole in cement 
mortar 1:4 ( 1 cement : 4 coarse sand ) with 
R.C.C. top slab with 1:1.5:3 mix (1 cement : 1.5 
coarse sand (zone-III) : 3 graded stone 
aggregate 20 mm nominal size), foundation 
concrete 1:4:8 mix (1 cement : 4 coarse sand 
(zone-III) : 8 graded stone aggregate 40 mm 
nominal size), inside plastering 12 mm thick 
with cement mortar 1:3 (1 cement : 3 coarse 
sand) finished with floating coat of neat cement 
and making channels in cement concrete 1:2:4 
(1 cement : 2 coarse sand : 4 graded stone 
aggregate 20 mm nominal size) finished with a 
floating coat of neat cement complete as per 
standard design : 

        

223 19.7.1 

nside size 90x80 cm and 45 cm deep including 
C.I.  
cover with frame (light duty) 455x610 mm 
internal  
dimensions, total weight of cover and frame to 
be not  
less than 38 kg (weight of cover 23 kg and 
weight of  
frame 15 kg)  

        

224 19.7.1.1 With common burnt clay F.P.S. (non modular)  
bricks of class designation 7.5 

3.00 
12770.5

5 
each 38311.65 
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225 13.72 

 Washed stone grit plaster on exterior walls 
height upto 10 metre above ground level, in 
two layers, under layer 12 mm cement plaster 
1:4 (1 cement : 4 coarse sand ), furrowing the 
under layer with scratching tool, applying 
cement slurry on the under layer @ 2 Kg of 
cement per square metre, top layer 15 mm 
cement plaster 1:1/ 2:2 (1 cement: 1/2 coarse 
sand  
: 2 stone chipping 10 mm nominal size), in 
panels with groove all around as per approved 
pattern, including scrubbing and washing the 
top layer with brushes and water to expose the 
stone chippings ,complete as per  
specification and direction of Engineer-in-
charge (payment for providing grooves shall be 
made separately). 

20.00 1162.25 SQM 23245.00 

226 9.14 

Providing and fixing plain lining with necessary 
screws/nuts & bolts/ nails, including a coat of 
approved primer on one face, and fixed on 
wooden /steel frame work, complete as per 
direction of Engineer-in- charge (Frame work 
shall be paid for separately). 

        

227 9.140.1 12 mm thick commercial ply conforming to IS : 
1328 BWR type 

130.68 1224.65 sqm 160037.26 

228 9.50 

 Providing and fixing panelled or panelled and 
glazed shutters for doors, windows and 
clerestory windows, fixing with butt hinges of 
required size with necessary screws, excluding 
panelling which will be paid for separately, all 
complete as per direction of Engineer-in-
charge.   
(Note: Butt hinges and necessary screws shall 
be paid separately) 

        

229 9.5.1 Second class teak wood         

230 9.5.1.2 30 mm thick shutters 9.90 3747.30 sqm 37098.27 

    Total       10945522.42 

    Apply correction factor @ 0.973       10649993.32 

228 M/R 

Credit for Dismantle/old/Unserviceable steel 
like M.S. Grill, M.S. Gate, M.S. Window, C.I, M.S. 
Girder, M.S. Angle and IRC Fabric etc. all 
complete as per direction of the Engineer-in-
Charge. 

500.00 -35.00 Kg -17500.00 

Total Amount(T1) 
    

1,06,32,493.32  
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NAME OF WORK:- Repair and renovation of Police Station Nangloi Outer District, Delhi. (Ground floor) 

Tentative Estimate 

(Electrical work) 

S.No. Description of items  Qty Unit Rate Amount  Remarks 

  SUB HEAD I - WIRING           

1 

Wiring for light point/ fan point/ exhaust fan 

point/ call bell point with 1.5 sq.mm FR PVC 

insulated copper conductor single core cable 

in surface / recessed medium class PVC 

conduit, with modular switch, modular plate, 

suitable GI box and earthing the point with 1.5 

sq.mm. FR PVC insulated copper conductor 

single core cable etc as required.         

DSR 

2022 

a) Group A 141 Points 1015 143115 1.10.1 

2 

Rewiring for light point/ fan point/ exhaust fan 

point/ call bell point with 1.5 sq.mm FRLS 

PVC insulated copper conductor single core 

cable and 1.5 sq.mm. FRLS PVC insulated 

copper conductor single core cable as earth 

wire in existing surface/ recessed steel/PVC 

conduit including dismantling as required. 

        
DSR 

2022 

a) Group A 50 Points 574 28700 1.15.1 

3 

Wiring for light/ power plug with 2X4 sq. mm 

FRLS PVC insulated copper conductor single 

core cable in surface/recessed medium class 

PVC conduit alongwith 1 No. 4 sq. mm FRLS 

PVC insulated copper conductor single core 

cable for loop earthing as required. 

900 

 

Mtr 

 

334 300600 

DSR 

2022 

1.12 

4 

Wiring for circuit/ submain wiring alongwith 

earth wire with the following sizes of FRLS 

PVC insulated copper conductor, single core 

cable in surface/ recessed medium class PVC 

conduit as required 

        
DSR 

2022 

a) 2 X 2.5 sq. mm + 1 X 2.5 sq. mm earth wire 800 Mtr 369 295200 1.14.2 

b) 2 X 6 sq. mm + 1 X 6 sq. mm earth wire 300 Mtr 439 131700 1.14.4 

5 

Supplying & drawing following sizes of FRLS 

PVC insulated copper conductor, single core 

cable in the existing surface/recessed 

steel/PVC conduit as required. 

        
DSR 

2022 

a) 3 X 2.5 sq.mm 200 Mtr 137 27400 1.17.12 

b) 3 X 4 sq.mm 150 Mtr 206 30900 1.17.21 

c) 3 X 6 sq.mm 100 Mtr 304 30400 1.17.30 
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6 

Supplying & drawing following UTP 4pair 

Cat 6 Line cable  existing surface/recessed 

steel/PVC conduit as required. 

        
DSR 

2022 

a) 2 run Cable 700 Metre 96 67200 1.53.2 

7 

Supplying, Installation, Testing and 

commissioning of  CAT-6A Copper 

Information Outlet (IO) with face plate  of  

color as per site requirement, should have 

ETL/UL verification program certificate for 

compliance with ANSI/TIA-568.2-D. All 

copper Cable and Components should be from 

same OEM to maintain compatibility and 

interoperability etc. complete as required.  

25 Nos 302 7550 MR 

8 

Supplying and fixing of following sizes of 

medium class PVC conduit along with 

accessories in surface/recess including cutting 

the wall and making good the same in case of 

recessed conduit as required 

        
DSR 

2022 

a) 20 mm 160 Mtr 128 20480 1.21.1 

b) 25 mm 120 Mtr 145 17400 1.21.2 

c) 32 mm 100 Mtr 184 18400 1.21.3 

9 

Supplying and fixing two module stepped type 

electronic fan regulator on the existing 

modular plate switch box including 

connections but excluding modular plate etc. 

as required. 

24 Each 369 8856 

DSR 

2022 

1.25 

10 

Supplying and fixing call bell/buzzer suitable 

for DC/AC single phase 230 volts, complete 

as required as per the direction of engg -in- 

charges.  

3 Each 99 297 

DSR 

2022 

1.38 

11 

Supplying and fixing following size/ modules, 

GI box alongwith modular base & cover plate 

for modular switches in recess etc as required. 

        
DSR 

2022 

a) 1 or 2 Module (75 mmX75 mm) 15 Each 298 4470 1.27.1 

b) 3 Module (100 mmX75mm) 25 Each 327 8175 1.27.2 

c) 6 Module (200 mmX75mm) 20 Each 402 8040 1.27.4 

d) 8 Module (125 mmX125mm) 10 Each 454 4540 1.27.5 

e) 12Module (250 mmX150mm) 12 Each 547 6564 1.27.6 

12 

Supplying and fixing following modular 

switch/ socket on the existing modular plate & 

switch box including connections but 

excluding modular plate etc. as required. 
        

DSR 

2022 

a) 5/6 Amp Modular switch 25 Each 103 2575 1.24.1 

b) 15/16 Amp Modular switch 20 Each 156 3120 1.24.3 

c) 3 pin 5/6 Amp socket outlet 25 Each 122 3050 1.24.4 

d) 6 pin 20/25 Amp Socket outlet 20 Each 197 3940 1.24.5 

f) Bell push 3 Each 140 420 1.24.8 

13 

Supplying and fixing 3 pin, 5 A ceiling rose 

on the existing junction box/ wooden block 

including connections etc. as required.  

40 Each 87 3480 

DSR 

2022 

1.33 
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14 

Supplying and fixing suitable size GI box with 

modular plate and cover in front on surface or 

in recess, including providing and fixing 6 pin 

5/6 A & 15/16 A modular socket outlet and 

15/16 A modular switch, connections etc. as 

required. 

30 Each 586 17580 

DSR 

2022 

1.32 

15 

Supplying and fixing suitable size GI box with 

modular plate and cover in front on surface or 

in recess, including providng and fixing 2 

Nos. 3 pin 5/6 A modular socket outlet and 2 

Nos. 5/6 A modular switch, connections etc. 

as required.  

30 Each 676 20280 

DSR 

2022 

1.56 

16 

Supplying & fixing suitable size GI box wih 

modular plate and cover in front on surface or 

in recess including providing and fixing 25 A 

modular socket outlet and 25 A modular SP 

MCB, “C” curve including connections, 

painting etc. as required. 

25 Each 727 18175 

DSR 

2022 

1.57 

17 

Supplying and fixing 5 amps to 32 amps, 240 

Volts 'C' series MCB's suitable for lighting 

and other loads of following poles in the 

existing MCB DB complete with connection, 

testing and commissioning etc as reqd. .  

        
DSR 

2022 

a) Single Pole 120 Each 256 30720 2.10.1 

18 

Supplying & fixing following rating, double 

pole, 240V, Islolator in the existing MCB DB 

complete with connections, testing and 

commissioning etc. as required. 

        
DSR 

2022 

a) 40A 12 Each 435 5220 2.12.1 

19 

Supplying & fixing following rating, four 

pole, 415V, Islolator in the existing MCB DB 

complete with connections, testing and 

commissioning etc. as required. 

        
DSR 

2022 

a) 63A TPN MCB 10 Each 1034 10340 2.13.2 

b) 100A TPN MCB 8 Each 1227 9816 2.13.3 

20 

Supplying and fixing following way, single 

pole and neutral, sheet steel, MCB distribution 

board, 240 V, on surface/ recess, complete 

with tinned copper bus bar, neutral bus bar, 

earth bar, din bar, interconnections, powder 

painted including earthing etc. as required. 

(But without MCB/RCCB/Isolator) 

        
DSR 

2022 

a) 12 way , Double door 12 Each 2315.00 27780.00 2.3.3 

21 

Providing and fixing 6 SWG dia G.I wire on 

surface or in recess for loop earthing along 

with existing surface / recessed conduit/ 

submain wire/ cable as required. 

95 Mtr 42.00 3990.00 

DSR-

2022 

5.18 

22 

Supplying and fixing Cable End Box (Loose 

Wire Box) suitable for triple pole and neutral, 

sheet steel, Vertical MCB distribution board, 

415 Volts, on surface/ recess, complete with  

testing and commissioning etc. as required.  

5 Each 1170 5850 

DSR 

2022 

2.25 
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23 

Supplying, installation, Testing & 

Commissioning of LED surface mounted 

Batten light of following body material and 

construction as per IS : 10322 with driver 

(Replaceable) as per the requirement with 

Driver efficiency >85%,Operating voltage AC 

140-270 Volt, freq 50/60 hz, Operating temp 

range - 15 deg to 40 deg centigrade, internal 

surge protection of 2.5 KV with Short & Open 

circuit protection ,THD < 10% , P. F.≥0.95, 

IP20, CRI >80 , Flicker free (flicker should be 

below 5 %), life time (LED,Driver & 

electrical circuitry), of minimum 50000 

Burning Hours with , 70% of initial Lumen 

maintained till life ends,CCT 3000°K / 

4000°K / 5700°K /6000°K /6500°K (As per 

ANSI Bin), SDCM (Standard Deviation Color 

Matching) <3, Maximum power consumption 

should not more than the specified rating and 

Fixture shall be of relevant BIS standard and 

trade mark certificate (T.C.). Manufactures 

Word Mark/ Name Engraved/ Embossing/ 

Screen printing on housing. OEM must have 

its own in house NABL lab setup for all 

testing facilities for LED fixtures. complete in 

all respect i/c connections with 1.5 sq mm 

FRLS, PVC insulated copper conductor single 

core cable and earthing etc. as required. 

System lumen efficacy ≥120 <135 lm/Watt 

output . LM79 & LM80 Test report from 

NABL lab for all testing required for LED 

fixtures as per BIS shall be submitted. Shape 

size and CCT shall be as approved by 

Engineer-in-Charge as per requirement. 

(Thermal management: heat sink of 

aluminium housing such that LED junction 

temperature shall not rise above 90°C). Makes 

: Philips / GE/ Havells/ Wipro/ Crompton) 

CRCA Sheet body (thickness>-0.50 mm 

  
 

    MR 

a) 18-22 watt 21 Each 675 14175 MR 

b) 36 watt 25 Each 698 17450 MR 
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24 

Supplying, installation, Testing & 

Commissioning of LED Recessed /surface 

Down lighter (Round / square/ Rectangular) 

SMD type of following body material with 

PMMA and prismatic diffuser and 

construction as per IS :10322 with driver as 

per the requirement with Driver efficiency 

>85%,Operating voltage AC 140-270 Volt, 

freq 50/60 hz, Operating temp range-15 deg to 

40 deg centigrade, internal surge protection of 

2.5 KV withShort & Open circuit protection 

,THD < 10% , P. F.≥0.95, IP20, CRI >80 

,UGR (Unified Glare Rating) < 19, Flicker 

free (flicker should be below 5 %), life time 

(LED,Driver & electrical circuitry), life time 

of minimum 50000 Burning Hours with , 70% 

of initial Lumen maintained till life ends , 

CCT 3000°K / 4000°K / 5700°K 

/6000°K/6500°K (As per ANSI Bin), 

SDCM(Standard Deviation Color Matching) 

<3, Maximum power consumption should not 

more than the specified rating and Fixture 

shall be of relevant BIS standard and trade 

mark certificate ( T.C.). Manufactures Word 

Mark/ Name Engraved/ Embossing/ Screen 

printing on housing. OEM must have its own 

in house NABL lab setup for all testing 

facilities for LED fixtures. "complete in all 

respect i/c connections with 1.5 sq mm FRLS, 

PVC insulated copper conductor single core 

cable and earthing etc. as required. System 

lumen efficacy ≥120 <135 lm/Watt output . 

LM79 & LM80 Test report from NABL lab 

for all testing required for LED fixtures as per 

BIS shall be submitted. Shape size and CCT 

shall be as approved by Engineer-in-Charge as 

per requirement. (Thermal management: heat 

sink of aluminum housing such that LED 

junction temperature shall not rise above 

90°C). 

        MR 

a) 18 watt 40 Each 942 37680 MR 
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25 

Supplying, installation, Testing & 

Commissioning of Flood Light, powder 

coated pressure die cast aluminum body with 

built in or separate driver as per the 

requirement with Driver efficiency >85%, 

Input voltage: Input voltage: 140-270 Volt 

AC, freq 50/60 hz, Operating temp range -15 

deg to 50 deg centigrade, internal surge 

protection of 5 KV L,N,E as per IEC 61000-4-

5, Driver efficiency >85%,THD < 10% as per 

IEC 61000-3-2 , P.F.≥0.95, IP-66,IK-10, CRI 

>80 , under voltage and over voltage 

protection, EMI-EMC as per CISPR-15, 

lenses for beam angle 30 deg- 120deg as per 

the application and the project requirement 

deg, suitable tilt able fitting, life time 

(LED,Driver & electrical circuitry) of 

minimum 50000 Burning Hours with 70% of 

initial Lumen maintained till life ends as per 

LM80 extrapolation IES TM-21-11 report , 

CCT 3000°K / 4000°K / 5700°K 

/6000°K/6500°K (As per ANSI Bin) , 

SDCM(Standard Deviation Color Matching) 

<5, Maximum power consumption should not 

more than the specified rating and Fixture 

shall be of relevant BIS standard complete in 

all respect i/c connections with 1.5 sq mm 

FRLS, PVC insulated copper conductor single 

core cable and earthing etc. as required. 

System lumen efficacy ≥120 and <135 

lm/Watt output . LM79 & LM80 Test report 

from NABL lab for all testing required for 

LED fixtures as per BIS shall be submitted. 

Shape size and CCT shall be as approved by 

Engineer-in-Charge as per requirement. 

(Thermal management: heat sink of aluminum 

housing such that LED junction temperature 

shall not rise above 90°C). 

        MR 

a) 150 watt 10 Each 3602 36020 MR 
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29 

Supplying, installation, Testing & 

Commissioning of Street light LED fixture, 

powder coated pressure die cast aluminum 

body with built in or separate driver as per the 

requirement with Driver efficiency >85%, 

Input voltage: 140-270 Volt AC, freq 50/60 

hz, Operating temp range -15 deg to 50 deg 

centigrade, internal surge protection of 5 KV 

L,N,E as per IEC 61000-4- 5, Driver 

efficiency >85%,THD < 10% as per IEC 

61000-3-2 , P. F.≥0.95, IP- 66,IK-10, CRI >80 

, under voltage and over voltage 

protection,EMIEMC as per CISPR-15, lenses 

for beam angle as per IESNA type I/II/III as 

per the width of the road and the project 

requirement., suitable to fit in up to 65mm dia 

pipe, life time (LED,Driver & electrical 

circuitry) of minimum 50000 Burning Hours 

with 70% of initial Lumen maintained till life 

ends as per LM80 extrapolation IES TM-21-

11 report , CCT 3000°K /4000°K / 5700°K 

/6000°K/6500°K (As per ANSI Bin) , 

SDCM(Standard Deviation Color Matching) 

<5, Maximum power consumption should not 

more than the specified rating and Fixture 

shall be of relevant BIS standard complete in 

all respect i/c connections with 1.5 sq mm 

FRLS, PVC insulated copper conductor single 

core cable and earthing etc. as required with 

Minimum 5 year OEM warranty. System 

lumen efficacy >135 lm/Watt output . LM79 

& LM80 Test report from NABL lab for all 

testing required for LED fixtures as per BIS 

shall be submitted. Shape size and CCT shall 

be as approved by Engineer-in-Charge as per 

requirement. (Thermal 

management: heat sink of aluminum housing 

such that LED junction temperature shall not 

rise above 90°C). 

          

a) 100 watt 10 Each 3374 33740 MR 
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30 

Supplying,  Installation,  Testing & 

Commissioning of LED  Recessed/surface  

Down lighter (Round  / square/  Rectangular) 

COB Type 18 watt  of following body 

material and construction as per IS : 10322  

with  driver as per the requirement   with 

Driver efficiency >85%,  Operating voltage 

AC   140-270  Volt, frequency  50/60 hz,  

Operating temp range  -5 0 C to  40  0C,  

internal  surge  protection  of  2.5  KVwith  

Short  &  Open circuit protection ,THD < 10% 

, P. F.≥0.95,  IP20, CRI >80 , UGR (Unified 

Glare Rating) < 19, Flicker free (flicker  

should be below 5 %), life time (LED, Driver 

& electrical circuitry), life time of minimum  

50000 Burning Hours  with,  70% of  initial   

Lumen  maintained   till  life   ends , CCT 

3000°K  /  4000°K /  5700°K /6500°K  (As  

per ANSI Bin), SDCM(Standard Deviation 

Colour Matching) <3, Maximum  power  

consumption should  not  more  than the 

specified rating and Fixture shall be of  

relevant BIS standard. Manufactures Word 

Mark/ Name Engraved/ Embossing/ Screen 

printing on  housing.  OEM  must  have  its  

own  in  house  NABL  lab  setup  for  all  

testing  facilities  for  LED fixtures.  

"complete  in  all  respect  i/c external 

connections  with  1.5  sq mm  FRLS/HFFR, 

PVC  insulated  copper conductor single core 

cable and earthing etc. as required .  System 

lumen efficacy  ≥120  <135 lm/Watt output .  

LM79 & LM80  Test report   and  all  testing  

required  for  LED fixtures as per BIS  shall be 

submitted  Shape size and CCT shall be as 

approved by Engineer-in Charge as per 

requirement. (Thermal  management:  heat  

sink  of  aluminium  housing such that LED 

junction temperature shall not rise above 

90°C). Powder  coated  die  cast  /Extruded 

aluminium Body including trim with 

Aluminium Reflector  

12 Each 1470 17640 MR 
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31 

Supplying, installation, Testing & 

Commissioning of Panel light 2x2 ft. 36 watt , 

of following body material and construction as 

per IS : 10322 with driver as per the 

requirement with Driver efficiency >85%, 

Operating voltage AC 140- 270 Volt, freq 

50/60 hz, Operating temp range -15 deg to 40 

deg centigrade, internal surge protection of 2.5 

KV with Short & Open circuit protection,THD 

< 10% , P. F.≥0.95, IP20, CRI >80, UGR 

(Unified Glare Rating) < 19, Flicker free, 

(flicker should be below 5 %), life time 

(LED,Driver & electrical circuitry), of 

minimum 50000 Burning Hours with , 70% of 

initial Lumen maintained till life ends ,CCT 

3000°K / 4000°K / 5700°K /6000°K/6500°K 

(As per ANSI Bin), SDCM(Standard 

Deviation Color Matching) <3, Maximum 

power consumption should not more than the 

specified rating and Fixture shall be of 

relevant BIS standard and trade mark 

certificate (T.C.). Manufactures Word Mark/ 

Name Engraved/ Embossing/Screen printing 

on housing. complete in all respect i/c 

connections with 1.5 sq mm FRLS, PVC 

insulated copper conductor single core cable 

and earthing etc. as required with Minimum 5 

year OEM warranty. System lumen efficacy 

>135 lm/Watt output . LM79 & LM80 Test 

report from NABL lab for all testing required 

for LED fixtures as per BIS shall be 

submitted. Shape size and CCT shall be as 

approved by Engineer-in-Charge as per 

requirement. (Thermal management: heat sink 

of aluminum housing such that LED junction 

temperature shall not rise above 90°C). 

16 Each 2962 47392 MR 
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26 

Supplying, installation, Testing & 

Commissioning of Panel light 2x2 ft., of 

following body material and construction as 

per IS : 10322 with driver as per the 

requirement with Driver efficiency >85%, 

Operating voltage AC 140- 270 Volt, freq 

50/60 hz, Operating temp range -15 deg to 40 

deg centigrade, internal surge protection of 2.5 

KV with Short & Open circuit protection,THD 

< 10% , P. F.≥0.95, IP20, CRI >80, UGR 

(Unified Glare Rating) < 19, Flicker free, 

(flicker should be below 5 %), life time 

(LED,Driver & electrical circuitry), of 

minimum 50000 Burning Hours with , 70% of 

initial Lumen maintained till life ends ,CCT 

3000°K / 4000°K / 5700°K /6000°K/6500°K 

(As per ANSI Bin), SDCM(Standard 

Deviation Color Matching) <3, Maximum 

power consumption should not more than the 

specified rating and Fixture shall be of 

relevant BIS standard and trade mark 

certificate (T.C.). Manufactures Word Mark/ 

Name Engraved/ Embossing/Screen printing 

on housing. complete in all respect i/c 

connections with 1.5 sq mm FRLS, PVC 

insulated copper conductor single core cable 

and earthing etc. as required with Minimum 5 

year OEM warranty. System lumen efficacy 

>135 lm/Watt output . LM79 & LM80 Test 

report from NABL lab for all testing required 

for LED fixtures as per BIS shall be 

submitted. Shape size and CCT shall be as 

approved by Engineer-in-Charge as per 

requirement. (Thermal management: heat sink 

of aluminum housing such that LED junction 

temperature shall not rise above 90°C). 

(Make :- Philips/Crompton/Havells/Bajaj) 

          

a) 36 Watt 10 Each 2962 29620 MR 

27 

Supplying, Installation, testing and 

commissioning of  BEE 5 star rated, 1200 mm 

sweep  ceiling fan, including wiring the down 

rods of standard length (upto 30 cm) with 1.5 

sq. mm FRLS PVC insulated, copper 

conductor, single core cable etc. as required.  

 Makes :- Crompton /  Havell's / Usha / Orient 

) 

24 

 

Each 

 

 

2695 

 

64680 MR 

28 

Supplying and installation of fresh air fan  

with louver shutter 250 mm sweep in the 

existing opening including making the hole to 

suit the size of the above fan and making good 

the damage, connection, testing , 

commissioning etc as required. 

(Havells make Ventil Air-DX with self 

opening louvers or with similar specifications 

CG / Orient / Usha / Almonard/Havells ). 

5 

 

Each 

 

2051 10255 MR 
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29 

Supplying and installation of 300 mm sweep, 

1400 RPM heavy duty  exhaust fan complete 

with louvers/shutters in the existing opening, 

including making the hole to suit the size of 

the above fan and making good the damage, 

connection, testing, commissioning etc. as 

required.  (Havells make  ISI mark  Heavy 

Duty Exhaust Fan or with similar 

specifications Crompton/Havells / Orient / 

Usha / Almonard) 

6 Each 3777 22662 MR 

30 

Providing, laying & fixing of one number 

PVC insulated, sheathed/ XLPE power cable 

of 1.1 KV grade armoured and re-laying of 

one number PVC insulated and PVC sheathed 

/ XLPE power cable of 1.1 KV grade of 

following size direct in ground after proper 

repair  including excavation and refilling the 

trench etc as required, but excluding sand 

cushioning and protective covering as per 

direction of Engineer In-charge. 

(Make :- Havells/ Finolex/ Polycab). 

          

a) 3.5X70 sq.mm 12 Mtr 1092 13104 MR 

31 

Providing, laying & fixing of one number 

PVC insulated, sheathed/ XLPE power cable 

of 1.1 KV grade armoured and re-laying of 

one number PVC insulated and PVC sheathed 

/ XLPE power cable of 1.1 KV grade on 

existing Wall Surface. as per direction of 

Engineer In-charge. 

(Make :- Havells/ Finolex/ Polycab). 

          

a) 2X16 Sq.mm 600 Metre 240 144000 MR 

b) 3.5X35 Sq.mm 95 Metre 450 42750 MR 
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32 

supplying, errection, testing and 

commissioning of 14 SWG powder coated 

CRCA sheet made double door outdoor panel 

having one incomming and five outgoing, 

compartmentlized facility, Cable allay both 

side frame structureof the panel should be 

internally supported with the angle iron frame 

of size 75X75X5 mm angle iron, having 

provision of Voltmeter , Amp Meter , LED 

indicators-03 Nos and 250  Amp capacity Al 

busbars 04 Nos (03  Phases +1 Neutral), 

internally connected with the sutiable Al 

busbars with the incoming source as well as 

outgoing source complete panel board should 

be based on 75X75X5mm angle iron stand  

including based on proper cement concrete 

foundation complete as reqd as per drawing 

and direction of eng-in-charge. size (1000 mm 

X 1500mm X400mm) 

Accessories :- 

1. Main incomer = 250A FP MCCB = 01 No. 

2. Outgoing = 200A FP MCCB = 01 Nos. 

3. Outgoing = 100A TPN MCB = 08 Nos. 

4. RYB Indicator = 03 Nos. 

5. Voltmeter = 01 No. 

6. Ammeter = 01 No. 

1.5 
Sq 

Mtr 
32000 48000 MR 

33 

Earthing with G.I. earth plate 600 mm X 600 

mm X 6 mm thick including accessories, and 

providing masonry enclosure with cover plate 

having locking arrangement and watering pipe 

of 2.7 metre long etc. with charcoal/ coke and 

salt as required. 

2 Nos 7472 14944 

DSR-

2022 

5.4 

34 

Supplying and laying 25 mm X 5 mm G.I strip 

at 0.50 metre below ground as strip earth 

electrode, including  onnection/terminating 

with G.I. nut, bolt, spring, washer etc. as 

required. (Jointing shall be done by 

overlapping and with 2 sets of G.I. nut bolt & 

spring washer spaced at 50mm) 

20 Mtr 144 2880 

DSR-

2022 

5.9 

35 

Providing and fixing following rating and 

breaking capacity and pole MCCB with 

thermomagnetic release and terminal 

spreaders in existing cubicle panel board 

including drilling holes in cubicle panel, 

making connections, etc. as required 

        
DSR-

2022 

a) 125 A, 36 KA,FPMCCB 5 Each 8209 41045 2.2.14 

b) 150 A, 16 KA,TPMCCB 1 Each 5992 5992 2.2.3 

c) 200 A, 36 KA,FPMCCB 1 Each 15206 15206 2.2.15 

d) 250 A, 36 KA,FPMCCB 1 Each 17510 17510 2.2.16 

36 

supplying and making end termination with 

brass compression gland and aluminium lugs 

for following size of PVC insulated and PVC 

sheathed / XLPE aluminium conductor cable 

of 1.1 KV grade as required.  

        
DSR-

2022 

a) 2X16 Sq.mm (22mm) 24 Each 256 6144 9.1.3 

b) 3.5X35 Sq.mm (32mm) 2 Each 369 738 9.1.21 
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c) 3.5X70 Sq.mm (38mm) 2 Each 468 936 9.1.23 

37 

Providing laying testing & commissioning and 

breaking capacity Change Over with 

thermomagnetic release and terminal 

spreaders in existing cubicle panel board 

including drilling holes in cubicle panel, 

making connections, etc. as required(L&T, 

Havells) 

          

a) 400 Amp 1 Each 40000 40000 MR 

38 

Supplying & fixing various sizes of LED Top 

Post Lamp saving and enviorement friendly 

light having versatile pressuredie - cast 

aluminium IP66 roadway luminaire with high 

power LED as light source and electronic 

driver, optics-Asymmetric of Havells make or 

equivalent to 

philips/crompton/panasonic/jaquar including 

connection etc as required as per direction of 

engineer in charge. 

          

a) 45-50watt 2 Each 7200 14400 MR 

39 

Supplying and laying of following size DWC 

HDPE pipe ISI marked along with all 

accessories like socket, bend, couplers etc. 

conforming to IS 14930, Part II complete with 

fitting and cutting, jointing etc. in the existing 

trench, complete as required.  

        
DSR 

2022 

a) 
63 mm dia (OD-63 mm & ID-51 mm 

nominal) 
80 Mtr 127 10160 14.16.1 

40 

Supplying and installing following size of 

perforated painted with powder coating M.S. 

cable trays with perforation not more than 

17.5%, in convenient sections, joined with 

connectors, suspended from ceiling with M.S. 

suspenders including bolts & nuts, painting 

suspenders etc as required. 

        
DSR 

2022 

a) 
150 mm width X 50 mm depth X 1.6 mm 

thickness 
60 Mtr 604 36240 4.1.2 

b) 
300 mm width X 50 mm depth X 1.6 mm 

thickness 
30 Mtr 777 23310 4.1.4 

c) 
600 mm width X 50 mm depth X 2.0 mm 

thickness 
10 Mtr 500 5000 4.1.7 
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41 

Design, fabrication, supply, installation, 

testing and commissioning of LED extruded 

profiled based character on automatic CNC 

(Trim Capacity Letter) machine including 

bending and cutting letter body 'U' shaped 

duly thickness 1 mm backlit outdoor type 

display signage board in bilingual language 

(Hindi & English) & as per approved colour 

and design, the letter having height & width as 

per aspect ratio and depth 3" fabricated out 

Acrylic sheet based back side board of 

approved quality and colour as per letter 

pattern and joints to be filled up with water 

proof silicon where ever required to make the 

whole structure water proof and dust proof ic 

providing inside the letter power LED 

modules each consisting of 3 Nos. LED with 

PC optical lens injection molded module of 

1.20 watt maximum & minimum 90 lumen per 

watt in such a way to give uniform bright light 

to the characters and 120 modules per SMPS 

of 200 watt capacity with inbuilt protection to 

make the light disturbance free and having 

Operating temperature -10° C to 50° C. The 

finished letter and other accessories to be 

fixed on aluminum composite panel (ACP) of 

3mm thick exterior grade aluminum foil not 

less than 0.5mm of approved brand and 

colour, fixed on the 3.8mm ACP sheet and the 

front facia shall be covered by the ACP c 

wiring the entire board with specially 

designed power cables for power LED shall be 

out door etc as reqd. 

100 Sqft 1200 120000 MR 

42 

Periodic 01 Nos serivcing including servicing 

spares and m-oil and minor repair of  DG sets 

complete with AMF pannel , battery etc  as 

and when requirement basis  

1 Nos. 60000 60000 MR 

43 

Supplying, installation, testing & 

commissioning of 4.5 KG Co2 Fire 

Extinguisher (Stored Pressure)  complete as 

required. 

8 Nos. 6236 49888 MR 

44 

Supplying, installation, testing & 

commissioning of 4 KG ABC type Fire 

Extinguisher (MAP 50 Based Portable Stored 

Pressure)  complete as required. 

8 Nos. 2330 18640 MR 

  SUB HEAD - II - DISMENTALING           

45 

Dismentling of old surface / recessed wiring 

etc as required and making the damage good 

etc as required as per direction of engg.-in-

charge. 

1 Job 10000 10000 MR 

46 

Less for cost of dismental material retrieve 

from the Qtr/ buildings which will be kept by 

the contractor i.c Cu/Al conductor PVC 

insulated wire, switch box, PVC/MS conduit 

pipe, accessories, Old fans and other electrical 

fitments etc complete as reqd. 

1 Job -12000 -12000 Less 

                               Total Amount of (T2)       2386524.00   
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DELHI POLICE HOUSING CORPORATION LIMITED 

(A Government of India Undertaking under Ministry of Home Affairs) 

OFFICE OF THE EXECUTIVE ENGINEER, DPHCL 

13th Floor, Tower-1, PHQ, Jai Singh Road, New Delhi-110001 

CIN: U45400DL2007GOI170534  |  Ph: 011-23473855  |  Email: dphcltd@yahoo.com  |  Web: www.dphcl.com 

ANNEXURE-I — DETAILS OF SIMILAR WORKS COMPLETED DURING 

THE LAST 7 YEARS 

(To be furnished on the bidder's letterhead — only works satisfying the definition of "Similar Work" in Section 

3, Clause 3.2, executed for Government / PSU clients, shall be listed) 

S.N. Name of Work & 

Location (nature: 

building type; 

composite civil + 

electrical scope) 

Client (Govt. Dept. 

/ PSU) & 

Certificate-issuing 

Officer (name, 

designation, 

contact) 

Agreement No. 

& Date; 

Awarded Value 

(Rs.) 

Stipulated 

& Actual 

Date of 

Completion 

Completion 

Cost as 

certified 

(Rs.) 

Value 

updated @ 

7% p.a. to 

bid date 

(Rs.) 

Whether building 

remained in use 

during execution; 

Litigation, if any 

1        

2        

3        

 

Enclosures for each work: (i) Completion / Performance Certificate (Annexure-II or client's format with equivalent 

particulars) signed by an officer not below the rank of Executive Engineer or equivalent; (ii) Letter of Award / Agreement; 

(iii) Final Bill abstract or completion-cost certificate. Works executed as sub-contractor or on back-to-back basis shall not 

be listed. 
 
Authorized Signatory of the Bidder 

Signature: ______________________________ 

Name: __________________________________ 

Designation: ____________________________ 

Date: ____________          Seal of the Firm: ____________ 
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DELHI POLICE HOUSING CORPORATION LIMITED 

(A Government of India Undertaking under Ministry of Home Affairs) 

OFFICE OF THE EXECUTIVE ENGINEER, DPHCL 

13th Floor, Tower-1, PHQ, Jai Singh Road, New Delhi-110001 

CIN: U45400DL2007GOI170534  |  Ph: 011-23473855  |  Email: dphcltd@yahoo.com  |  Web: www.dphcl.com 

ANNEXURE-II — FORMAT OF CLIENT'S COMPLETION / PERFORMANCE 

CERTIFICATE 

(To be issued on the letterhead of the Government Department / PSU by an officer not below the rank of 

Executive Engineer or equivalent) 

1. Name of work & location  

2. Name of the Contractor  

3. Agreement No. & date; Awarded value (Rs.)  

4. Scope of work (state the civil components — structural 

repair / plaster / waterproofing / flooring / doors-windows / 

plumbing-sanitary / finishing — and the internal electrical 

components executed under the same contract) 

 

5. Type of building (Police Station / Office / Court / Hospital / 

Institutional, etc.) and whether residential 
 

6. Date of start; stipulated date of completion; actual date of 

completion 
 

7. Completion cost of the work — value of work actually 

executed and paid (Rs.), excluding cost of materials issued 

free by the Department 

 

8. Value of electrical component executed (Rs.)  

9. Whether the building remained in occupation / functional 

use during execution (Yes / No) 
 

10. Quality of work and performance of the Contractor 

(Excellent / Very Good / Good / Satisfactory / Poor) 
 

11. Whether any compensation for delay was levied, or any 

penal action / rescission / debarment taken (give details) 
 

12. Whether the work was executed by the Contractor itself 

and not sublet / on back-to-back basis 
 

13. Any litigation / arbitration arising from the work  
 
Signature: __________________     Name: ________________     Designation (not below EE or equivalent): 

__________________ 

Office address, telephone & official e-mail: ____________________________________________     Date: 

______     Seal: ________ 
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ANNEXURE-III — CHARTERED ACCOUNTANT'S CERTIFICATE OF 

FINANCIAL TURNOVER & PROFIT / LOSS 

(On the letterhead of the Chartered Accountant, bearing membership number, firm registration number and a 

valid UDIN — certificates without UDIN shall not be considered) 

This is to certify that, based on the audited financial statements of M/s 

____________________________________ (PAN: ______), the gross annual financial turnover on 

construction works and the profit / loss after tax for the financial years indicated below are as under, and that the 

average annual financial turnover on construction works for the last three financial years ending 31st March 

2026 works out to Rs. __________ (Rupees ________________________________ only), which meets / does 

not meet the minimum requirement of Rs39,05,705/- (30% of the estimated cost put to tender under NIT No. 

67/DPHCL/ENGG/NIT/2026-27): 

Financial Year Gross Turnover on 

Construction Works (Rs.) 
Profit / (Loss) after Tax (Rs.) Remarks (audited / provisional; 

standalone) 

2021-22    

2022-23    

2023-24    

2024-25    

2025-26    

Average of last 3 

years (2023-24 to 

2025-26) 

 No. of years with loss in last 5 

years: ____ 
 

 

We further certify that the bidder has not incurred a loss in more than two of the last five financial years stated above. This 

certificate is issued on the specific request of the bidder for submission to DPHCL, and the figures have been verified from 

the audited books of account. 

For __________________ (Chartered Accountants), FRN: ____     Signature: ______     Name: ______     Membership 

No.: ____     UDIN: ______________     Date & Place: ________ 
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ANNEXURE-IV — BANK SOLVENCY CERTIFICATE 

(On the letterhead of a Scheduled Commercial Bank — issued not earlier than 6 months before the last date of 

bid submission) 

This is to certify that, to the best of our knowledge and information, M/s 

____________________________________, having its registered office at 

__________________________________, a customer of our Bank, is a respectable and solvent party, and is 

considered good for engagements up to a limit of Rs. __________ (Rupees 

________________________________ only), which is not less than Rs. 52,07,607/- (40% of the estimated cost 

put to tender under NIT No. 67/DPHCL/ENGG/NIT/2026-27 of DPHCL). 

This certificate is issued without any guarantee or responsibility on the part of the Bank or any of its officers, at 

the request of the customer, for the purpose of submission to Delhi Police Housing Corporation Limited. 

Signature: ________     Name: ______     Designation (Branch Manager or above): ______     Bank & Branch: 

________________     Employee code / Official e-mail: ______     Date: ______     Seal: ________ 
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DELHI POLICE HOUSING CORPORATION LIMITED 

(A Government of India Undertaking under Ministry of Home Affairs) 
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ANNEXURE-V — STATEMENT OF BID CAPACITY 

(On the bidder's letterhead, certified by a Chartered Accountant with UDIN, in terms of Section 3, Clause 3.5(iv)) 

Bid Capacity = (A × N × 1.5) − B, where: 

A Maximum value of construction works executed in any one year during the last 5 (five) years 

(FY 2021-22 to 2025-26), taking into account completed as well as works in progress, updated 

to the current price level at 7% per annum simple: Rs. ____________ (Year: ______) 

N N = 150/365 year; use the exact fraction without intermediate rounding 

B Value, at current price level, of existing commitments and on-going works to be completed 

during the period of completion of this work (150 days from the expected Date of Start), as per 

the table below: Rs. ______________ 

Bid Capacity (A × 150/365 × 1.5) − B = Rs. ______________, which is more than Rs. 1,30,19,017/- (Yes / 

No) 
 

Existing commitments and on-going works (all clients): 

S.N. Name of work & client Agreement No. & 

date 
Awarded 

value (Rs.) 
Value of 

balance work 

(Rs.) 

Stipulated 

date of 

completion 

Value to be executed during 

the next 150 days (Rs.) 

1       

2       

3       

Total (B)  

 
Authorized Signatory of the Bidder 

Signature: ______________________________ 

Name: __________________________________ 

Designation: ____________________________ 

Date: ____________          Seal of the Firm: ____________ 

Certified by: __________________ (Chartered Accountants), FRN: ____, Membership No.: ____, UDIN: 

______________, Date: ________ 
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ANNEXURE-VI — LITIGATION HISTORY DECLARATION 

(On the bidder's letterhead — covering the last 5 years) 

We, M/s ______________________________________, hereby declare that the following court cases, 

arbitrations, conciliation proceedings, claims, show-cause notices for debarment, and criminal complaints 

relating to contracts executed or bid for by us (including by our proprietor / partners / directors) are pending or 

were decided during the last 5 (five) years: 

S.N. Name of work & client Forum (Court / 

Arbitral Tribunal / 

DRC / other) & case 

number 

Nature of dispute & 

amount involved 

(Rs.) 

Whether initiated 

by bidder or against 

bidder 

Present status / outcome 

(with date) 

1      

2      

3      

 

OR — We declare that no litigation, arbitration or proceeding as above is pending or was initiated by or against 

us during the last 5 years. (Strike out whichever is not applicable.) 

We understand that established material suppression or misrepresentation of litigation shall be examined under 

Section 4, Clause 4.31 and Annexure-A, Clause A.8.1. Mere pendency of a disclosed dispute shall not by itself 

constitute a debarment. 
 
Authorized Signatory of the Bidder 

Signature: ______________________________ 

Name: __________________________________ 

Designation: ____________________________ 

Date: ____________          Seal of the Firm: ____________ 
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ANNEXURE-VII — TECHNICAL PERSONNEL AND PLANT / MACHINERY / 

TESTING EQUIPMENT 

A. Technical personnel proposed for this work (in terms of Section 3, Clause 3.6 and Schedule 'F', Clause 32): 

S.N. Name Designation for 

this work (Site 

Engineer / 

Electrical 

Supervisor / Safety 

Officer) 

Qualification 

(Degree / Diploma 

/ ITI / licence no.) 

Total 

experience 

(years) 

Years with the 

bidder; EPF / 

ESIC no. 

Mobile & e-mail 

1       

2       

3       

 

B. Plant, machinery and testing equipment (owned / to be hired — in terms of Schedule 'F', Clauses 10A and 18): 

S.N. Description of plant / equipment Nos. Capacity / make Owned / hired 

(attach proof) 
Present location / 

availability 

1 Concrete mixer / vibrators     

2 Steel scaffolding (sqm)     

3 Cutting / core-drilling machines with dust 

extraction 
    

4 Tile cutter / grinding-polishing machine     

5 Welding set / drilling machines     

6 Pressure-testing pump     

7 Insulation tester (megger), earth tester, clamp 

meter, multimeter 
    

8 Safety equipment (harnesses, nets, barricades, 

extinguishers) 
    

9 Transport vehicles (covered)     

 
Authorized Signatory of the Bidder 

Signature: ______________________________ 

Name: __________________________________ 

Designation: ____________________________ 

Date: ____________          Seal of the Firm: ____________ 
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ANNEXURE-VIII — ASSOCIATE ELECTRICAL AGENCY: CONSENT, 

LICENCE & UNDERTAKING 

(To be furnished only where the bidder does not itself hold the Electrical Contractor's Licence — Section 3, 

Clause 3.4(ii)(b). Part-A on the Associate Agency's letterhead; Part-B on the bidder's letterhead.) 

Part-A: Consent of the Associate Electrical Agency 

We, M/s ____________________________________ (the "Associate Agency"), holding Electrical Contractor's 

Licence No. ______ dated ______ valid up to ______ issued by __________________ (Licensing Board / 

Electrical Inspectorate), hereby confirm that we have agreed to associate with M/s 

____________________________________ (the "Bidder") for the execution of the internal electrical works 

forming part of the work "Carrying out Repair and Renovation Work of Police Station Nangloi, Outer District, 

Delhi (Civil and Electrical Works)" under NIT No. 67/DPHCL/ENGG/NIT/2026-27 of DPHCL, in the event of 

the work being awarded to the Bidder. 

A.1. We confirm that we have satisfactorily completed, during the last 7 years, the internal electrical 

installation work(s) listed below for Government / PSU clients, of value not less than 40% of the electrical 

component of the estimated cost put to tender, and enclose the client's completion certificate(s), our 

licence and the licence of our Electrical Supervisor: 

____________________________________________________________. 

A.2. We shall execute the electrical works under the overall responsibility, supervision and control of the 

Bidder, in accordance with the NIT, GCC-CPWD 2023, CPWD General Specifications for Electrical 

Works and Annexure-B, deploying a licensed Electrical Supervisor full-time at site, and shall comply 

with the security and conduct protocol of Annexure-D. 

A.3. We understand and accept that we shall have no privity of contract with DPHCL and no claim of any 

nature against DPHCL; that all payments for the electrical works shall be made by DPHCL to the Bidder 

only; and that we shall not withdraw from this association during the currency of the contract and the 

Defect Liability Period without the prior written approval of the Engineer-in-Charge. 

A.4. We confirm that no operative debarment order prohibits this association and that our supporting 

documents are genuine. Applicable orders and pending proceedings are disclosed for assessment under 

Section 2, Clause 14. 
 

For the Associate Electrical Agency — Authorized Signatory 

Signature: ______________________________ 

Name: __________________________________ 

Designation: ____________________________ 

Date: ____________          Seal of the Firm: ____________ 
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Part-B: Undertaking of the Bidder 

We, the Bidder, confirm the above association and undertake that we shall remain solely, fully and absolutely 

responsible to DPHCL for the execution, quality, timely completion, testing, safety, statutory compliance and 

Defect Liability of the electrical works executed through the Associate Agency, as if executed by us; that we 

shall not change the Associate Agency without the prior written approval of the Engineer-in-Charge; and that 

any default of the Associate Agency shall be treated as our default under the contract. 
 

For the Bidder — Authorized Signatory 

Signature: ______________________________ 

Name: __________________________________ 

Designation: ____________________________ 

Date: ____________          Seal of the Firm: ____________ 
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ANNEXURE-IX — AFFIDAVIT OF AUTHENTICITY OF DOCUMENTS 

(On Non-Judicial Stamp Paper of Rs. 100/-, duly notarised) 

I, ____________________ son / daughter of __________________, aged  years, resident of 

__________________________________, being the Proprietor / Partner / Director / Authorised Signatory of 

M/s ____________________________________ (the "Bidder"), do hereby solemnly affirm and declare as 

under: 

1. I am duly authorised to make this affidavit on behalf of the Bidder in connection with its bid for the work 

"Carrying out Repair and Renovation Work of Police Station Nangloi, Outer District, Delhi (Civil and 

Electrical Works)" under NIT No.67/DPHCL/ENGG/NIT/2026-27 of Delhi Police Housing Corporation 

Limited. 

2. Every document, certificate, licence, experience / completion certificate, financial statement, bank 

certificate, test report, affidavit and declaration uploaded by the Bidder with its bid is genuine, has been 

issued by the authority shown therein, has not been forged, fabricated, altered or tampered with in any 

manner, and all financial figures, dates, numbers, signatures and seals appearing therein are true and 

correct. 

3. The Similar Works claimed were executed by the Bidder itself and were not executed through any other 

agency on back-to-back, power-of-attorney or nominee basis. 

4. The Bidder expressly authorises DPHCL to verify any document with the issuing authority, bank or client, 

and undertakes to extend full cooperation in such verification. 

5. I understand that established material falsehood, forgery or fabrication shall be dealt with under Section 

4, Clause 4.31 and Annexure-A, Clause A.8.1, including rejection / contractual action, separately 

determined security forfeiture or debarment where authorised, and referral of suspected offences to 

competent authorities. 
 

DEPONENT: ____________________ (Signature, Name, Designation & Seal) 

Verification: I, the above-named deponent, do hereby verify that the contents of paragraphs 1 to 5 above are 

true and correct to my knowledge and belief, and nothing material has been concealed therefrom. Verified at 

________ on this  day of ______ 20__. 

DEPONENT: __________________          Attested by Notary Public: __________________ (Seal & 

Registration No.) 
 

ANNEXURE-X — DECLARATION UNDER GFR RULE 144(xi), CONFLICT OF 

INTEREST & NEAR-RELATIVES 

(On the bidder's letterhead) 

1. Land border (Rule 144(xi) of GFR 2017 read with DoE Orders dated 23.07.2020 and 24.08.2020 as 

amended): We have read the clause regarding restrictions on procurement from a bidder of a country 

which shares a land border with India. We certify that M/s ____________________________________ 

is not from such a country; OR, if from such a country, has been registered with the Competent Authority 
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(Registration No. ______ dated ________, copy enclosed). We hereby certify that this bidder fulfils all 

requirements in this regard and is eligible to be considered. We understand that a false certification shall 

be a ground for immediate termination and further legal action. 

2. Conflict of interest: None of our proprietor / partners / directors, or any near relative thereof, is posted as 

Accounts Officer / Finance Manager, or as an officer between the grades of Junior Engineer and 

Superintending Engineer (both inclusive), or in the Management or Board of Directors of DPHCL. (If 

otherwise, give details: ____________________.) 

3. Near relatives of Gazetted Officers: The following persons working with us are near relatives of 

Gazetted Officers of DPHCL / Delhi Police / Ministry of Home Affairs: ____________________ (write 

"NIL" if none). "Near relative" means wife / husband, parents, grand-parents, children, grand-children, 

brothers, sisters, uncles, aunts, cousins and their corresponding in-laws. 

4. Retired Officers: We have disclosed below / in an annexure any retired Government / public-sector officer 

engaged by us who is subject to an applicable post-retirement employment restriction, and enclosed the 

required permission of the competent authority. If none, state NIL. The declaration shall be read with 

Section 4, Clause 4.29. 

5. Multiple bids: We have submitted only one bid for this work, and no other bid has been submitted by any 

firm / company in which our proprietor / partners / directors have interest. 
 
Authorized Signatory of the Bidder 

Signature: ______________________________ 

Name: __________________________________ 

Designation: ____________________________ 

Date: ____________          Seal of the Firm: ____________ 
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ANNEXURE-XI — PROFORMA FOR EARNEST MONEY DEPOSIT (BANK 

GUARANTEE) 

(On Non-Judicial Stamp Paper of the prescribed value, from a Scheduled Commercial Bank — to be confirmed 

by the issuing branch through SFMS / official e-mail to DPHCL) 

WHEREAS M/s ____________________________________ (Name of Bidder), having its registered office at 

__________________________________ (hereinafter called "the Bidder"), has submitted its bid dated 

________ for the work "Carrying out Repair and Renovation Work of Police Station Nangloi, Outer 

District, Delhi (Civil and Electrical Works)" under NIT No. 67/DPHCL/ENGG/NIT/2026-27 (hereinafter 

called "the Bid"); 

KNOW ALL PEOPLE BY THESE PRESENTS that we ____________________________________ (Name of 

Bank), having our registered office at __________________________________ and branch at 

__________________________________ (hereinafter called "the Bank"), are bound unto the Managing Director, 

Delhi Police Housing Corporation Limited (hereinafter called "MD, DPHCL") in the sum of Rs. 2,60,380, for which 

payment well and truly to be made to MD, DPHCL, the Bank binds itself, its successors and assigns by these presents. 

SEALED with the Common Seal of the said Bank this  day of ______ 20__. 

THE CONDITIONS of this obligation are: 

1. If, after bid opening, the Bidder withdraws or modifies its bid during the period of bid validity (including any 

extended validity) specified in the Form of Tender; or 

2. If the Bidder, having been notified of the acceptance of its bid by MD, DPHCL: (a) fails or refuses to execute 

the Contract Agreement; or (b) fails or refuses to furnish the Performance Guarantee and / or the Additional 

Performance Guarantee in accordance with the provisions of the tender document; or (c) fails to commence the 

work; or 

3. If any document submitted by the Bidder is found to be forged, fabricated or materially false; or the Bidder is 

found to have engaged in canvassing or any corrupt, fraudulent, collusive or coercive practice. 

We undertake to pay to MD, DPHCL, up to the above amount or any part thereof, unconditionally and irrevocably, 

upon receipt of the first written demand, without any demur, protest or reference to the Bidder and without 

MD, DPHCL having to substantiate the demand, provided that in the demand MD, DPHCL states that the amount 

claimed is due owing to the occurrence of one or more of the above conditions, specifying the condition(s). Any such 

demand shall be conclusive and binding on the Bank. 

This Guarantee shall remain in force up to and including __________, being a date at least 45 days beyond expiry of 

the bid-validity period of 120 days from opening of the Technical Bid. Any extension shall take effect only through a 

written amendment or replacement issued by the Bank. A written demand under this Guarantee must reach the Bank 

on or before its stated expiry date, as validly extended. The Bank’s liability shall not be affected by any change in the 

constitution of the Bidder or the Bank. 
 
Signature: __________________   Name & Designation: ________________   Employee Code: ____   Bank & Branch 

(with address, IFSC, telephone and official e-mail): __________________________________   Seal of the Bank   Date: 

________ 

WITNESS: 1. __________________   2. __________________ (Signature, Name and Address) 
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ANNEXURE-XII — SITE VISIT AND AUTHORISED RECORD DECLARATION 

(On the bidder’s letterhead — to be uploaded with the Technical Bid; photographs only where authorised) 

We, M/s ____________________________________, hereby certify that our authorised representative Shri / 

Smt. __________________ (Designation: ______, Mobile: ______) visited the site of the work "Carrying out 

Repair and Renovation Work of Police Station Nangloi, Outer District, Delhi (Civil and Electrical Works)" at 

Police Station Nangloi, Outer District, Delhi on ______ (date) from __ to ____ (time), and inspected the 

premises for the purpose of submitting our bid under NIT No.67/DPHCL/ENGG/NIT/2026-27. 

We enclose the site-visit acknowledgement / register reference, where available: ____________________. 

Photographs, if any, were taken only with written permission of the Engineer-in-Charge and SHO and comply 

with Annexure-C, Clause C.7.2. Number of authorised photographs enclosed: ____ / photography not permitted. 

No minimum photograph count or photograph showing our representative is required. We confirm that the 

declaration and any authorised images accurately record the visit. 

We further declare that we have inspected and examined the site and its surroundings and have satisfied 

ourselves, before submitting our bid, as to: the existing condition of the building, structure, terrace, toilets, 

finishes and services, and the extent of deterioration; the round-the-clock functioning of the Police Station and 

the consequent need for phased execution, restricted working hours, security clearances, police escort in sensitive 

areas and the protocol of Annexure-D; the means of access, storage, stacking and disposal of malba; the 

availability and cost of water and power; the applicable dust-control / GRAP restrictions; and all other 

circumstances which may influence or affect our bid. We have factored all of these into our quoted percentage, 

subject to the disclosed baseline and the provisions for subsequent departures, unforeseen conditions and 

restricted access in Section 4 and Annexure-D. 

Photo 

No. 
Area covered Geo-tag (lat / long) & 

timestamp 
Written permission reference 

1    

2    

3    

…    

12    
 
Authorized Signatory of the Bidder 

Signature: ______________________________ 

Name: __________________________________ 

Designation: ____________________________ 

Date: ____________          Seal of the Firm: ____________ 
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ANNEXURE-XIII — MATERIAL RECONCILIATION STATEMENT 

(To be submitted with every Running Account Bill and with the Final Bill, along with the Materials Authenticity 

Undertaking under Annexure-A Clause A.1) 

Name of Work: Carrying out Repair and Renovation Work of Police Station Nangloi, Outer District, Delhi (Civil and 

Electrical Works)     RA Bill No.: ____     Period: from ______ to ________ 

S.N. Material (make / grade / 

specification) 
Unit Qty. 

brought to 

site 

(cumulative) 

Qty. 

consumed 

as per 

theoretical 

requirement 

of work 

measured 

Qty. 

consumed 

as per site 

record 

Wastage / 

variation 

(%) 

Balance at 

site 
Invoice nos. & dates; test-

report reference 

1 Cement Bags       

2 Reinforcement steel Kg       

3 Tiles (type-wise) Sqm       

4 Waterproofing compound / 

membrane 
       

5 Paint / putty (type-wise) Ltr / Kg       

6 Sanitaryware & CP fittings 

(item-wise) 
Nos.       

7 Pipes & fittings (dia-wise) Mtr       

8 Doors / windows / grills Nos. / 

Kg 
      

9 FRLS wires (size-wise) Mtr       

10 Conduit (size-wise) Mtr       

11 Switches / sockets / DBs / 

MCBs / RCCBs 
Nos.       

12 LED fittings / fans / exhaust 

fans 
Nos.       

13 Dismantled material (credit 

items) handed over / retained 
       

 

Certified that this statement is true and supported by invoices, measured quantities, material-at-site records, returns and 

authorised disposal records. Consumption shall be reconciled against the norms and tolerances applicable to the relevant 

BOQ items and adopted specifications. Any proposed recovery shall identify the contractual basis, quantity, rate and 

supporting evidence, and shall be determined after considering the Contractor’s explanation. Dismantled materials shall be 

accounted for separately under Clause 10D of the adopted GCC; that clause shall not be used as a general consumption-

recovery provision. 

Contractor's Authorized Signatory: __________________          Verified by JE / AE: ________________          Checked by 

EE: __________________ 
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DELHI POLICE HOUSING CORPORATION LIMITED 

(A Government of India Undertaking under Ministry of Home Affairs) 

OFFICE OF THE EXECUTIVE ENGINEER, DPHCL 

13th Floor, Tower-1, PHQ, Jai Singh Road, New Delhi-110001 

CIN: U45400DL2007GOI170534  |  Ph: 011-23473855  |  Email: dphcltd@yahoo.com  |  Web: www.dphcl.com 

ANNEXURE-XIV — PROFORMA FOR PERFORMANCE GUARANTEE (BANK 

GUARANTEE) 

(On Non-Judicial Stamp Paper of the prescribed value, from a Scheduled Commercial Bank — CPWD format; 

the same format, terms and conditions apply to the Additional Performance Guarantee furnished for an 

Abnormally Low bid under Section 2, Clause 12) 

In consideration of the Managing Director, Delhi Police Housing Corporation Limited (hereinafter called 

"DPHCL") having agreed under the terms and conditions of Agreement No. ________ dated ______ made 

between DPHCL and M/s __________________________________ (hereinafter called "the Contractor") for 

the work "Carrying out Repair and Renovation Work of Police Station Nangloi, Outer District, Delhi (Civil and 

Electrical Works)" (hereinafter called "the said Agreement"), having agreed to accept production of an 

irrevocable Bank Guarantee for Rs. __________ (Rupees ________________________________ only) as a 

security / guarantee from the Contractor for compliance with its obligations in accordance with the terms and 

conditions in the said Agreement: 

1. We, ____________________________________ (Name of Bank) (hereinafter referred to as "the Bank"), 

hereby undertake to pay to DPHCL an amount not exceeding Rs. __________ (Rupees 

________________________________ only) on demand by DPHCL. 

2. We, the Bank, do hereby undertake to pay the amounts due and payable under this Guarantee without any 

demur, merely on a demand from DPHCL stating that the amount claimed is required to meet the 

recoveries due or likely to be due from the Contractor. Any such demand made on the Bank shall be 

conclusive as regards the amount due and payable by the Bank under this Guarantee. However, our 

liability under this Guarantee shall be restricted to an amount not exceeding Rs. ______________. 

3. We, the Bank, further undertake to pay to DPHCL any money so demanded notwithstanding any dispute 

or disputes raised by the Contractor in any suit or proceeding pending before any Court or Tribunal relating 

thereto, our liability under this present being absolute and unequivocal. The payment so made by us under 

this Guarantee shall be a valid discharge of our liability for payment thereunder, and the Contractor shall 

have no claim against us for making such payment. 

4. We, the Bank, further agree that the Guarantee herein contained shall remain in full force and effect during 

the period that would be taken for the performance of the said Agreement, and that it shall continue to be 

enforceable till all the dues of DPHCL under or by virtue of the said Agreement have been fully paid and 

its claims satisfied or discharged, or till the Engineer-in-Charge on behalf of DPHCL certifies that the 

terms and conditions of the said Agreement have been fully and properly carried out by the Contractor 

and accordingly discharges this Guarantee. 

5. We, the Bank, further agree with DPHCL that DPHCL shall have the fullest liberty, without our consent 

and without affecting in any manner our obligations hereunder, to vary any of the terms and conditions of 

the said Agreement or to extend the time of performance by the Contractor from time to time, or to 

postpone for any time or from time to time any of the powers exercisable by DPHCL against the 

Contractor, and to forbear or enforce any of the terms and conditions relating to the said Agreement; and 

we shall not be relieved from our liability by reason of any such variation, or extension being granted to 

the Contractor, or for any forbearance, act or omission on the part of DPHCL, or any indulgence by 
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DPHCL to the Contractor, or by any such matter or thing whatsoever which under the law relating to 

sureties would, but for this provision, have the effect of so relieving us. 

6. This Guarantee will not be discharged due to the change in the constitution of the Bank or of the 

Contractor. 

7. We, the Bank, lastly undertake not to revoke this Guarantee except with the previous consent of DPHCL 

in writing. This Guarantee shall be valid up to __________ (a date not less than six months beyond the 

date of completion of all contractual obligations, including the Defect Liability Period of 12 (Twelve) 

Months). Unless a demand or claim under this Guarantee is made on us in writing on or before that date, 

we shall be discharged from all liability under this Guarantee thereafter. 
 

Dated the __ day of ______ 20     For ____________________________________ (Name of Bank) 

Signature: __________________   Name & Designation: ________________   Employee Code: ____   Branch address, 

IFSC, telephone & official e-mail: ____________________________________   Seal of the Bank 
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ANNEXURE-XV 

Special Condition: Restriction on Award of Works to a Single Bidder 

A bidder may participate in any or all of the twelve (12) Police Station tenders identified in the 

common list annexed to this NIT. However, a maximum of two (02) Police Station works shall be 

awarded to any one bidder from this group of twelve tenders. 

For implementing this restriction, the tenders shall be considered for award strictly in the serial 

order (S. No. 1 to 12) appearing in the common list annexed to this NIT. Once a bidder has 

been selected for award of two works, its bids shall not be considered for award in the 

remaining tenders of this group. Such exclusion shall not, by itself, constitute default or attract 

forfeiture of EMD. 

The remaining tenders shall be considered on the basis of the lowest evaluated responsive bid 

among bidders who have not reached the above limit, subject to fulfilment of the NIT conditions 

and acceptance by the Competent Authority. 

This restriction shall apply to the bidder as a legal entity; submission of bids through different 

branches or under different trade names of the same legal entity shall not confer any additional 

entitlement. 

Common list of twelve Police Station tenders follows on the next page. 
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ANNEXURE-XV — COMMON LIST OF TENDERS 

The following twelve Police Station tenders constitute the group to which the maximum award limit of two 

works per bidder applies. 

S. No. Police Station District 

1 Maurya Enclave (G+3) North West 

2 Vijay Vihar Rohini 

3 North Rohini Rohini 

4 Pandav Nagar East 

5 Gulabi Bagh North 

6 Nangloi Outer 

7 Narela Industrial Area (NIA) Outer North 

8 Patel Nagar Central 

9 Jahangirpuri (G+3) North West 

10 Najafgarh Dwarka 

11 Geeta Colony Shahdara 

12 Lajpat Nagar South-East 

Award sequence: the tenders shall be considered for award strictly in the serial order (S. No. 1 to 12) 

appearing in this common list, subject to the maximum limit of two works per bidder. 

— END OF TENDER DOCUMENT — 
 

Sd/- 

EXECUTIVE ENGINEER, DPHCL 

(For & on behalf of MD/DPHCL) 


